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SYLLABUS 

This report, titled "Atlantic Coast of Long Island, Jones lnlet to East Rockaway Inlet, 
Long Beach Island, New York Limited Reevaluation Report," updates the recommended 
plan and incorporates recent changes to the 1995 Feasibility Report. It does not 
reanalyze project alternatives as the formulation of the authorized project is still 
considered appropriate for the Long Beach Island problem area. This report provides 
supporting technical documentation for the changes being recommended. This report 
also includes an update of the analysis of the associated costs, benefits, and 
environmental impacts for the recent changes. The benefits considered are derived from 
storm damage reduction to the barrier island including residential, commercial, and other 
structures; damage to infrastructure; public emergency costs; future protection costs; 
beach recreation benefits; and loss of land. The non-Federal sponsor is the New York 
State Department of Environmental Conservation (NYSDEC). Local sponsors include 
the Town of Hempstead, Nassau County, and the City of Long Beach. 

The barrier island of Long Beach, New York is located on the Atlantic Coast of Long 
Island, New York, between Jones lnlet and East Rockaway Inlet. The area lies within 
Nassau County, New York. The Long Beach Island, New York Final Feasibility Report 
With Final Environmental Impact Statement for Storm Damage Reduction (Feasibility 
Report) was completed in February 1995, with a Record of Decision (ROD) issued in 
January 1999. 

The Long Beach Project is a storm damage reduction project, which has been designed 
to provide protection against wave attack and inundation for homes and businesses 
along 6.4 miles (34,000 feet) of oceanfront, including the Town of Hempstead (Point 
Lookout and Lido Beach), Nassau County (Nickerson Beach), and the City of Long 
Beach for storms with a recurrence interval of 100 years. This area has been subject to 
major flooding during storms, causing damage to structures along the barrier island. 
Over the years, continued erosion particularly in the eastern areas, has resulted in a 
reduction in the height and width of the beachfront, which has increased the potential for 
storm damages. 

The selected LRR storm damage reduction plan including changes from the authorized 
project, comprises 29,000 If of beach fill and generally extends from the eastern end of 
the barrier island at Point Lookout to the western boundary of the City of Long Beach, 
including an incidental taper into East Atlantic Beach. No initial fill is being placed along 
5,000 If of shoreline in the Town of Hempstead, because at this time the protection 
afforded by the existing dunes and beach berm currently meets design criteria. This 
plan consists of: 

a dune with a top elevation of + 15 ft above NGVD, a top width of 25 ft, and 
landward and seaward slopes of 1V:5H along the entire project area except 
where the City of Long Beach boardwalk is located; 
sand barrier located directly beneath the City of Long Beach boardwalk with a 25 ft 
crest width at elevation +15.0' NGVD with a 1V:3H landward slope and 1V:5H 
seaward slope (except at boardwalk seaside ramp locations, where it has a 
1V:2.5H landward and seaward slope). The toe of the sand barrier will extend 
approximately 15 ft seaward of the boardwalk; 



a beach berm extending 110 ft from the seaward toe of the recommended dune 
or sand barrier at an elevation of + I 0  ft NGVD, then gradually sloping 
approximately between 1V:20H (Point Lookout) and 1V:35H (Long Beach and 
Lido Beach) to match the existing bathymetry; 
total sandfill quantity of 6,600,000 cy for the initial fill placement, including 
tolerance, overfill and advanced nourishment; 
planting of 12 acres of dune grass and installation of 47,000 If of sand fence; 
construction of 12 timber dune walkovers (including 8 ADA compliant and 1 
extending from the boardwalk), 12 gravel surface dune walkovers, 8 extensions 
of existing dune walkovers, 8 gravel surface vehicle accessways, 2 swing gate 
vehicle access structures, 1 timber raised vehicle accessway, 1 reconstructed 
lifeguard headquarters, construction of timber retaining walls around: 4 existing 
comfort stations, 2 comfort stations with existing concession stands, and 1 
lifeguard headquarters; replacement of 11,000 LF of boardwalk deck with 
composite wood; 
rehabilitation of 17 of the existing groins, plus the rehabilitation and 100-ft 
extension of the existing terminal groin at Point Lookout (1 8 structures total); 
7 newly constructed groins at the eastern end of the island (3 of which are 
deferred construction to be built in the future if required); 
identification of 5,000 If of bird nesting and foraging area for piping plovers and 
least terns (within the Town of Hempstead) 
advanced nourishment to ensure the integrity of the initial fill design; 
and periodic nourishment of approximately 1,726,000 cy of fill material at 5 year 
intervals for the 50 year life of the project. 

The estimated initial cost of the recommended plan is $98,535,300 (October 2004 price 
levels. Discount Rate 5318%). The Federal Government shall contribute 65% of the 
initial cost of the selected plan, which is currently estimated to be $63,592,900 and the 
non-Federal sponsor shall contribute 35% of the initial cost, which is currently estimated 
to be $34,942,400. The annual cost for this plan is estimated to be $9,016,600. with 
annual benefits of $24,008,700. The benefit to cost ratio (BCR) is calculated to be 2.7. 
Periodic nourishment of the selected plan shall be cost shared at 65% Federal and 35% 
non-Federal. Note that for the initial fill and renourishment fill within two segments of the 
project in Lido Beach, the nowFederal sponsor or the Town of Hempstead will fund 
100% of the cost, because these lands are privately owned and privately used. 

Beach fill for initial construction and periodic renourishment for the project life would be 
obtained from a designated borrow area approximately 1.5 miles south of Long Beach 
Island. 

The proposed work will have no significant impact on the quality of the human 
environment in the Project Area. It has been determined that the impacts to 
environmental resources in the proposed Project Area are expected to be minor and less 
than those that would have resulted from the original Project recommended by the 1995 
Feasibility Report. Special consideration was given to the effects of the selected plan on 
surfing, fishing, and cultural experiences. Most impacts associated with this project will 
be temporary, and none of the impacts are regarded as significant. 

The non-Federal sponsor, NYSDEC, has indicated their support for the LRR selected 
plan and is willing to enter into a Project Cooperation Agreement with the Federal 



Government for the implementation of the plan. Local municipalities along the barrier 
island intend to cost share the non-Federal share with the State. These municipalities, 
which include the Town of Hempstead, Nassau County, and the City of Long Beach, are 
supportive of the selected plan. The plan provides improvements to 6.4 miles of public 
shorefront. The unincorporated Village of East Atlantic Beach has asked not to be 
included in the project and is not affected by the proposed plan, with the exception of an 
incidental taper of beach fill material (1,500 ft). 





ATLANTIC COAST OF LONG ISLAND 
JONES INLET TO EAST ROCKAWAY INLET 

LONG BEACH ISLAND, NEW YORK 
HURRICANE AND STORM DAMAGE REDUCTION 

LIMITED REEVALUATION REPORT 

PERTINENT DATA 

DESCRIPTION: The authorized project with changes developed for this LRR provides a 
protective beach with a dune system and groin system to reduce the potential for storm 
damage along 34,000 ft of shoreline along the barrier island of Long Beach, New York. 

LOCATION: Town of Hempstead. Nassau County, and the City of Long Beach, NY 

BEACH FILL 
Volume of Initial Fill 
Volume of Renourishment Fill 
Interval of Renourishment * 
'Subject to the Corps monllonng program 

6,600,000 cy 
1,726,000 cy 

every 5 years for 50 years 

Length of Fill * 29,000 ft 
* Reflects no fill along 5,000 ft of shoieline for bird nesling and foraging area 

Width of Beach Berm 
W~dth  of Dune Crest and Sand Barrier 

ELEVATIONS 
Dune Crest and Sand Barrier 
Beach Berm 

+ I  5 ft NGVD 
110 ft NGVD 

SLOPES 
Dune (Landward and Seaward) 1V5H 
Sand Barrier (Seaward) W 5 H  
Sand Barrier (Landward) 1V:3H 
Beach Berm to existing bottom (Point Lookout) 1V:20H 
Beach Berm to existing bottom (Lido Beach and Long Beach) 1V:35H 
' Some limited locations have a IV :2  5H landward and seaward side slopes a1 existing boardwalk ramp locations. 

GROINS 
(1 j Rehab Mar on of 15 exlstmg groins in the C.ry of Long Beam 
(2 Renab litation of 2 ex st riq qrolns in [he Town of Hempsread (Polnt Loo<o,!j 
(3) Rehabilitation and extension (100 ft) of the terminal groin'in the Town o f  

Hempstead (Point Lookout) 
(4) Seven New Groins fronting the Town Park in the Town of Hempstead 

(construction of 3 of the 7 groins has been deferred based on monitoring and 
determination of future needs) 
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FOR 
HURRICANE AND STORM DAMAGE REDUCTION 

DUNEAPPURTENANCES 
Timber Dune Walkovers (including 8 ADA compl. and 1 extending the boardwalk) 12 
Gravel Surface Dune Walkovers 12 
Extensions of Existing Dune Walkovers 
Gravel Surface Vehicle Accessways 
Raised Timber Vehicle Accessway 
Swing Gate Vehicle Access Structures 
Dune Grass 
Sand Fence 

STRUCTURAL COMPONENTS 
Construction of Timber Retaining Walls* around: 

1) 5 existing comfort stations 
2) 2 existing comfortllifeguard stations 
3) 1 existing lifeguard headquarters 
^All within the City of Long Beach 

Construction of Lifeguard Headquarters (Town of Hempstead) 
Replacement of Boardwalk Surface with Composite Wood 

ECONOMICS (October 2004 price levels) 

Initial Project First Cost 
Annual Project Cost (Discounted at 5.318% over a 50-year period) 
Average Annual Benefits (Discounted at 5.318% over a 50-year period) 

Storm Damage Reduction 
Public Emergency Costs 
Future Protection Costs 
Recreation 
Loss of Land 
Total 

Net Excess Benefits 

Benefit to Cost Ratio 

COST APPORTIONMENT (FIRST COST) 

Federal (65%) 
Non-Federal (35%) 

Cash 
Beach fill in Lido Beach (private properties) 
Real Estate Lands and Damages 
Relocations (Lifeguard Headquarters in Town of Hempstead) 
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1. Introduction 

1. The barrier island of Long Beach, New York is located on the Atlantic Coast of Long 
Island, New York, between Jones Inlet and East Rockaway Inlet. The area lies within Nassau 
County, New York. The Long Beach Island, New York Final Feasibility Report With Final 
Environmental Impact Statement for Storm Damage Reduction (Feasibility Report) was 
completed in February 1995, with a Record of Decision (ROD) issued in January 1999. The 
Long Beach Project is a storm damage reduction project, which has been designed to provide 
protection against wave attack and inundation for homes and businesses along 6.4 miles of 
oceanfront, including the Town of Hempstead (Point Lookout and Lido Beach), Nassau County 
(Nickerson Beach), and the City of Long Beach for a 100 year storm event, or storms that have 
a 1 percent chance of being equaled or exceeded in any one year (see description of storm 
event frequency data in Section II - Stage Frequency). This area has been subject to major 
flooding during storms, causing damage to structures along the barrier island. Over the years, 
continued erosion, particularly in the eastern areas, has resulted in a reduction in the height and 
width of the beachfront, which has increased the potential for storm damages. 

A. Purpose of the Limited Re-Evaluation Report 

* 2. This Limited Reevaluation Report (LRR) serves as a decision document for budgeting for 
and construction of the Long Beach Island, New York Storm Damage Reduction Project. It 
addresses relevant changes in the existing condition that have occurred since the Feasibility 
Report was completed in February 1995. Moreover, because more than three years have 
passed since completion of the latest approved economic analysis (i.e. more than 3 years since 
the Feasibility Report), ERI 165-2-100, requires that the economic analysis of the project be 
updated. The updated analysis demonstrates that the plan recommended in the Feasibility 
Report is economically justified and environmentally acceptable, in accordance with policy. 
Additionally, this LRR documents design refinements that improve project cost effectiveness 
and its acceptability to local interests. It also serves as the basis for a Project Cooperation 
Agreement (PCA) between the Federal Government and the non-Federal Sponsor, New York 
State Department of Environmental Conservation (NYSDEC). The PCA is the agreement which 
commits both the Federal Government and the non-federal sponsor to implement a storm 
damage reduction project with a 50-year project life, to be accomplished via initial construction 
and periodic beach fill nourishment at 5-year intervals. Changes proposed to the Feasibility 
Recommended Plan from this report are incorporated into the revised Recommended Plan via 
this LRR. 

The report is organized as follows: 

First, it presents the history of the project and the existing conditions; 
Second, it summarizes changes that have occurred since publication of the Feasibility 
Report and the effects of these changes on the Recommended Plan; 
Third, it confirms that the Recommended Plan remains economically justified and 
environmentally acceptable. 



This LRR does not reanalyze the alternatives, but simply updates the recommended plan, and 
incorporates recent changes. 

B. History of the Project 

3. In 1965, the New York District prepared a draft survey report, addressing storm damage 
protection for Long Beach, New York. This survey report, entitled Beach Erosion Control and 
Interim Hurricane Study for the Atlantic Coast of Lonq Island. New York. Jones lnlet to East 
Rockaway Inlet, was prepared to determine the best method of restoring adequate protective 
beach fronts and recreational beaches, to provide continued stability of the beach, and to 
develop an adequate plan of protection against storm tidal inundation of the barrier island. 

4. The 1965 report recommended a multiple purpose plan of improvement for shore and 
hurricane protection of the study area. This plan was designed to provide protection against tidal 
inundation caused by the occurrence of a hurricane surge level of 12.3 ft above sea level. The 
recommended plan of 1965 included hurricane barriers, closure levees, an oceanfront dune with 
protective beach berm, groin reconstruction, construction of a terminal groin at Jones lnlet and 
periodic beach nourishment. This plan was economically justified. 

5. Local interests voiced objections to the 1965 recommended plan. The primary objection 
was that the proposed dune along the oceanfront was not compatible with the type of 
development on the barrier island of Long Beach. Even after various modifications, the plan was 
still not acceptable to local interests. The New York District sent a letter, dated July 21, 1971, to 
the New York State Department of Environmental Conservation (the local cooperating agency), 
indicating that the study was to be terminated and a negative report issued. The local interests 
concurred with the termination of the study. 

6. Following Hurricane Gloria in 1985 and in response to the authorizing resolution of 1986, 
Federal funds were allocated in 1988 to conduct a reconnaissance study of the area entitled 
"Long Beach Island, New York." The reconnaissance report entitled  tia antic Coast of Lonq 
lslana Jones lnler to East Rockawav Inlet. Lonq Beach Island. New York Reconna~ssance 
ReDon, aatsd March 1989. was a~Dr0ved bv the Off~ce of the Chief of Engineers IOCE) in JU,V 
1 9 8 9 . ~ h e  reconnaissance' report'indicated ihat a 110-foot wide beach at a n  elevation of +I0 ft 
NGVD, backed by a dune system to elevation +I5 ft NGVD with suitable advance and 
continuing nourishment would be an implementable design. The plan included the rehabilitation 
of 30 groins and the reconstruction of the terminal groin at the eastern end of the island. This 
analysis indicated a first cost of $53.2 million (Oct 1988 price levels), with a resulting benefit to 
cost ratio of 1.7. These findings indicated that there is Federal interest in protecting the barrier 
island of Long Beach from storm damage, therefore, the reconnaissance report recommended 
that the necessary planning and engineering studies proceed to a cost shared feasibility study. 
State and local government officials concurred in the decision to proceed, and a Feasibility Cost 
Sharing Agreement was signed in September 1990. With the receipt of non-Federal and 
matching Federal funds in May 1991, the Feasibility Study was initiated. 

7. Numerous reports and other documents have been prepared regarding the navigation 
oriented studies conducted in the Jones lnlet area. The most recent of these reports entitled 
Section 933 Evaluation Report, Jones Inlet, New York. dated March 1993, connected the 
dredging of material from Jones lnlet with the storm damage reduction potential for the barrier 
island, specifically the eastern end of the island at Point Lookout. This evaluation report 
determined that it is justified to place material dredged from Jones lnlet onto the adjacent 
beaches based on the benefits derived from storm damage protection. This report was 
approved by the Headquarters of the Army Corps of Engineers (HQUSACE) in August 1993. 
Based upon the findings of the evaluation report and the authorizing language in Section 933 of 
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the Water Resources Development Act of 1986, the incremental cost of placing the dredged 
material from Jones lnlet onto the adjacent beaches in the Town of Hempstead was cost-shared 
50% Federal-50% non-Federal, in lieu of offshore (or less costly) disposal. In 1994 and 1996, 
Jones lnlet was dredged and the material was placed onto the adjacent beaches in accordance 
with the basic design presented in the Section 933 Evaluation Report. 

8. In 1995, the feasibility report titled; Lonq Beach Island. New York Final Feasibility Report 
with Final Environmental Impact Statement for Storm Damaqe Reduction (Feasibility Report) 
was completed. 

9. Following approval of the 1995 Feasibility Report, the 1996 Water Resources and 
Development Act (WRDA) authorized the project for construction. Due to a change in Federal 
policy regarding the budgeting of hurricane and storm damage projects that include a beach 
nourishment component, the Pre-Construction Engineering and Design Phases were not 
initiated immediately subsequent to the authorization of the project recommended by the 1995 
Feasibility Report. It should also be noted that WRDA 1999 changed the cost sharing for beach 
nourishment projects; however, the cost-sharing of this project was not affected because it was 
previously authorized (as stated above). 

10. Following authorization of the project recommended by the 1995 Feasibility Study, East 
Atlantic Beach chose not to participate in the project. Along with the Village of Atlantic Beach, 
which opted out of the project during the Feasibility phase, the East Atlantic Beach community 
(an unincorporated village in the Town of Hempstead) opted out of the project because they 
were unwilling to provide the level of public access required by the State of New York. The 
removal of East Atlantic Beach is a small change (based upon the small percentage of told 
project benefits and costs, approximately 10% of the 1995 Feasibility Recommended Plan) to 
the overall project as recommended by the 1995 Feasibility Study. The elimination of the dune 
and beach fill from East Atlantic Beach will not significantly affect the design protection for the 
rest of the project's protection area. 

11. The Final Environmental Impact Statement (FEIS) was completed in March 1998. 
Following completion of the FEIS, the Record of Decision (ROD) was received in December 
1998 and filed in the Federal Register in January 1999. 

12. As part of the PED phase for the authorized project for Long Beach, in February 1999, a 
techn~cal analysis entitled Terminal Groin Rehabilitation and Extension at Jones Inlet, Lonq 
Beach Island was completed and developed as a project modification to include the 
rehabilitation and extension of the terminal groin at Point Lookout to reduce the loss of sand 
from the beach and shoaling in the inlet. 

13. The Recommended Plan from the Feasibility Study was completed by the New York 
District in 1995. It included the construction of six new rubble mound groins along a portion of 
the eastern shoreline of Long Beach Island, New York. The project area is shown in Figure 1. 
As part of the PED effort for Long Beach, in March 2000, a report entitled, Technical Reanalysis 
of the Shoreline Stabilization Measures for the Eastern Portion of the Lonq Beach Island, New 
York Proiect was completed. This report evaluated and developed a revised plan for groin 
construction along the Lido Beach and Point Lookout shoreline reaches. The proposed groin 
field was found to be necessary to reduce sand losses to the berm and dune system. Also 
changed from the Feasibility Recommended Plan is the project alignment so as to make it more 
suitable from the point of view of certain non-federal interests. This 85 ft landward alignment 
change includes removal of the proposed dune fronting the boardwalk and replacing it with a 
sand barrier of similar geometry under the boardwalk. Beside addressing non-federal concerns 



regarding the potential for adverse change in the character of the beachfront, this alignment will 
be more cost effectwe than the one it has replaced. 

14. Local residents and officials were concerned that the proposed groin field would, because 
of its ability to retain sand, reduce transport of sand downdrift of the groin field, thus inducing 
greater erosion (more erosion than in the without project condition) immediately west of the last 
groin. Concerns of local residents were based to some extent on the situation at nearby 
Westhampton, New York, where an uncompleted groin field was constructed over the eastern 
part of the barrier beach, and significant erosion occurred downdrift of the groin field along the 
ungroined shoreline over the years, while the groined portion of the barrier beach remained 
stable. The Long Beach Island Feasibility Report stated that, on Long Beach Island, the change 
in shoreline orientation west of the proposed groin field, specifically, formation of the ebb shoal 
attachment site, makes it unlike the Westhampton case and therefore it is unlikely that severe 
downdrift impacts will be experienced. The evidence presented in the feasibility report did not 
convince residents of Long Beach of this conclusion. Several other factors added to the 
reluctance of Long Beach residents to accept the conclusions of the Feasibility Report. First, the 
long-established residential communities in Lido Beach and Lido West would be west of the 
proposed groin field termination point and the residents felt they were potentially vulnerable to 
downdrift erosion. Second, that beach area has been observed to experience significant 
changes in beach width and elevation between seasons and during storms. Third, there would 
be about 7,000 ft of shoreline without groins, and therefore potentially vulnerable, between the 
groined beach of the City of Long Beach and the proposed new groin field. 

15. The New York District, the U.S. Army Corps Coastal and Hydraulics Laboratory and New 
York State took these concerns seriously and set forth to reanalyze the project. This reanalysis 
addressed the issues of local concern and reexamined other portions of the Feasibility 
Recommended Plan using the latest computer models, utilizing the field measurements or 
surveys obtained since the Feasibility Study. 

16. Since the Feasibility Study was performed in 1995, the New York District's Atlantic Coast 
of New York Monitoring Program (ACNYMP) has collected significant amounts of data to 
document beach conditions and processes. The enhanced understanding of the coastal 
processes over those available at the time of the Feasibility Study, together with changing field 
conditions and improved numerical modeling tools, have resulted in the reanalysis of shoreline 
stabilization measures for the eastern end (Point Lookout) of Long Beach Island. Significant 
accretion has taken place in the western portion of the eastern study area, especially at the ebb 
shoal attachment point (herein also called the ebb shoal "weldment"), as shown in Figure 13. 
However, to the east of the weldment, beach erosion has continued to occur with the attendant 
potential for flooding and other types of storm damage including endangering shorefront bath 
house and parking facilities. The discussion concerning these coastal processes can be found 
in the Physical Conditions section. 

C. Description of Authorized Project 

17. The Recommended Plan as presented in the 1995 Feasibility Report is a storm damage 
reduction plan which is characterized by a 110 ft wide beach berm at an elevation of +I0 ft 
NGVD, and a dune system with a top elevation of +I5 ft NGVD. The plan includes 
approximately 41,000 linear ft of beach fill which extends from the easternmost end of the 
barrier island at Point Lookout to Yates Avenue in East Atlantic Village, where the 
recommended plan tapers into the existing shoreline in Atlantic Village. The 1995 plan also 
includes groin construction and rehabilitation of existing groins to minimize the need for future 
beach renourishment. The 1995 Feasibility Report Recommended Plan is shown on Figure 2 to 
Figure 12. The Recommended Plan consists of the following components. 
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a) Dune: Crest elevation of +I5 ft NGVD for a crest width of 25 ft with 1 on 5 side 
slopes on the landward and seaward sides: A 15 to 25 ft maintenance area is 
included landward of the dune. 

b) Berm: Extending 110 ft from the seaward toe of the dune at an elevation of 
+I0 ft NGVD with a shore slope of 1 on 25 for the easternmost 5,500 If of the project 
thence transitioning to a 1 on 35 slope for the remaining shoreline. 

c) A total sand fill quantity of 8,642,000 cy including the following: 

- +I .0 ft tolerance 
- overfill factor of 2.5% 
- advanced nourishment width of 50 ft 

d) The dune construction includes planting 29 acres of dune grass and installation of 
90,000 If of sand fence for dune sand entrapment. 

e) 16 dune walkovers and 13 timber ramps for boardwalk access, and 12 vehicle 
access ramps over the dune. 

f) 6 new groins west of the existing groins at the eastern end of the island, spaced 
approximately 1,200 ft apart across 6,000 If of beach frontage. 

g) Rehabilitation of 16 of the existing groins, including rehabilitation of 640 ft of the 
existing revetment on the western side of Jones Inlet. 

h) Renourishment of approximately 2,111,000 cy of sand fill from the offshore borrow 
area every 5 years for the 50 year project life. Beach fill for the proposed project is 
available from an offshore borrow area containing approximately 36 million cy of 
suitable beach fill material. The borrow area is located approximately 1.5 miles 
offshore of the barrier island of Long Beach. 

i) To properly assess the functioning of the proposed plan, monitoring of the placed 
beach fill, borrow area, shoreline and wave and littoral environment is included in the 
plan. Environmental monitoring is being addressed through coordination with other 
interested agencies. 

D. Authorization 

18. The feasibility phase of studies for storm damage protection for the Long Beach barrier 
island was the second of a two-part study effort. The study was conducted in response to the 
authority of a resolution by the Committee on Public Works and Transportation of the U.S. 
House of Representatives adopted October I ,  1986, which reads: 

"Resolved by the Committee on Public Works and Transportation of the United States House 
of Representatives, that the Board of Engineers for Rivers and Harbors is hereby requested to 
review the previous report on the Atlantic Coast of Long Island, New York, Jones Inlet to East 
Rockaway Inlet, authorized by resolution of the Committee on Public Works and 
Transportation, adopted March 20, 1963, and June 19, 1963, respectively, and also in 
response to Public Law 71, 84th Congress, First Session, approved June 15, 1955, with a 
view to determining the feasibility of providing storm damage protection works for Long Beach 
Island." 



19. The construction of the Long Beach lsland Storm Damage Reduction Project was 
authorized in Section 101 of the Water Resources Development Act of 1996, which reads in 
pertinent part: 

"(21) ATLANTIC COAST OF LONG ISLAND, NEW YORK. - The project for storm 
damage reduction, Atlantic Coast of Long lsland from Jones lnlet to East Rockaway 
Inlet, Long Beach Island, New York: Report of the Chief of Engineers, dated April 5, 
1996, at a total cost of $72,091,000, with an estimated Federal cost of $46,859,000 and 
an estimated non-Federal cost of $25,232,000." 

E. Changes in Project Purpose 

20. There is no change in project purpose. The project purpose remains the same as 
presented in the Feasibility Report, which is to provide for storm damage reduction along the 
barrier island of Long Beach. The study covers the Atlantic Coast of Long lsland from Jones 
lnlet to East Rockaway lnlet and considers the restoration and protection of the shore of Long 
Beach lsland from erosion and ocean storm damage. This report considers the results of the 
reconnaissance phase and feasibility phase of this study and includes the additional analyses 
conducted during the LRR phase to develop project refinements or modifications. 

11. Existing Conditions 

A. Physical Conditions 

21. The physical conditions are the same as presented in the 1995 Feasibility Report, are 
considered to be adequate for this LRR, and are provided for continuity. A summary of the 
physical conditions in the study area is as follows: 

22. Tides. Tides along the Atlantic shore portion of the study area are semi-diurnal. The mean 
tidal range along the outer coast of Long Beach is 4.5 ft and the spring tidal range reaches 
5.4 ft. In Hempstead Bay, these ranges are 3.9 ft and 4.7 ft, respectively. The Mean High Water 
(MHW) level and Mean Low Water (MLW) level relative to NGVD are +2.5 ft and -2.0 ft, 
respectively for the Atlantic coast. 

23. Currents. Tidal currents along the ocean shore of the study area are generally weak. 
Currents at Jones lnlet and East Rockaway lnlet have respective average maximum velocities 
of 3.1 and 2.3 knots at flood tide, and 2.6 and 2.2 knots at ebb tides. 

24. Winds. Prevailing winds at sea are from the western quadrant, and from the southwest on 
the south shore of Long Island. The fetch from the west is very restricted, so westerly winds 
have little effect on the littoral drift. Winds blowing from the eastern and southern quadrants 
have a significant influence on littoral transport, due to virtually unlimited fetches in those 
directions. Winds from the southwest average 10.1 knots. Velocities during tropical storms 
exceed 60 mph. and may approach 100 mph during severe storms. 

25. Waves. The direction of wave approach to the Long Beach lsland shoreline is primarily 
from the south and southeast. A wave height-frequency curve was developed to obtain storm 
wave conditions (USACE New York District, 1995). Breaking wave heights were calculated for 
the 10, 25, 50, 100 and 500 year return periods using the data provided by the Coastal 
Hydraulics Laboratory. The results of storm wave conditions, including significant and breaking 
wave heights and the corresponding wave periods, are summarized in Appendix A of the 1995 
Feasibility Report. The results of these calculations indicate that the deep-water wave height for 
a storm having a 100-year return period would be 21 ft. 
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26. Staqe-Frequency. Flooding in the study area is caused by the combination of storm- 
induced water level rise and astronomical tide. The storm-induced water level rise has several 
causes: 1) storm winds exert shearing forces; 2) decreased atmospheric pressure; and 3) storm 
waves that raise the water level along the shore. The combination of the first two effects is 
defined as storm surge, and when added to the astronomical tide level, is called the total stage. 
The third effect is called wave setup. It is the total stage levels with wave setup that are used for 
analysis in this report. Stage frequency curves, which relate flood water elevations to the 
average interval or time between storm events, were developed for the ocean shoreline and the 
back bay based on the calculated water elevations for the 10, 25, 50, I00 and 500 year return 
periods. A storm having a return period of 100 years is calculated to have an associated water 
level elevation of 12.1 ft above NGVD. The following table illustrates the calculated ocean and 
bay elevations for various return period storms. 

Table 1: Ocean and Bay Still Water Level Staqe-Frequencv Elevations in ft NGVD 

Return Period* Ocean Staqe Bay Staqe 
10 8.4 5.9 

*Note: Return period or storm event frequency data can be presented as follows: 
5 year storm event = 20% probability of a storm of this magnitude or greater occurring in a given year. 
10 year storm event = 10% 
20 year storm event = 5% 
50 year storm event = 2% 
I00 year storm event = 1% 
200 year storm event = .5% 
500 year storm event = .2% 

27. Sea Level Rise. The effects of possible changes in relative sea level were examined in 
accordance with EC 1105-2-186. The historic, or local low level rate of rise of 0.01 Wyr was 
obtained from NOAA (The National Ocean and Atmospheric Administration) for the Long Beach 
Area, which correlates to 0.5 i t  of increased water elevation over the 50-year project life. All 
project alternatives would require the same additional nourishment volumes and the same 
increase in berm and dune elevation. Therefore, the rate of sea level rise should have no impact 
on which alternative is the optimum. However, the impact of sea level rise on erosion rates 
throughout the project area would still need to be investigated. 

28. Storms. The study area is subject to damages from hurricanes and from extratropical 
cyclones known as "nor'easters". Hurricanes strike the study area from June through 
November, and more frequently within this period from August through October. Nor'easters 
primarily strike the study area from October through March. 

29. 4 summary of storms that struck, or occurred, near the project area from 1665 to 1962 is 
given in Appendix E of the 1965 Survey Report. More detail on historic storms can be found in 
that document. Appendix A of the Feasibility Study gives details on the major storms, which 
affected the project area in the more recent past. 



30. Hurricanes. This type of storm affects the project area most severely with its high winds, 
waves, rainfall and tidal flooding. A hurricane is defined as a cyclonic storm with winds greater 
than or equal to 74 mph which originates in the tropical or subtropical latitudes of the Atlantic 
Ocean and move erratically in a curved path, changing from an initial northwest to a final 
northeast direction. Hurricanes may affect localities along the entire Atlantic and Gulf Coasts of 
the United States. 

31. The hurricanes that most severely affect the study area usually approach from the south- 
southwest direction after recurving around eastern Florida and skirting the Middle Atlantic 
States. The most severe hurricane on record for the study area is Hurricane Donna, which 
occurred on September 12, 1960. 

32. Nor'easters. Named after the predominant wind direction, these are large-scale, low 
pressure disturbances that are less intense than hurricanes. Nor'easters have sustained wind 
speeds that rarely exceed 50 knots, although gusts can reach hurricane strength in a very 
intense nor'easter. Flood damage caused by a nor'easter is often a function of duration rather 
than intensity. This type of storm typically lasts two to three days, making it possible for it to act 
through several periods of high astronomic tide. The longer the storm, the more opportunity it 
has to destroy both natural and engineered shoreline protection features. 

33. Nor'easters sometimes develop into more complex storms. Relative location of high and 
low pressure centers may cause wind speed in excess of what would be expected from a single 
storm cell. Winds reaching almost hurricane speed may occur over many thousands of square 
miles. The most severe nor'easter of record that struck the project area occurred 
March 6- 8, 1962. It caused serious tidal flooding and widespread damage all along the Middle 
Atlantic Coast. 

34. More recently, the Halloween Nor'easter of 1991 and the December 1992 Nor'easter 
caused significant inundation and erosion. Damages associated with these extratropical storms 
included property damage, damage to the boardwalk, groin damage and debris washing into the 
streets due to the severe coastal flooding. 

35. Geolopy. Long lsland lies within the Coastal Plain physiographic province and marks the 
southern boundary of Pleistocene glacial advance in the eastern part of the North American 
continent. Two terminal moraines form the physiographic backbone along the northern part of 
Long Island. These moraines are superimposed along the western half of Long lsland but split 
in west-central Long lsland and diverge around Great Peconic Bay. Terrain south of the terminal 
moraines originated as glacial outwash plains, and is composed of sand and gravel detritus 
transported south by melt-water streams during Pleistocene time. Shallow brackish-water 
lagoons and low relief sandy barrier islands with associated dunes are the dominant landforms 
along most of the southern shore of Long Island. Long Beach lsland is one of these barrier 
islands. Metamorphic bedrock underlies sandy deposits, at depths varying from -200 ft NGVD in 
northern Long lsland to -2000 ft NGVD below Fire Island. 

36. The back-barrier lagoons and elongated-barrier islands are geologically very recent 
features, which owe their origins to coastal processes operating during the gradual worldwide 
rise in sea level. The barrier islands are constructional landforms built up over the past several 
thousand years by sand from the sea floor and by sand transported westward along the Long 
lsland shoreface by wave-generated longshore currents. This chain of sandy barrier islands 
extends from the western end of Long lsland eastward to Southampton and is presently broken 
in continuity by six tidal inlets. 



37. Littoral Materials. Beach sediment grab samples were collected in 1988 along ten profile 
lines at +8, 0, -8, -18 and -30 ft NGVD. Sand samples were described as tan to dark tan in 
color, with sizes ranging from very fine sand to coarse sand, with some shell fragments. Grain 
size distribution curves were then calculated based on composite beach samples for each 
profile line. Three overall composites were made by combining the profile composites to 
produce typical beach sand models for the Lido Beach, Long Beach and Atlantic Beach areas of 
the shoreline. The median grain sizes for the three typical beach models are 0.21 to 0.22 mm, 
which are classified as fine sand based on the Wentworth Classification. In light of the concerns 
of the local sponsor (primarily the City of Long Beach), about sand grain size and color, the 
analysis shows that the median grain size of the sand pumped onto the beaches in the Project 
area is very close to the existing native sand. With regard to the color of the sand, it is expected 
that exposure to sunlight will bleach the sand, over time, so that it looks more like the native 
sand on the beach. This bleaching is typical of what occurs following beach placement of 
dredged material. 

38. Analyses were performed to compare offshore borrow material with the three native beach 
material models to determine the overfill and renourishment factors. Borrow areas were 
selected based on the compatibility of the material with the native beach sand. Detailed 
evaluation to determine beach and borrow area compatibility is presented in Appendix B of the 
Feasibility Report. 

39. The following paragraphs discuss the findings from the Technical Analysis regarding the 
coastal processes, which serve as a basis for better understanding the design changes 
presented later in the LRR. 

40. The influence of a tidal current is important and can be the dominant force, along coastal 
areas adjacent to an inlet. The majority of the sand bypassing Jones lnlet (from east to west) 
forms an ebb shoal to the southwest of Jones Inlet, which reattaches with the shoreline in the 
area known as the weldment. Within the region from Jones lnlet to the weldment area, the 
nearshore littoral drift (net transport) occurs toward the east. West of the weldment area (Lido 
Beach to Long Beach) in an area where the impact of the tidal current is minimal, there is a 
reversal of the littoral drift, to the west. A small fraction of the sand bypassing Jones lnlet 
remains in the system and becomes part of the net littoral drift westward through Lido Beach 
and Long Beach. 

41. Three central coastal processes issues were identified. The first issue is the degree of 
stability of the shoreline position in Lido Beach. During recent years, significant accretion has 
taken place in the western portion of the eastern study area (Eastern Lido Beach and Nickerson 
Beach), especially in the area of the weldment. In addition, numerous beach fills have been 
placed in the Point Lookout and Hempstead Beach areas. Both Hempstead Beach and Lido 
Beach have benefited significantly from the beach fills. Since 1993, Lido Beach has experienced 
a noticeable degree of shoreline stability and has accreted as sand from the ebb shoal 
attachment, or weldment, point and the beach fills has been transported to the west. Only in the 
extreme western port~on of Lido Beach has there been slight shoreline recession since 1990. 
The numerical modeling performed in the reanalysis effort was validated to reproduce those 
historical trends. 

42. The second issue is the bypassing of sediment from Jones Beach into the ebb shoal and 
to the shoreline on Long Beach Island. Aerial photography and shoreline mapping data indicate 
a progressive advance of the shoreline and widening of the ebb shoal attachment point on Long 
Beach Island. Physical data, anecdotal (observational) evidence, and shoreline evolution 
modeling agree that the attachment point has progressed seaward and, has widened in both an 
easterly and westerly direction and should continue to do so. Widening toward the east may 
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become limited by strong tidal- and wave-driven currents, which could inhibit sediment from 
accreting. Coincident growth of the fillet (or pocket of sand) at the western end of Jones Island, 
a growth of the ebb shoal south of Jones lnlet and the formation of a flood shoal north of Jones 
lnlet are all typical features indicative of inlet sand bypassing processes. Calibrated numerical 
modeling of shoreline changes west of the ebb shoal attachment point (Lido Beach to Long 
Beach) requires a sediment influx that is consistent with the long term longshore sand transport 
rate and inlet bypassing rate determined using long term wave statistics. Therefore, the physical 
characteristics of the inlet features, the continued growth of the ebb shoal attachment point, and 
the requirement for a sediment supply at the attachment point for successful simulations of 
shoreline evolution indicate that bypassing of sediment from Jones Beach to Long Beach is 
occurring and is expected to continue. 

43. The third issue is the process by which erosion occurs between the ebb shoal attachment 
point and the inlet. Numerical modeling performed in the reanalysis study indicates that during 
storm events from easterly directions the littoral drift near the shoreline is toward the west. 
However, further offshore, littoral drift is toward the east, with significant onshore-directed 
sediment transport from the shoal. It has been during storm conditions that erosion of the beach 
has been observed, when material is carried both toward the west and offshore, where the high 
currents then carry the sediment back toward the inlet where it is deposited. During mild wave 
conditions from the southwest, the littoral drift is generally east-directed both near the beach 
and in the offshore area. It is during the milder wave conditions that the onshore-directed sand 
transport from the shoal and the general east-directed transport creates an accreting condition 
offshore of the -6 ft contour, which appears to be responsible for the relatively flat bathymetry 
over this area. Further applications of numerical models indicate that a groin field can inhibit the 
erosional processes in this area. 

44. Based on a better understanding of these central coastal processes through more 
advanced numerical modeling tools and expanded physical data from the area, a refined 
shoreline stabilization approach was developed that addresses beach erosion conditions 
existing in 1998 (the date when this study was initiated and when the most recent data were 
collected) while minimizing project cost and potential impacts on downdrift shoreline areas. The 
refined plan would consist of seven groins with the first groin constructed 800 ft west of existing 
Groin 55 in Point Lookout and the second through fourth groins constructed at intervals of 800 ft 
with lengths tapering to the weldment area (Figure 13). 

45. Shoreline Chanqes. Shoreline changes between 1835 and 1990 are shown in Appendix B 
(Figure 2-3 and Figure 2-3a (Figure A-5) from the Feasibility Report). During this time period the 
barrier islandlinlet system evolved to its present configuration. The magnitude of shoreline 
change, which has historically ranged from as erosive as -23 Wyr at the eastern end of the 
barrier island to as accretive as +51.0 Wyr in the west end (following the construction of the East 
Rockaway lnlet jetty), indicates the great potential for sediment movement that exists along the 
entire Long Beach shore. Stabilization efforts, namely construction of inlet jetties, groin fields, 
and seawalls, as well as periodic beach fill, have reduced the observed rates of accretion and 
erosion, except in the area just west of Point Lookout, where erosion rates remain extreme in 
spite of human efforts. 

46. Recent and Predicted Shoreline Chanqes. During recent years significant accretion has 
taken place in the eastern portion of the project area, especially in the area of the ebb shoal 
attachment point, the weldment. In addition, numerous beach fills have been placed in the Point 
Lookout and Hempstead Beach areas. Both Hempstead Beach and Lido Beach have benefited 
significantly from the beach fills. Since 1993, Lido Beach has experienced a noticeable degree 
of shoreline accretion as sand from the ebb shoal attachment point and the beach fills has been 
transported to the west. Only in the extreme western portion of Lido Beach has there been slight 
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shoreline recession since 1990. The numerical modeling performed in this limited reevaluation 
effort has been validated to reproduce those historical trends. 

47. Bvpassina Of Sediment From Jones Beach To The Shoreline On Lonq Beach Island. 
Calibrated numerical modeling of shoreline changes west of the ebb shoal attachment point 
(Lido Beach to Long Beach) requires a sediment influx that is consistent with the long term 
longshore sand transport rate and inlet bypassing rate determined using long term wave 
statistics. The physical characteristics of the rnlet features, the continued growth of the ebb 
shoal attachment point, and the requirement for a sediment supply at the attachment point for 
successful simulations of shoreline evolution indicate that considerable bypassing of sediment 
from Jones Beach to Long Beach is occurring and will continue. 

48. Erosion Between The Ebb Shoal Attachment Point And The Inlet. The present work 
indicates that this area exhibits coastal processes that are very different than those west of the 
ebb shoal attachment point. Numerical modeling performed in this study indicates that during 
storm events from the easterly directions the littoral drift near the shoreline is toward the west. 
However, further offshore, the littoral drift is toward the east, with significant onshore-directed 
sediment transport from the shoal. It has been during storm conditions that erosion of the 
beach has been observed, when material is carried both toward the west and offshore, where 
the high currents then carry the sediment back toward the inlet where it is deposited. During 
mild wave conditions from the southwest, the littoral drift is generally east-directed both very 
near the beach and in the offshore area. It is during the milder wave conditions that the 
onshore-directed sand transport from the shoal and the general east-directed transport creates 
an accreting condition offshore of the -6 ft contour, which appears to be responsible for the 
relatively flat bathymetry over this area. Further applications of numerical models indicate that a 
groin field can inhibit the erosional processes in this area. 

49. Sediment Budqet - Existinq Condition. An existing condition sediment budget was 
developed for the study area based on comparison of beach profiles between 1963 and 1988, 
and records of beach fills placed in that time period. This sediment budget was prepared during 
the Feasibility Study. The growth of the ebb shoal weldment constitutes a change of existing 
condition since completion of the Feasibility Study. This change was summarized and 
examined in Section 111, Without Project Conditions, in the March 2000 Reanalysis. The pattern 
observed alongshore is one of alternating erosive and accretive zones. Transport is net 
westerly, with an overall erosive trend, losing an estimated 80,000 cylyr over the entire Atlantic 
shoreline. Accretion at the western end of the island can be attributed in part to impoundment by 
the East Rockaway jetty. The most erosive zone is located adjacent to Jones Inlet, although 
significant losses are found mid-island as well. Material eroded migrates westward over time 
along the length of the island, contributing to accretionary zones further downdrift. As seen from 
the historic shoreline comparisons, the location of accretive and erosive zones shifts alongshore 
over time, so that any given location will experience cycles of both deposition and loss. 

50. Sediment Budqet-Proiected 50-Year. A sediment budget was prepared for a 50-year 
projection, to reflect the without-project condition. This sediment budget was also prepared 
during the Feasibility Study. Measured erosion rates were averaged over relatively long reaches 
to capture the effects of migrating erosive and accretive zones. Measured erosion rates from the 
1963-1988 period were increased to account for several trends. First, it was estimated that the 
East Rockaway jetty will reach capacity early in the 50-year projection, and that impoundment in 
western Atlantic Beach will cease. Second, deterioration of groins alongshore will result in 
increased sediment movement. Third, sea level rise over a 50 year period will cause an 
increase in erosion rates for the entire shoreline. Additionally, the 1963-1988 time period 
contained relatively few severe storm events, indicating that greater losses of material are likely 
to occur in the future. Projected average erosion rates range from -5 cylyrlft of shoreline to zero. 
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The net transport direction is westerly. Overall predicted losses for the Long Beach shoreline 
are estimated at 195,000 cylyr. 

51. Existinq Beach Characteristics. At the time of the Feasibility Report preparation, dunes 
were present on 14 out of 33 profile surveys. The average maximum dune elevation measured 
on the beach profiles was +17.75 ft NGVD, with a range of maximum elevations from +13.5 to 
+20 ft NGVD. Average dune crest width was 17.12 ft, ranging from no flat crest to 160 ft of crest 
width. Dune side slopes ranged from 1V:4H to 1V:12.5H. 

52. Flat berm features were not present on all profiles. Those without well defined berms 
sloped continually downward. Of 18 profiles showing well defined berms, the average elevation 
was +9.42 ft NGVD, with a range between +7 and + I4  fl NGVD. Average berm width was 93.5 
ft, ranging between 0 and 600 ft. 

53. Offshore slopes were steeper on the eastern end of the island from Jones Inlet extending 
approximately 7,500 feet westward, averaging IV:21.75H. The remaining offshore slopes 
averaged 1 V:34.52H. 

54. Existinq Coastal Structures. An update to the groin condition survey was conducted on 
September 29-30, 2003. This survey included on-site review of the structure dimensions and 
approximate elevations, the types of structure and construction materials, the armor stone sizes 
and interlocking conditions for stone groins, and the sand trapping effectiveness of the groins. 
A total of 40 groins were surveyed, 32 of which are located in the project area: 3 groins in Point 
Lookout, 4 groins in Lido Beach, 23 groins in the City of Long Beach, and 2 groins within the 
area of the taper of beach fill in East Atlantic Beach. The remaining 8 groins are located in the 
stretch of East Atlantic Beach, no longer included because the town opted out of the project. 
Each of these groins was evaluated as to structural condition, sand trapping effectiveness and 
planform holding effectiveness. The results of the survey are discussed in the "Design Change 
- Existing Groin Rehabilitation" section. 

55. Interior Drainaqe Structures. All storm-water interior drainage structures have their outlets 
in Reynolds Channel. Project improvements to the Long Beach Island ocean front will have no 
impact on the functioning of the interior drainage systems on the island. 

B. Economic Conditions 

56. Population. Population in the City of Long Beach has increased from a 1980 total 
population of 34,073 to a 2000 total of 35,462. This trend is also evidenced in the overall 
population for Nassau County, and expected to continue in the future. 

57. Income. Per capita income is an indicator of the economic strength of a community. The 
per capita income in the City of Long Beach has increased during the period of 1979 to 2000 
from $12,479 to $31,069. This rate of increase is higher than that of the State of New York, yet 
slightly less than the overall rate for Nassau County. 

58. Transoortation. The study area is accessible to major population and commercial centers, 
through an extensive network of highways, roads and railways. Direct access from the major 
corridors to the barrier island is provided by three vehicular bridges from: Loop Parkway on the 
eastern end of the barrier island; Atlantic Beach bridge on the west; and the Long Beach 
causeway in the center. The communities are also sewed by the Long Island Railroad, which 
provides passenger rail service from eastern Long Island and New York City directly into the 
City of Long Beach. There is a public bus which runs east to west along the major artery of the 
barrier island from Point Lookout to Atlantic Beach. 
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59. Beach Usacle. The south shore of Long Beach Island is a continuous strip of sand beach 
serving the year-round inhabitants as well as the great influx of summer visitors and 
vacationers. Most visitors to Long Beach are from Nassau, Kings, Queens, and New York 
Counties. From 1999 to 2002 an average of 500,000 people visited the beach in the City of 
Long Beach, and from 1994 to 2002 an average of almost 500,000 in the eastern beaches of 
Point Lookout, Nassau County and Lido Beach. It is noted that due to the erosion, which has 
most severely affected the usage of the Point Lookout area, beach attendance has substantially 
declined. For example, the attendance in this area in 1984 was 523,065 while the average 
attendance from 1993 to 2002 was approximately 130,000. 

60. Shore Ownership and Use. The majority of the beaches within the study area are publicly 
owned and publicly accessible. Within the Town of Hempstead there are several privately 
owned properties and several special park districts, which are discussed further in the 
formulation section. There is public transportation to the majority of the beaches as well as 
sufficient parking area along most of the project shorefront. There is full lateral beach access 
along the entire study area shorefront, and a public bus, which provides drop-offs along the 
main artery of the barrier island. As prescrrbed by Corps policy and regulations, costs of 
improvements in those areas that are not open to the public would be 100% non-Federal, 
unless protection to such areas is incidental to the project. The State has submitted a Public 
Access Plan, which is intended to conform with Federal policy. To allow for full public access 
and yet offset the levies that residents are charged for beach maintenance, several of the beach 
areas have adopted differential fees, which include higher fees for non-residents than residents. 

C. Environmental Resources 

61. The project shoreline has been highly modified as a result of human development. Upland 
areas within the project area have been committed to residential, commercial, and recreational 
development. 

62. Nourishing the project shoreline would serve the public interest by preserving beach and 
dune habitat from erosion and significantly increase protection to the shoreline from storm- 
induced waves and surges. In addition, it would preserve beach habitats for sand-dwelling 
invertebrates and a large population of shorebirds, as well as serve as a feeding and resting 
area for migrating birds along the Atlantic Flyway. 

Siqnificant Resources 

63. Reqional Wildlife Resources. Within the project area itself, the high degree of public 
recreational use of its beaches and development of adjacent lands limits their value to wildlife 
species. Gulls, terns, skimmers, and sandpipers typically use such areas for resting and 
feeding. Many species of waterfowl including geese, dabbling ducks, and diving ducks 
overwinter in the bays, inlets, and harbors along the south shore of Long Island. Many birds 
utilize the Jamaica Bay Wildlife Refuge and Gateway National Recreation Area located west of 
the project area and would, therefore, be expected to occur in the Long Beach Island vicinity on 
occasion. Terrestrial birds such as the rock dove (Columba livia), mourning dove (Zenaida 
macroura), tree swallow (Iridoprocne, bicolor), barn swallow (Hirundo rustics), European starling 
(Sturnus vulgaris), American robin (Turdus migratorius), common grackle (Ouiscaluspuiscula), 
house sparrow (Passer domesticus), and house finch (Carpodacus mexicanus) would be 
common in the developed area adjacent to the beaches. The Federally-listed threatened piping 
plover (Charadarius melodus) and State- listed endangered least tern (Sterna antillarum) 
currently nest at Nassau Beach, Lido Beach, and Atlantic Beach. Nesting occurred at Point 
Lookout until 1991, when coastal erosion due to storms eradicated the available nesting sites. 
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Mammalian species likely to be found in these areas include gray squirrel (Sciurus carolinensis), 
house mouse (Mus musculus), Norway rat (Rattus norvegicus), eastern cottontail (Svlvilagus 
floridanus), and feral cat (Felis cafus). 

64. Borrow Area Bioloaical Resources. The important biological resources of the proposed 
borrow area are the benthos (bottom fauna) and fin-fisheries, The diverse benthic fauna 
provides food for diverse fish species. The nearshore area provides a migratory pathway and 
spawning, feeding and nursery area for many species common to the mid-Atlantic region. The 
borrow area lies approximately 1.5 miles south of Long Beach Island between 25 ft mean low 
water (MLW) to about 60 ft MLW. Phytoplankton in this zone are an important food source for 
filter-feeding bivalves. A community dominated by sand dwelling organisms is found in the 
proposed borrow area. Very few individuals that occur in fine-grained materials were found in 
the borrow area. In June of 1993, the Corps conducted benthic invertebrate sampling within the 
proposed borrow area. Seventy-five taxa commonly found in sandy-bottom habitats were found 
during the course of the sampling, which indicated a clear positive correlation between number 
of taxa and percent siltlclay of sediments (WCH Industries, 1994). The presence of high 
proportions of juveniles and of species with short life cycles suggest that populations undergo 
large seasonal variations in this habitat (WCH lndustries, 1994). Polychaete worms and blue 
mussels are the most numerous macrobenthic organisms. The most numerous species in the 
survey was the tube-dwelling polychaete (Asabellides oculata). 

65. Important recreational species found in the proposed borrow area include Atlantic 
mackerel (Scomber scomblrus), black sea bass (Cenfropristes striatus), winter flounder 
(Pseudopleuronecfes americanus), summer flounder [fluke] (Paralichthvs dentatus), and scup 
(Sfenotomus chrvsops). 

66. Shipwrecks, obstructions and large rocks, in the borrow area and nearshore zone provide 
habitat for attaching organisms not found on sandy bottoms. Within the project area, shipwrecks 
may exist within one mile of the shore or within the borrow area. Shipwrecks and artificial reefs 
(such as the existing groins) provide shelter for fish and invertebrates. Hydroids, sponges, 
barnacles, mussels, polychaetes, crabs and lobsters are some of the organisms expected to 
use shipwrecks, artificial reef structures and irregular bottoms. Atlantic cod, pollock, hake and 
black sea bass are among the common species associated with high profiles and underwater 
structures and thus these areas are important to both recreational and commercial fisheries. 

67. Shellfish also occur in the proposed borrow area. The most important bivalve species are 
the surf clam (Spisula solidissima), the tellin (Tellina agilis), and the razor clam (Ensis directus) 
(Steimle and Stone, 1973). In addition to the above there are gastropods, amphipods, isopods, 
sand dollars, starfish, and decapod crustaceans. This assemblage was also sampled by the 
June, 1993 Corps survey (WCH Industries, 1994). 

68. Surf Clam Survey. Although it has been determined that there is no significant impact from 
dredging of the borrow site to the surf clams, the following analysis was performed to address 
any potential impacts to the surf clam industry. A surf clam stock assessment (survey) was 
conducted to characterize the existing relative abundances of surf clams in the proposed 
offshore borrow area. This survey was conducted on August 22, 2003 along the south shore of 
Long Beach Island, New York in coastal waters approximately 1 mile southwest of Jones Inlet. 
Details of this survey are presented in Environmental Appendix -Appendix I. 

69. Surf Clam Density. The catch was standardized for each trawl for varying speed and 
distance. A standard trawl by NYSDEC is 3,418 square feet. Standardized data indicate that 
the offshore borrow area delineated by the New York District has very small, to no localized surf 



clam populations. Twelve of the 32 stations sampled had less than one US bushel taken. The 
maximum number of US bushels taken in one tow was 15.5. 

70. Stations that contained limited numbers of clams were located in the deepest water and 
the stations containing the most clams were those closest to shore in the shallowest water. The 
stations that yielded 0.5 bushel of clams or less were all in water with depths greater than 30 ft, 
whereas the stations containing greater than 10 bushels were at depths less than 30 ft. These 
data are consistent with the known vertical distribution of adult surf clam beds that have an 
average depth of 50 ft (Fay et al, 1983). 

71. Size Distribution Analysis. There were many legal-sized clams measured from 
representative sub-samples. Of the 32 stations that were sampled, 28% contained clams that 
ranged from 120 to 170 mm. Only two (Stations 267 and 216) had clams with a mean length of 
less than 120 mm. 

72. The density and size distribution of surf clams found in this study is consistent with other 
investigations. Surf clams can inhabit waters from the surf zone to a depth of 400 ft; however, 
Ropes (1978) reported that the highest populations off Long Island are found at depths of less 
than 60 ft. It has also been reported that clams offshore grow faster and attain a larger 
maximum size than clams inshore (Wagner, 1984; Ambrose et al, 1980). Cerrato and Keith 
(1992) report an inverse relationship between density and growth rate with high clam density 
negatively affecting growth rates. Thus, sparsely populated areas will tend to have larger 
clams. 

73. Commercial Implications. Because a vessel's harvest of clams is limited by permit, 
decisions on where to clam are based on obtaining the maximum allowable harvest at the 
lowest cost per bushel. This decision considers the density and proximity of clam beds. 
Because the permit limits maintain a healthy stock of clams available for harvest, clammers 
generally meet the permit quotas. Decisions on how much to harvest are therefore controlled 
by the permit levels, not by the availability clams for harvest. The clam population in the 
proposed borrow area is small. The proposed borrow area is in deep water where populations 
densities are lower. It is unlikely the commercial clammers currently exploit the borrow area 
because of the combination of lower clam densities and greater distance from port. Thus, the 
loss of clams in the proposed borrow area would have a negligible effect on the surf clam 
industry. 

74. Reqional Fishew Resources. A variety of fish species with recreational and commercial 
importance can be found in the vicinity of the Long Beach Island beaches and East Rockaway 
and Jones Inlet areas. Many species of marine fish use the shallow nearshore waters as 
feed~ng areas. Important recreational species include Atlantic mackerel (Scomber scomblrus), 
black sea bass (Centropristes striatus), winter flounder (Pseudopleuronectes americanus), 
summer flounder [fluke] (Paralichthvs dentatus), and scup (Stenotomus chrvsops). The principal 
species using this area include tautog (Tautoga onitis), northern puffer (Sphoeroides 
maculatus), black sea bass, striped bass (Morone saxatilis), weakfish (Cvnoscion regalis), and 
bluefish (Pomatomus saltatrix). Species commonly found in the more protected inlet waters to 
the east include scup, windowpane (Scophthalmus aquosus), summer flounder, winter flounder, 
and American eel (Anguilla rostrata). 

75. Siqnificant Coastal Habitat. In the project area, Nickerson Beach is listed as significant 
coastal fish and wildlife habitat by the New York State Department of State (1987). Nickerson 
Beach is located approximately one mile west of Point Lookout. The beach is located within 
Nickerson Beach County Park, in the Town of Hempstead, Nassau County. The significant 
habitat consists of approximately 15 acres of sparsely vegetated dunes and the adjacent shell 
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and pebble area inland and north of the dunes. Although the beach receives heavy recreational 
use during the summer months, the habitat area is generally located behind the open beach, 
and receives little disturbance. The Town of Hempstead actively posts and protects the area. 

76. This area serves as an important nesting area for the State-listed endangered least tern 
(Sterna albifrot~s) and Federal-listed threatened piping plover (Charadrius melodus). In 1993, 
there were 6 piping plovers and zero least terns recorded in the area; a marked decrease from 8 
piping plovers and 148 least terns in 1992 (NYSDEC, 1994). This drop appears to correlate with 
the severe erosion taking place at the project area. 

Threatened or Endangered Species 

77. The Federal-listed threatened piping plover, the State- listed threatened common tern 
(Sterna hirundo), and the endangered least tern all use essentially the same habitat: sand or 
sandlcobble beaches along ocean shores, bays, and inlets between the high tide line and the 
area of dune formation. They usually nest at sites with little or no vegetation. However, it is not 
uncommon to find plover nests at the seaward base of dunes, or even behind the dunes, where 
blowouts provide access and where beachgrass (Ammophila breviligulata) can shelter the nest 
and eggs from the sun and weather (Andrle, 1988). Piping plovers have been cited within 
portions of the proposed project area, specifically in the "weldment area" (shown in Figure 13). 
Section 7 consultation under the Endangered Species Act, as amended (ESA), is ongoing to 
identify necessary measures to reduce the possibility of any actions significantly impacting 
shorebirds in the proposed project area. 

78. No State and/or Federal-listed endangered or threatened marine species are known to 
breed within the study area. However, during the summer and early fall months, the threatened 
loggerhead (Caretta, caretta), endangered Kemp's ridley (Lepiduchelvs kepmi), leatherback 
(Dermochelvscoriacea), and green (Chelonia mydas) sea turtles occur in New York coastal 
waters (NMFS, 1993). Although sea turtles have been known to occur in this region, nesting has 
been documented only as far north as New Jersey (NRC, 1990). Consultation with the National 
Marine Fisheries Service under Section 7 of the Endangered Species Act of 1973, as amended, 
has resulted in the requirement that NMFS-approved observers will be utilized if hopper dredges 
are used. 

D. Cultural Resources Baseline 

79. To fulfill the Corps' responsibilities according to the National Historic Preservation Act of 
1966, as amended (NHPA), the Abandoned Shipwreck Act of 1987, and the Advisory Council on 
Histor~c Preservation Guidelines for the Protection of Cultural and Historic Properties (36 CFR 
Part BOO), a cultural resources survey was prepared as part of this LRR. An extensive history and 
prehistory of the Long Beach lsland area was compiled and a pedestrian survey of the shore 
portion of the study area was conducted (Pickman 1993). Within the waters of the Atlantic Ocean. 
preliminary near shore surveys were undertaken in 1996, 1998 and 2004 (Panamerican 
Consultants, Inc., 1996, 1998, 2004). 

Onshore Portion of the Proiect Area 

80. Prehistoric Resources. The cultural resources study found that there were no known 
prehistoric or contact period archaeological sites located on Long Beach lsland (Pickman 
1993:9). Native Americans living on the main portion of Long lsland may have visited Long 
Beach lsland for brief periods of time to collect fish and shellfish (Pickman 1993:l l ) .  The island, 
however, would not have been attractive to Native Americans for permanent or senii-permanent 
settlement because of its exposure to the wind and weather from the Atlantic Ocean. Long 
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Beach would have been especially uninviting to Native American occupation because there was 
no source of fresh water available on the island (Pickman 1993:ll). 

81. Historic Resources. The first European settlers arrived on Long Island during the first half 
of the seventeenth century. It was not until the middle of the nineteenth century, however, that 
Long Beach was occupied by Euro-Americans. According to local histories, no structures were 
located on Long Beach until after 1849. Residents of the mainland used the island primarily for 
pasturage. In 1849, a Life Saving Station was constructed on Long Beach to house surf boats, 
lifesaving apparatus and a crew of six to seven men. 
82. Between 1849 and 1879, only a few buildings were constructed on Long Beach. In 1873, a 
transatlantic cable connecting New York to England, via Halifax, Nova Scotia, made its landfall 
at Long Beach Island, between the current Edwards and Riverside Boulevards. The 
development of the island began in 1880 with the construction of a railroad from Lynbrook to 
Long Beach and the construction of the first large resort hotel and bathing pavilion on the island. 
This was followed by the construction of a number of other hotels in the 1880s and 1890s and 
during the first two decades of the twentieth century. Summer homes and permanent 
residences were also built on the island during the twentieth century. The location of these 
structures was well north of the present boardwalk and beach zone (Pickman 1993:14-32; 51). 
No significant remains of the project area's history would be situated along the site of the 
present beach. 

83. Two structures located in the vicinity of the project area, the Granada Towers and the 
United States Post Office, are listed on the NRHP. One private residence, located on 
Washington Boulevard and thought to be one of the first private homes on Long Beach, is listed 
on the historic structures inventory maintained by the New York State Office of Parks, 
Recreation and Historic Preservation (NYSOPRHP). None of these structures will be affected by 
the proposed project. 

Near Shore and Offshore Portions of the Proiect Area 

84. Shipwrecks. Several dozen possible shipwrecks were identified in the initial near-shore 
survey of the project area (Panamerican Consultants 1996 and 1998) around Long Beach. 
Further testing on these sites will occur prior to construction. Two shipwrecks have been 
documented within the near shore sand placement zone near Lido Beach and Point Lookout 
(Pickman 1993, Panamerican Consultants 1996 and 1998). The 1837 wreck identified as the 
Mexico occurs near Lido Beach and a second unnamed wreck occurs near Point Lookout 
(Pickman 1993, Panamerican Consultants 1996 and 1998). Both wrecks are eligible for 
inclusion in the National Register of Historic Places and further work on each of these sites will 
be required prior to construction. 

85. A Programmatic Agreement with the New York State Office of Parks, Recreation and 
Historic Preservation (NYSOPRHP) will be completed by Spring 2006. This agreement will 
codify the requests made by the NYSOPRHP at the end of the EIS with regard to the future 
survey work in the Long Beach area, as well as outhe the proposed testing strategy for the 
shipwrecks in the Lido Beach and Point Lookout areas. The agreement will also incorporate the 
steps to be taken if further buried resources are uncovered during the testing phases for the 
previously mentions areas. 

86. Submeraed Prehistoric Sites. During the last glacial period, the sea level was up to 
400 feet lower than current levels. The shoreline at this time lay at the outer edge of the 
continental shelf approximately 100 miles from the present shoreline. According to area studies, 
the sea level rose at a steady pace between circa 7000 to 3000 before present era, with a 
slower rate of increase after circa 3000 before present era. Cores taken adjacent to the project 

17 



area indicate the presence of peat, silt, and clay deposits that are remains of the lagoons that 
formed behind the barrier islands that were created off the present Long lsland shoreline at this 
time. The presence of these lagoonal deposits may mean that the inundation of the ground 
surface occurred in a low energy environment, which may have permitted any prehistoric sites 
located in the nearshore area to survive any disturbance. These deposits would consist of 
organic peat andlor organic silts and clays (Pickman 1993:46). 

87. The proposed borrow area may also contain prehistoric land surfaces. The borrow site 
would have been available for human occupation until some time after 7000 before present era. 
Two of fifteen cores taken from within the borrow site to a depth of 20 ft below the ocean floor 
contained either a clay layer or layer of dark gray silt (Pickman 1993:47). Based on data taken 
from cores and borings for adjacent areas, it is possible that these two cores taken within the 
borrow site may represent land surfaces that would lie on top of prehistoric deposits (Pickman 
1993:48). 

111. Problem Identification 

A. Description o f  the Problem 

88. Long Beach lsland is low-lying and generally flat. The terrain gently irregularly slopes 
downward from the Oceanside development toward the bayside of the island. The island is 
densely populated and has thousands of closely spaced residential, commercial, and public 
structures. When coastal storms occur there is little to stop the breaking waves, which ride atop 
the storm surge, from overtopping the existing low beach berms and intermittent dunes, 
damaging property and threatening lives as the storm waters cascade across the island toward 
the bay. 

89. As stated previously, the terrain of the island is low-lying and flat with elevations generally 
less than 10 ft above NGVD. Although some areas have dunes, the ocean shoreline of Long 
Beach lsland generally consists of a continuous strip of generally low-lying beach with a series 
of groins along the oceanfront. 

90. Severe storms in recent years have caused a reduction in the overall beach height and 
width along the barrier island, and accelerated deterioration of the locally constructed stone 
groins, which makes the densely populated communities along the barrier island increasingly 
susceptible to storm damage. The continuing erosion combined with the low elevation of the 
protective beach berm exposes Long Beach lsland to a high risk of catastrophic damage from 
ocean flooding and wave attack. 

91. The rate of erosion is most severe at the eastern end of the barrier island, where recurring 
damages have been most evident. During the December 1992 Nor'easter, in the Town of 
Hempstead Town Park, the concrete sidewalk in front of the lifeguard stations collapsed and 
subsequently the lifeguard stations were undermined. The Town has consistently refilled the 
area with stone and concrete rubble as armament to protect these facilities from further storm 
damage. 

92. The problems encountered in the Long Beach study area also include the deterioration of 
the existing protective coastal structures. Many of the groins fronting the barrier island, including 
the terminal groin (Groin #58), have been severely battered by storms and have not been 
repaired or maintained since the 1950's when most of these structures were constructed. The 
deterioration of these structures decreases the protective capability of the beach and increases 
tne vulnerability of the communities along the barrier island to storm damage. 



93. The barrier island is also subject to flooding, though at lower stages and less frequently, 
from the bay side of the island. However, this report, as did the 1995 Feasibility Report, 
concentrates on the protection of the barrier island from direct ocean storm damage, and is not 
intended to consider protection from tidal inundation from the bay side of the island. Based on 
the current FEMA delineation of the 100-year tidal inundation area, the Long Beach Island 
Regional Planning Board estimates that over 3,000 homes would be flooded, directly 
impacting over 8,000 residents. With roadway flooding likely to isolate the island from the 
mainland, the consequences of such a storm could be devastating. 

94. Since completion of the 1995 Feasibility Report, no major coastal storms have struck the 
shoreline of Long Beach Island. 

6. Storm History 

95. Coastal storms have been a continuing source of damage and economic loss within the 
study area with significant events occurring in September 1938, September 1944, November 
1950, November 1953, August 1954, September 1960, March 1962, March 1984, September 
1985, October (Halloween) 1991, December 1992 and March 1993. The March 1962 storm, 
extending over five high tides, caused severe erosion, wave attack and inundation with the 
ocean meeting the bay in at least one location. This storm resulted in approximately $28.5 
million in financial losses to the study area based on October 2004 price levels. 

IV. Without Project Future Conditions 

96. The reanalysis report provided further insight into the coastal processes affecting the 
without project future condition. These processes are discussed in the following paragraphs. 

+ 97. In the without project future condition, it is anticipated that the project area will be subject 
to the same erosive forces and other storm effects, which have necessitated the desire for 
protective measures to be implemented. Coastal storms of various frequencies will continue to 
occur and erosion will continue unabated resulting in further reduction in beach height and 
width. The average erosion rate across the barrier island shoreline of approximately 2 Wyr to 4 
fffyr is anticipated to continue, based on surveys from 1835 to 1990 in Long Beach and 1835 to 
1998 in the eastern end of the project. 

98. Such erosion would further diminish the storm damage protection capability of the beach 
and existing dunes, therefore making the barrier island structures increasingly more vulnerable 
to storm damage from wave attack and inundation due to wave run-up. As the long-term erosion 
diminishes the width of the beach, the recreation portion of the beach will be similarly 
diminished. 

99. In the without project future condition, it is anticipated that local municipalities would allow 
erosion to continue until the shoreline reached the seaward toe of the existing dunes or 
boardwalk before taking remedial action to restore the beach. The City of Long Beach, Town of 
Hempstead, Nassau County and NYSDEC have corroborated this assumption. For example, 
continually diminishes the easternmost beaches in the Town of Hempstead between dredging 
cycles of Jones Inlet. The Town and the State have attempted emergency measures aimed at 
preserving the cabanas, lifeguard stations, bathhouses and parking lot by placing concrete 
rubble, sta-pods and other similar structures on the Point Lookout section of the beach. 

100. To reduce the effects of long-term erosion, which would occur without any storm damage 
protection project in place, it is anticipated the State and local government officials would 
request beach placement of the dredged material from the Federal navigation channel at Jones 
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Inlet, as they have in the past. Currently, the non-Federal Sponsor is responsible for providing 
fifty percent of the additional cost of dredging above the least costly alternative. Beach 
placement of sand dredged from Jones Inlet was most recently conducted in 1996. The past ten 
years (since 1995) have shown that the frequency at which maintenance dredging of Jones lnlet 
is required is variable and cannot be relied upon for beach fill in the Point Lookout area, but if 
available it would be used to compliment this project to ensure that the design profile is 
maintained. 

101. During coastal storms, some of the damages incurred along the barrier island come from 
inundation of the bay structures on the north side of the barrier island. The alternative plans 
considered are solely intended to provide protection from erosion, wave attack and inundation 
due to the oceanic forces. With the implementation of a storm damage protection project for the 
barrier island of Long Beach, it is anticipated that the range of bay elevations will not change 
from the elevations observed in the without project condition. Therefore it is anticipated that in 
the with- and without project conditions, flooding will continue in the back bay areas. Note that 
the Town of Hempstead and other sub-county jurisdictions have taken measures to ameliorate 
bayside flooding, including road raising, modification of drainage, and modification of bulkheads. 

V .  Plan Formulation 

A. Planning Needs, Objectives, and Constraints 

Current Needs 

102. Over the years erosion has seriously reduced the ability of the shoreline in the project area 
to provide adequate storm damage protection of the barrier island. Continuation of this historic 
trend will increase the potential for economic losses and the threat to human life and safety. 
The feasibility report evaluated and recommended an implementable plan which provides 
protection to the barrier island of Long Beach against ocean storm damage, by considering 
various alternative means of reducing storm damage within the project area. This LRR does not 
reanalyze all of the alternatives, but refines the recommended plan by incorporating changes in 
field conditions and several design modifications to make the project more compatible with 
traditional shore uses. The costs, benefits, and environmental effects of these changes are 
evaluated in this LRR. 

Planninq Obiectives 

103. Planning Objectives were identified based on the problems, needs and opportunities as 
well as existing physical and environmental conditions present in the project area. 

104. In general, the prime Federal objective is to contribute to the National Economic 
Development (NED) account consistent with protecting the Nation's environment, pursuant to 
national environmental statutes, applicable executive orders and other Federal planning 
requirements. Accordingly, the following objectives have been identified. 

Reduce the threat of potential future damages due to the effects of storms, with an 
emphasis on inundation and recession. 
Mitigate the effect of or prevent the long term erosion that is now being experienced. 
In accordance with the limits of institutional participation, all plan components must 
maximize NED benefits. 



Utilize available material, such as the dredged material from Jones Inlet. In developing 
plans of improvements, use a systems approach, which considers the barrier island as a 
system whose source is primarily the littoral material coming from the east. 

Planning Constraints 

105. Planning constraints are technical, environmental, economic, regional, social and 
institutional considerations that act as impediments to successful response to the planning 
objectives or reduce the range of possible solutions. 

Technical Constraints 

Plans must represent sound, safe, acceptable engineering solutions. 
Plans must be in compliance with Corps engineering regulations. 

0 Plans must be realistic and reflect state-of-the-art measures and analysis 
techniques. They must not rely on future research and development of key 
components. 
Plans must provide storm damage protection. . Plans which consider elimination of a segment of the project area must ensure that the 
elimination of such areas do not adversely affect the protected areas or the areas which 
have been eliminated. 

Economic Constraints 

0 Plans must be efficient. They must represent optimal use of resources in an overall 
sense. Accomplishment of one economic purpose cannot unreasonably impact another 
economic system. 
The economic justification of the proposed project must be determined by comparing the 
average annual tangible economic benefits that would be realized over the economic life 
of the project with the average annual project costs. The average annual benefits must 
equal or exceed the annual costs. 
Federal participation in storm damage reduction projects requires that the project be 
economically justified primarily on benefits associated with storm damage reduction. 
Federal funds are not used to support storm damage reduction projects for which 
incidental recreation benefits are greater than 50 percent of the total benefits unless the 
project is economically justified on primary benefits alone. 

Environmental Constraints 

Plans cannot unreasonably adversely affect environmental resources. 
Where a potential impact is established plans must consider mitigation or replacement 
and should adopt such measures, if justified. 



Regional and Social 

All reasonable opportunities for development within the study scope must be weighed 
one against the other and state and local public interests' views must be solicited. 
The needs of other regions must be considered and one area cannot be favored to  the 
unacceptable detriment of another. 
Public access plans must be obtained for those area where sand is proposed to be 
placed, unless such placement is purely incidental to project function or for cost savings 
to the Government. 

Institutional 

Federal and State participation must be contracted for a period of up to 50 years. 
Plans must be consistent with existing federal, state, and local laws. 

0 Plans must be locally supported to the extent that local interests must, in a signed 
cooperation agreement, guarantee all items of local cooperation including cost sharing. 
Local interests must agree to provide public access to the beach in accordance with all 
requirements of Federal and state laws and regulations. 
The plan must be fair and find overall support in the region and state. 
A project will be designed that conforms with Federal and State regulations in that the 
State is unable to participate in plans not conforming. to its CZM. NYS Coastal Zone 
Management Plan regulations state that beach erosion projects must have a reasonable 
probability of controlling erosion for at least 30 years. 

106. During the early phases of feasibility studies, the plan formulation process involves 
identifying possible solutions, which would meet the objectives of providing storm damage 
protection along the nine miles of Long Beach Island. Possible solutions considered in the initial . 
phases of that plan formulation are listed below: 

No Action 
Beach Restoration 
Beach Restoration with Groins 
Seawall 
Seawall with Beach Restoration 
Bulkhead with Beach Restoration 
Breakwater with Beach Restoration 
Perched Beach with Beach Restoration 

107. All of the preliminary alternatives were evaluated based on designs, that provide similar 
storm damage protection with the exception of the No Action alternative. Similarity in the level of 
protection for the alternatives is based on the following design assumptions which were 
common to all alternative solutions: 

All alternatives used a 73-year storm event as the design storm (All final alternatives 
were tested for events within a range of frequency from 200 to 500 years); 
Design wave heights, wave periods, still water levels and wave set-up elevations were 
the same for all alternatives considered; 
Continuous coverage of the entire project shoreline was provided by each alternative; 
All beach restoration alternatives assumed the use of the same sand borrow source. 

108. Based on the evaluations of preliminary alternatives for providing storm damage reduction, 
the most cost effective alternative considered was determined to be beach restoration. The 
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study then considered different beach restoration configurations or plans to economically 
optimize the project design level. Nine beach fill alternatives were analyzed to achieve project 
optimization. These were: 

1, no dune with 50 ft advance nourishment only, 
2,  no dune with 110 ft berm and nourishment, 
3. no dune with 160 ft berm and nourishment, 
4. +I5 ft NGVD dune with 50 ft advance nourishment, 
5. +I5 ft NGVD dune with 110 ft berm and nourishment, 
6. +I5 ft NGVD dune with 160 ft berm and nourishment, 
7. +I7 ft NGVD dune with 50 ft advance nourishment, 
8. +I7 ft NGVD dune with 110 ft berm and nourishment, 
9. +I7 ft NGVD dune with 160 ft berm and nourishment. 

109. Plan 5 was identified as the NED plan (maximized net annual benefits) in the 1995 
Feasibility Report; it was an implementable design and it was the selected plan for providing 
storm damage protection for the Long Beach barrier island. This plan met all of the planning 
objectives and was also the locally preferred plan. A description of the selected plan is provided 
in the following section. 

110. The selected plan in the 1995 Feasibility Report incorporates a beach berm at an elevation 
of +I0  ft above NGVD, a dune system with a top elevation of +I5 ft NGVD and a transition of 
the beach berm in the western end for closure of the project into East Atlantic Beach (which 
opted out of the project following authorization of the plan recommended by the 1995 Feasibility 
Report). At the eastern end of the project, a similar closure was selected which would taper the 
beach fill to the terminal groin at Point Lookout. The taper at Point Lookout was expected to be 
sufficient to prevent the added fill from drifting into Jones Inlet: therefore, extension of the 
terminal groin was not considered necessary. However, rehabilitation of the terminal groin and 
the adjacent revetment was included in the plan. A series of-six groins were proposed west of 
the easternmost three groins, which would provide stabilization of the shoreline fronting the 
Town of Hempstead and Lido Beach. This additional groin field would also significantly 
decrease the volume and cost of material required in the renourishment of these areas, and 
therefore was determined to be economically justified. 

B. Design Changes 

11 1. There have been no new significant changes with regard to storms, morphological 
processes, and new projects within the project area. Based on updated surveys, additional field 
measurements, the withdrawal of East Atlantic Beach from the project, local sponsors' 
preferences, the results of the reanalysis and efforts associated with this LRR, some design 
changes to various components of the Recommended Plan were developed. These changes 
are discussed in the following paragraphs. 

Reduction in Project Length 
Dune Alignment 
Beach fill 
Rehabilitation of Existing Groins 
Proposed Groin Field 
Point Lookout Terminal Groin Rehabilitation and Extension 
Bird Nesting and Foraging Area 
Dune Walkovers, Vehicle Access and Boardwalk Deck Replacement 



1. Reduction in Project Length 

112. Following completion of the 1995 Feasibility Study, the community of East Atlantic Beach 
withdrew from participation in the storm damage reduction project. The Recommended Plan 
length was shortened accordingly, with the dune line ending at the border of the City of Long 
Beach and East Atlantic Beach. The berm tapers to closure with the existing shoreline west of 
the end of the dune line (approximately 1,500 fl into East Atlantic Beach). 

113. The dune is shortened by about 7,000 ft and the berm is shortened by 5,500 ft. Although 
not a separable constructible area, East Atlantic Beach was the most downdrift of the protected 
communities. This location made it possible to remove the protective beach berm and dune and 
not adversely affect the functioning of the rest of the project. Also the degree of protection for 
the nearest adjacent community, the City of Long Beach, is not significantly affected. The 
economic evaluation for the rest of the project, which is discussed later in this LRR shows that 
there IS no effect on the project's economlc feasibility. 

2. Dune Alignment 

114. The dune alignment of the 1995 Feasibility Report Recommended Plan and the LRR 
Recommended Plan is the same for the 18,000 ft of the eastern end of the project area, i.e. 
from Point Lookout west to a location 1,900 ft west of the Lido BeachILong Beach boundary, 
and the 4,000 ft of the western end of the project area, west of the Long Beach boardwalk area. 
Only 12,000 fl of dune alignment at the Long Beach boardwalk section of the project area has 
been revised from the 1995 Recommended Plan. This change was made in order to develop a 
plan that is more acceptable to non-Federal interests in the City of Long Beach. The 1995 
Feasibility Report Recommended Plan included a dune fronting the boardwalk at Long Beach. 
For the boardwalk segment of the project, the Plan had a 2004 price level annual cost of 
$3,237,000 (including initial construction, annualized renourishment and annualized operation 
and maintenance differing from existing, but excluding major rehabilitation, interest during 
construction and monitoring costs). 

115. Although the 1995 Feasibility Plan was acceptable to the administration in the City of Long 
Beach at the time, a series of new concerns has been raised by local surfers, fisherman and 
environmental groups, the 1995 Feasibility Plan became unacceptable. Among these concerns 
is the feeling that the project as designed in 1995 would change the historical character and 
aesthetics of the boardwalk area and partially block ocean views from boardwalk users. In 
addition, local surfers and fishermen were concerned that the seaward extent of the footprint of 
the 1995 Plan would negatively impact conditions that have been conducive to fishing and 
surfing. In order to address these concerns, three possible modifications of the 1995 Feasibility 
Report Plan were investigated: (1) An update of the 1995 Recommended Plan with boardwalk 
extensions at Long Beach, (2) A Seawall Plan at the Long Beach boardwalk and (3) A Sand 
Barrier Plan at the Long Beach boardwalk. 

116. Updated 1995 Recommended Plan at Lonq Beach with Boardwalk Extensions 
{Modification 1). For this modification, the dune alignment fronting the boardwalk was retained, 
but boardwalk extensions were proposed at various street ends, configured such that they 
would traverse the dune alignment. This plan would bring people over the dunes, closer to the 
ocean (to mitigate the visual impacts of the fronting dune) and closer to future beach activities 
and would allow the City to elevate its buildings (comfort and lifeguard stations) to boardwalk 
level, bringing them out of the innundation area. 

117. The modified plan added a proposed boardwalk extension for fifteen street end locations 
each with a proposed length of approximately 100 ft, which would be sufficient to traverse the 
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proposed dune and 25 foot maintenance area. The width of each boardwalk extension; 
however, would vary depending upon location and projected use (i.e. relocation of comfort 
stationsllifguard stations). 

118. Five comfort stations, two comfortllifeguard stations and one lifeguard headquarters were 
proposed for relocation on these boardwalk extensions. In order to reduce utility hookup costs it 
was proposed to situate comfort stations and lifeguard stations closer to the boardwalk rather 
than far out on the extensions. The relocated lifeguard stations would allow continued proximity 
to and vis~bility of the nearshore ocean area. The existing beach structures would have been 
removed during the installation of the dunes. 

119. The 2004 price level annual cost for the Long Beach boardwalk segment of the project for 
the Updated 1995 Recommended Plan is $3,779,000 (including initial construction, annualized 
renourishment and annualized operation and maintenance differing from existing, but excluding 
major rehabilitation, interest during construction and monitoring costs which are essentially the 
same for all plans compared in this Section). It is noted that the existing annual operation and 
maintenance cost including boardwalk repairlrehabilitation, maintenance of City beach vehicles, 
beach regrading and snow fence maintenance, beach cleaning, facility (comfort stations, etc) 
maintenance, security and lighting, incurred by the City of Long Beach for the beachlboardwalk 
at the boardwalk area is $1,350,000 (including continual deck replacement over a 10 year 
period), as submitted by the City. With the Updated 1995 Recommended Plan, the annual 
operation and maintenance cost is estimated (by the City) to be $2,050,000 or $700,000 more 
than existing annual maintenance expenses, due primarily to the increase in labor and 
equipment to maintain the 2.2 mile dune, added boardwalk extension and facilities 
maintenance, added security surveillance and cleanup under the boardwalk. 

120. The City Council examined this plan and took the view that it would not meet their 
concerns regarding the additional cost and the alteration of the historic character and use of the 
beach and boardwalk nor would it address the concerns of the surfers and fishermen. In light of 
the City Council's views, the Boardwalk Extension Plan was not considered any further. The 
City Council requested that a seawall be considered as an alternative. 

121. Seawall Plan at Long Beach (Modification 2). For this modified plan, a 11,200 ft long 
concrete seawall at the seaward face of the Long Beach boardwalk replaces the sand dune 
fronting the boardwalk as proposed in the 1995 and Updated 1995 Recommended Plans. This 
seawall would maintain the design level of protection, would preserve full ocean views from the 
boardwalk and would reduce the fronting improved beach fill footprint and seaward extent, 
alleviating the concerns from the surfers and fisherman. This seawall included a 2.2 ft width of 
reinforced concrete extending just in front of the seaward face of the timber boardwalk deck 
(approx. el. 17.0' NGVD). Refer to Figure 28 for a typical cross section. 

122. The 2004 price level annual cost for the Long Beach boardwalk segment of the project for 
the Seawall Plan is $3,736,000 (including initial construction, annualized renourishment and 
annualized operation and maintenance differing from existing, but excluding major rehabilitation, 
interest during construction and monitoring costs which are essentially the same for all plans 
compared in this Section). Although the annualized cost of the seawall plan is similar to that of 
the updated 1995 Recommended Plan, this plan does not comply with New York State 
Department of State (NYSDOS) policy regarding hard shore parallel structures. Therefore, the 
Seawall Plan was eliminated from further consideration. Based on continuing coordination with 
the City officials, a plan for relocating the dune was considered. This plan, more appropriately 
called the sand barrier under the boardwalk plan, is discussed below. 



123. Sand Bamer Under the Boardwalk Plan at Lonq Beach (Modification 3). For this modified 
plan, an 11,200 ft long sand barrier under the Long Beach boardwalk replaces the sand dune 
fronting the boardwalk, as proposed in the 1995 and Updated 1995 Recommended Plans. This 
barrier would maintain the design level of protection, would preserve full ocean views from the 
boardwalk and would reduce the improved beach fill footprint and seaward extent, alleviating 
the concerns from surfers and fisherman. This sand barrier, like the dune, includes a crest width 
of 25 ft. at elevation 115.0 NGVD, but adds a reinforcement of the seaward and landward 
slopes to preclude significant deformation from wind and storm wave action that would require 
subsequent work to restore the design level of protection. Refer to Figures 29 through 31 for 
typical plan and cross sections. Details of the sand barrier are included in the Beach fill Section, 
below. This modification met the planning objectives and is supported by the non-Federal 
sponsor. 

124 Sand Barrier Under the Boardwalk Plan - Formulation of Boardwalk Options. Because the 
cond~r~on of the wooden ooardwalk would be d~recliv and adverselv affected bv the oresence of 
the sand barrier under the boardwalk the replacement of the wooden part bf the boardwalk 
would be more frequent with the Sand Barrier Under the Boardwalk Plan than it would be for 
any other Plan. There are 4 options for the boardwalk, as part of initial construction as well as 
long term maintenance, that need to be compared and the most cost effective option identified: 
(1) Option A - replacement of the boardwalk deck with the same yellow pine timber as is 
existing, (2) Option B -replacement of the boardwalk deck with composite wood, (3) Option C - 
replacement of the timber deck with hardwood, and (4) Option D - no boardwalk deck initial 
replacement. 

125. Backqround for Boardwalk Options. With a sand barrier directly beneath the boardwalk, 
the barrier crest width and upper slope would extend under half the boardwalk and come within 
a foot of the underside of the timber deck. Accordingly, the barrier sand, saturated from 
stormlrain activity, will remain damp for extensive periods of time. In other words, the barrier 
sand will have little chance to dry due to the significantly reduced ventilation under the 
boardwalk with the sand barrier in place. This will significantly increase the existing condition 
moisture content in the air beneath the timber boardwalk. Increased and sustained moisture in 
contact with wood is a major contributor in the decay of wood. Both research and field 
experience indicate that new timber can suffer decay within 3 years where moisture levels are 
elevated, as compared with approximately 7 to 10 years with more moderate moisture levels. 
This increased moisture would impact maintenance of the existing boardwalk timber deck and 
therefore the boardwalk deck becomes a project cost consideration because the sand barrier 
under the boardwalk would directly increase the cost of existing local boardwalk maintenance. 

126. Boardwalk Options. Boardwalk Options A, B and C, provide for the construction of the 
sand barrier by removing the boardwalk deck and placing sand between the 18" (on center) 
supporting stringers which are generally in good condition, but which would receive surface 
treatment and some rehabilitation so that they can be left in place to support a new deck. Sand 
placement for the barrier would be performed with a dragline from stockpiled beach fill sand 
(from the offshore borrow area). The only difference between Boardwalk Options A, B and C is 
the type of initial deck replacement utilized, i.e. Option A contemplates replacement with yellow 
pine, which is the type of wood used for the current decking (with the sand barrier in place 
minimum average 6 year life), Option B includes composite wood replacement (with an average 
life of approximately 20 to 25 years) and Option C includes hardwood replacement (with an 
average life of at least 15 to 20 years). It is noted that Boardwalk Options A - C include stringer 
rehabilitation for an estimated 30% of total stringer length, after boardwalk deck removal. It is 
cost effective to reinforce the damaged sections of stringers with liquid plastic wood and metal 
hardware vs. complete replacement (480 MBM, or thousand (feet) board measure), i.e. 
$130,000 vs. $960,000. 
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127. Boardwalk Option D provides for the construction of the sand barrier under the boardwalk 
with the existing boardwalk left in place. Because of the space restrictions with the boardwalk 
deck left in place, when placing the sand barrier under the boardwalk, even small grading 
equipment will not be able to place the upper sections of the sand barrier without sloughing. 
Therefore, sand placement requires pumping stockpiled beach fill sand to under the boardwalk. 
The required geometry can be achieved with the hydrated sand in two lifts (sections) and with a 
small assist from a small earthgrading piece of equipment. Water from the ocean can be drawn 
by a 4" diam. jet pump 8 hose which would mix with stockpiled sand placed in a large hopper 
and then pumped through a 6" diam. centrifugal pump and hose to fill the sand barrier. Sand 
bags placed at the landside toe of the sand barrier would prevent the sand slurry from moving 
further landward. To facilitate shaping the required geometry, the slurry would be applied in one 
lift section to obtain approximately half the shape, then allowed to drain prior to placing the 
second lift to complete the full shape. With this option, it is anticipated that the existing 
boardwalk would require replacement by 201 1. This is due to the currently advanced age of 
most of the existing boardwalk and the accelerated moisture damage rate from the sand barrier 
under the boardwalk once it is in place, before project completion. 

128. Because the boardwalk options each have a different performance life cycle, to compare 
the options for most cost effectiveness requires obtaining the total annual cost for each option, 
including first cost and replacement costs, over the 50-year project life. Interest during 
construction is not included as it is nearly the same for all options. The total annual costs 
(pertaining specifically to the boardwalk and sand barrier) for Option A, Option B, Option C and 
Option D are $982,000, $638,000, $727,000 and $689,000, respectively. Accordingly, Option B 
(boardwalk replacement with composite wood) is the most cost effective boardwalk option and 
is therefore, selected as the relocation cost of the boardwalk associated with the Sand Barrier 
Under the Boardwalk Plan. Refer to Appendix C for the detail cost comparisons. 

129. The 2004 price level annual cost for the Long Beach boardwalk segment of the project for 
the Sand Barrier Under the Boardwalk Plan is $2,698,000, which includes initial construction 
(including boardwalk replacement), annualized renourishment and annualized operation and 
maintenance differing from or in excess of the existing cost, but excluding major rehabilitation, 
interest during construction and monitoring costs which are essentially the same for all plans 
compared in this Section. It is noted that the existing annual operation and maintenance cost 
including boardwalk repairlrehabilitation, maintenance of beach maintenance vehicles, beach 
regrading and snow fence maintenance, beach cleaning, facility (comfort stations, etc) 
maintenance, security and lighting, incurred by the City of Long Beach for the beachlboardwalk 
at the boardwalk area is $1,350,000 (including deck replacement over a 10 year period), as 
submitted by the City. With the Sand Barrier Under the Boardwalk Plan, annual operation and 
maintenance cost is estimated (by the City) to be $1,300,000 or $50,000 less than existing, due 
primarily to less boardwalk repairlrehabilitation (with a composite wood deck replacement) and 
less beach cleaning and sand removal required under the boardwalk. When the cost of deck 
replacement every 20 to 25 years, or a $150,000 annualized cost is added to the maintenance 
cost, the net annual operation and maintenance cost and replacement is $100,000 over existing 
maintenance. 

130. Selection of the LRR Recommended Plan for the Long Beach Seament of the Proiect. The 
annual costs listed below only consider the components located within the region of the 
boardwalk. The 2004 price level annual cost for the four boardwalk options considered for 
establishment of the most cost effective plan modification is as follows: 



1995 Feasibility Report Recommended Plan ............. $3,237,000 
(Modification 1) Updated Feasibility Report Recommended Plan ... . . .  $3,779,000 
(Modification 2) Seawall Plan ................................................... .$3,736,000 
(Modification 3) Sand Barrier Under Boardwalk Plan ..................... $2,698,000 

Because the only difference in project benefits among the four plans is the storm damage 
protection of the boardwalk (representing significantly less than 1% of the total benefit pool) 
provided by the 1995 Feasibility Plan and Modifications 1 and 2 (but not 3) above, the benefits 
of the 1995 Feasibility Plan and the three modifications are essentially the same. The LRR Plan 
for the Long Beach segment, therefore, is the modification with the lowest total annual cost 
among the 1995 Feasibility Plan and three modifications indicated above, or Modification 3, the 
Sand Barrier Under the ~oardwalk Plan. Refer to the Appendix C for the detailed cost 
comparisons. 

131. Modification 3 addresses the concerns of the City of Long Beach in retaining the historical 
character, aesthetics and proximity to the beach activities from the boardwalk, as they currently 
exist. This plan also addresses the concerns of the fishermen by reducing the seaward extent of 
the beach fill and by reducing the proposed beach fill footprint from that recommended in the 
1995 Feasibility Report. Constructing the sand barrier instead of a dune allows the foreshore 
slope of the beach fill to be pulled-back, thus reducing the length of groins covered by the beach 
fill preserving the existing fish habitat that is beneficial to the local fisherman. In addition, this 
plan addresses the concerns of the surfers becausethe plan's landward shift of the foreshore 
slope allows the toe of the proposed beach fill to fall landward of the authorized project's slope 
break, i.e. the point where the foreshore beach slope meets relatively flat ocean bottom, for 
approximately 90% of the boardwalk shoreline. This is significant because the slope break 
influences the breaking zone of that portion of the wave spectrum that is tripped by the slope 
break. Therefore, if the proposed limit of beach fill falls landward of the existing slope break, the 
Modification 3 design would have less impact on changing the zone of these breaking waves 
and thus be more favorable to the surfers. The reduction of the length of groins covered by 
beach fill also addresses concerns of the surfers because the structures help create more 
favorable conditions for surfing. In addition, there should be no concern with the rehabilitation of 
the groins in Long Beach because the groin rehabilitation does not change the overall length or 
configuration. The groins are being restored to their original condition. 

132. Other Seqments of the LRR Recommended Plan. The LRR Recommended Plan includes 
a change from the 1995 Feasibility Recommended Plan for the eastern 18,000 ft of project area 
from Point Lookout to the eastern vicinity of the boardwalk at Long Beach, based on the 
shoreline reanalysis to incorporate recent shoreline changes to update the design of the new 
groin field including the terminal groin at Point Lookout, as presented in the following sections. 
In accordance with the Corps' Environmental Operating Principles, the LRR Plan includes a Bird 
Nesting and Foraging Area in the eastern segment of the project. Removed is the revetment 
rehabilitation along approximately 700 ft of the western shore of Jones Inlet, adjacent to the 
terminal groin at Point Lookout because this revetment rehabilitation was recently accomplished 
by local interests. The LRR Recommended Plan west of the boardwalk deletes 7,000 ft of beach 
fill in East Atlantic Beach from the 1995 Recommended Plan because the Village of East 
Atlantic Beach withdrew from project participation and the NYSDEC agreed. All other features 
from the 1995 Recommended Plan remain in the LRR Recommended Plan. 

3. Beach, fill 

133. The LRR Recommended Plan includes a beach fill component, which retains the 110 ft 
wide beach berm at an elevation of +I0 ft above NGVD, and a dune and sand barrier system 
with a top elevation of +I5 ft NGVD. The plan includes approximately 29,000 linear feet of 
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beach fill. Details of the LRR Recommended Plan are shown on Figures 14 through 25. The 
LRR Recommended Plan consists of the following components. 

134. The LRR Recommended Plan includes the same beach fill cross-section for Plan 5 (the 
Recommended Plan) in the February 1995 Feasibility Report as modified by this LRR. The 
components of the beach fill include: 

a) Berm fill from Point Lookout west to the western boundary of the City of Long Beach 
where the selected plan tapers into the existing shoreline in East Atlantic Beach 
(approximately 34,000 If with 29,000 If requiring new beach fill). It is noted that a 5,000 ft 
long area about a mile west of Point Lookout requires no beach fill improvement at this 
time due to the addition of ephemeral pool areas where the beach is left in its existing 
state for fish and wildlife enhancements. Design level of protection is maintained due to 
the existing dune and berm system in this reach. 

b) Berm: Fronting the dune and sand barrier, a berm width of 110 ft at elevation + I 0  ft 
NGVD with a shore slope of 1V on 20H for the easternmost 4,000 If of the project (Point 
Lookout), and a 1V on 35H shore slope for the remaining 25,000 if (Lido Beach and 
Long Beach). It is noted that the 5,000 If reach, between these two areas, where no 
beach fill is to be placed, has existing shore slopes of between 1V:20H at the eastern 
segment of this reach to 1V:35H at the western segment. This area is designated as 
the bird nesting and foraging area. 

c) Dune: Crest elevation of + I5  ft NGVD for a crest width of 25 ft with 1 on 5 side slopes 
on the landward and seaward sides. The dune extends 14,000 If from Point Lookout, to 
the eastern limit of the boardwalk at Long Beach, where it transitions to the sand barrier 
under the boardwalk. The dune continues from the western limit of the boardwalk (at the 
westerly end of the sand barrier), extending 4,000 If to the western boundary of the City 
of Long Beach. 

d) Sand Barrier: Crest elevation of + I5  ft NGVD for a crest width of 25 ft with 1V on 5H 
seaward side slopes and 1V on 3H landward side slopes. Some limited locations have a 
1V on 2.5H landward and seaward side slopes at existing boardwalk ramp locations. In 
addition, the 11,000 ft long sand barrier is reinforced with: (1) a buried 6" thick crushed 
stone ( 4  diam.) filled coated wire mattress on the seaward slope, (2) a 4"high cement 
filled geoweb surface, halfway up the landside slope, and (3) a pervious geotextile 
underlying the marine mattress and geoweb and continuing over the exposed to sand 
surfaces of the remainder of the sand barrier. Refer to Section 7 of Appendix B for more 
details. 

e) A total sand fill quantity of 6,600,000 cy for the initial beach fill placement, including 
the following: 

- +I .0 ft tolerance 
- overfill factor of 2.5% 
- advanced nourishment width of 50 ft 

f) The dune construction includes planting of 12 acres of dune grass and installation of 
47,000 If of sand fence for dune sand entrapment as well as construction of 12 timber 
dune walkovers, 12 gravel surface dune walkovers, 8 extensions of existing dune 
walkovers, 8 gravel surface vehicle accessways, 1 timber raised vehicle accessway, 2 
swing gate vehicle access structures, reconstruction (relocation) of 1 lifeguard 
headquarters, construction of timber retaining walls around 4 comfort stations, 2 comfort 
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stations with concession stands, and 1 lifeguard headquarters, the replacement of 
11,000 If of boardwalk timber deck with composite wood is also included as the least 
cost boardwalk deck option. 

g) Renourishment of approximately 1,726,000 cy of sand fill from the offshore borrow 
area every 5 years for the 50 year project life. Note that Jones Inlet may also be used as 
a sand source depending on the maintenance dredging schedule. 

4. Rehabilitation of Existing Groins 

135. A condition survey of the existing groins was conducted in September 2003. The purpose 
of this on-site inspection was to evaluate the current structural condition of the groins to 
evaluate the current functioning of the structures, specifically the sand trapping effectiveness. 
Details of this survey are presented in Appendix B. A summary of the survey results and 
recommendations are discussed in the following paragraphs. 

136. This survey was conducted on September 29-30, 2003 and included on-site review of the 
structure dimensions and approximate elevations, the types of structure and construction 
materials, the armor stone sizes and interlocking conditions for stone groins, and the sand 
trapping effectiveness of the groins. 

137. The results of the existing condition survey and recommendations are as follows: 

. Lonq Beach. There are 23 groins in this stretch of beach, between (and 
including) Groin No. 24 at the west end of Long Beach and Groin No. 48 at the east end 
of Long Beach (the numbering system used during the Feasibility Study included all 
coastal structures, including bulkheads along with groins). Each of these groins was 
evaluated as to structural condition, sand trapping effectiveness and planform holding 
effectiveness. Fifteen (15) of the groins inspected are recommended for rehabilitation. 
The proposed rehabilitation consists of repositioning existing armor stone and adding 
additional armor stone along the seaward 100 - 150 ft of each of 8 groins not fronting 
the sand barrier and along the seaward 200 - 330 ft of each of 7 groins fronting the sand 
barrier. The difference in rehabilitated length is due to the extent of which the existing 
groins will be buried by the design fill. Groins fronting the sand barrier will be exposed 
for most of their length due to the more landward position of the edge of the berm in that 
area. Groins east and west of the sand barrier will be partially buried, and so do not 
require rehab for their entire length. A minimum constructible crest width of 
approximately 13 ft was selected with side slopes of 1V on 2H. A primary armor weight 
of 5 tons was selected in order to approximately match the existing armor stone. 

. Lido Beach. There are four groins on this length of shoreline, Groin Nos. 51-54. 
Each of these groins is in poor condition and considered to be deteriorated to such a 
point that they have ceased functioning and therefore are not candidates for 
rehabilitation. 

. Point Lookout. There are three stone groins on this length of shoreline, Groin 
Nos. 55, 56 & 58. Groin Nos. 55 & 56 are generally in good condition except for a 100 ft 
length of each of the head sections which requires rehabilitation by repositioning and 
adding additional armor stone. Based on the analysis entitled "Terminal Groin 
Rehabilitation and Extension At Jones Inlet, Lonq Beach Island", it is recommended that 
Groin No. 58. the terminal groin, would be rehabilitated and extended 100 ft in 
accordance with the design proposed in the report. 



5. Proposed Groin Field 

138. For the reanalysis, design conditions along the eastern half of the project were updated 
using recently collected monitoring data from the Atlantic Coast of New York Monitoring Project 
(ACNYMP) and field measurements collected as part of the reanalysis. Numerical modeling of 
shoreline changes for both without-project conditions and numerous engineering alternatives 
were performed using both U.S. Army Corps of Engineers software and a system developed by 
the Danish Hydraulic Institute. The models agreed in the performance and projected impacts of 
the alternatives considered, yielding a revised stabilization plan that includes a field of seven 
groins that both reduces losses in the east and minimizes downdrift impacts in areas to the 
west. 

139. Based on the results of circulation and sediment transport modeling, a modification to the 
new groin field proposed in the 1995 Feasibility Plan was required. The modification consists of 
7 groins with the first groin constructed 800 ft west of existing Groin 55 in Point Lookout and the 
second through fourth groins constructed further west with tapered lengths at intervals of 800 ft. 
The remaining 3 groins would be constructed further west at 1,200 ft intervals with tapered 
lengths. 

140. The four easternmost groins provide the required erosion control and storm protection for 
the severely eroded shoreline area in Point Lookout. The remaining three groins would be 
mostly buried in the existing weldment area if constructed under current conditions; therefore, 
these structures are proposed for deferred construction if and when the stability of the weldment 
area changes. The deferred tapered groins are included in the overall plan to address the 
possibility that the weldment may migrate westward, possibly due to changes in the 
characteristics of Jones Inlet, creating erosional pressure to the east as the weldment moves. 
Deferring these three groins is recommended because the weldment area is currently stable 
and is not expected to change, The stability and position of the weldment will be monitored, as 
described in the following section. 

141. The role of the proposed groin field is to address the problems that are occurring east of 
the weldment. Areas to the west of the weldment presently benefit from sediment entering from 
the weldment, which is supplied from the ebb tidal shoal. Based on the reanalysis, it is 
concluded that the flow of sand from the weldment toward areas to the west would not be 
changed by the modified groin field. 

142. Physical Criteria For lnitiatinq Construction of Deferred Project Elements. Construction of 
deferred plan elements, the three westernmost groins and beach fill in the 7-groin field at Lido 
Beach, may be triggered at a future date within the 50-year project life based upon physical 
monitoring data. The criteria for construction will include a change from the accretive or stable 
condition to an eroded condition in the area where the deferred structures are to be located. 
The criteria include field measurements and analysis. The "trigger" for implementing the 
construction of the deferred project components (including design fill, and renourishment) in this 
area is a berm width of 250 ft. or less (berm defined as the distance between the dune toe and 
the seawardmost +7 ft. NGVD contour) which persists for one year. 

143. The three westerly groins that are proposed for deferred construction will be largely buried 
in the existing weldment area and are to be built only if there is instability of the weldrnent area 
sometime in the future. 

144. Any major change in the weldment would likely take place over a long period of time (year 
or more) that should be adequate to accomplish the construction of tne deferred groin 
structures. This assumes that appropriate monitoring (as outlined in the Monitoring Section) 
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and analysis are performed to first, recognize the effect and, second, to identify the cause(s). A 
reduction in sand supply to the weldment, and subsequent narrowing of the beach, will be 
noticeable over a one- to two-year period of monitoring, primarily through a constant trend in the 
reduction of the beach width. Because the weldment and ebb shoal are submerged and difficult 
to quantitatively measure, weldment dissipation or migration (along with any corresponding 
changes to the ebb shoal) would be noticeable over a 3-5 year period. The rate at which the 
beach is narrowing should determine the schedule for construction of the beach fill and/or 
deferred structures so that the protective nature of the project is not compromised. Details of 
this analysis are presented in Appendix B. 

6. Point Lookout Terminal Groin Rehabilitation and Extension 

145. Introduction. The 175-foot long terminal groin (groin #58) is situated within the 
unincorporated community of Point Lookout, located at the eastern end of Long Beach Island. 
The rubble-mound terminal groin and the adjacent 2,800-foot long rubble-mound revetment 
were constructed in 1953 by the State of New York as initial attempts to stabilize Jones Inlet 
and protect the Point Lookout shoreline from further erosion. The recent deterioration of the 
groin and its decreased effectiveness at retaining sand has prompted the development and 
implementation of a design for the rehabilitation and extension of the groin. Details of this 
design are presented in Appendix B. A summary of the design development is presented in the 
following paragraphs. 

146. The terminal groin, as constructed, was 1 7 5 4  long, with the centerline oriented 
approximately 20 degrees west of south. Details of the design are scarce and design plans or 
construction specifications could not be located. The design template of the groin appears to 
have specified a single layer of armor cap stone and an inner section consisting of corelbedding 
material. Based on a visual survey conducted by the USACE (USACE, 1995), the existing groin 
crest height was estimated at elevation 5.5 ft NGVD; a crest width of 12 ft; and side slopes of 
1V:1.5H. A topographic survey done in December 1996 by TVGA of the site shows the actual 
average crest height of the terminal groin to be elevation 4.9 ft NGVD (USACE, 1999). 

147. Structural lnteqrilv - Terminal Groin. The geometry of the groin structure has essentially 
been retained since its construction. The side slopes of the structure have retained their or~ginal 
placement except in the areas where undermining of the core stone has resulted in the 
sloughing of the cross section as evidenced along the eastern (inlet) side of the groin and at the 
groin head. Details of this analysis are presented in Appendix B. 

148. Armor Stone Estimate. The size and weight of the armor stone is critical in assessing what 
design condition the existing structure is able to withstand without significant damage. Field 
measurements indicate that the estimated armor stone weight ranges between 4 and 12 tons. 
with the W,, (median weight) equal to approximately 10 tons. This stone size is significantly 
larger than the stone sizes previously estimated (USACE, 1995). 

149. Determination of Extension Lenqth. Presently, sediment is being transported from the 
southwest direction past the tip of the terminal groin into the inlet where the sediment is 
distributed between the northwest edge of the inlet and the flood shoal located at the northern 
extent of the navigation channel. The sediment is transported into the inlet by a combination of 
mechanisms, consisting mainly of wave- and tidal-induced currents. Wave-induced currents are 
generated from oblique incoming waves. The longshore component of motion produced by the 
obliquity of the waves generates a longshore current. This current, which generally occurs 
between the breaker zone and the shoreline, transports sediment toward the east. During 
prevailing condiiions (non-siorm conditions), the terminal groin is able to arrest the majority of 



longshore transport from entering the inlet. This is evidenced by the small change in beach plan 
within the two groin compartments over the past 8 years. 

150. Extending the terminal groin a set length may decrease the amount of sediment lost 
toward the inlet after the beach fill project and possibly retain additional alongshore sediment 
transport without causing large changes in inlet dynamics. Approximately 30,000 cubic yards 
per year (cylyr) to 80,000 cylyr of sediment annually bypasses the terminal groin and enters the 
inlet. If the groin extension can retain the beach fill (after its equilibrium state) and trap a portion 
of alongshore sediment quantity, it is anticipated that the shoreline in the eastern groin 
compartment will remain stable or increase slightly. 

7. Bird Nesting and Foraging Area 

Physical Description of Bird NestinqlForaqinq Area and Representative Profile. 

151. The LRR Recommended Plan has been modified to accommodate an area of the beach 
which, due to existing width and berm height, is a prime area for ephemeral pool formation and, 
as such, is a prime shorebird nesting and foraging area, as shown in Figures 15 - 17 and 
Figure 32. The ephemeral pool encompasses a 93.4 acre area and the plover and least tern 
nesting area encompasses a 42.3 acre area. This plan provides storm damage reduction using 
the existing profile and allows for the continued unimpeded use of this area as shorebird nesting 
and foraging areas. The area will be monitored to ensure that the existing -profile is maintained; 
therefore, affording a consistent level of protection. 

152. Evaluation of Equivalent Storm Protection. A representative beach profile was developed 
for the bird nestinglforaging area using available survey data collected from 1995 and 2002. 
Using this profile, the storm protection capability of the existing beach in the bird 
nestinglforaging area was evaluated for an equivalent level of protection using the Storm- 
Induced M c h  m a n g e  Model (SBEACH). Details of this evaluation are presented in 
Appendix B. 

153. Storm parameters required by SBEACH include time histories of total water level 
(astronomical tide plus storm surge), wave height, wave period and wave angle. Wind data can 
also be used; however, model sensitivity to wind effects was evaluated in the Feasibility Study 
and was determined to be insignificant for the profiles at Long Beach. 
154. Using the representative beach profile and storm time histories, the SBEACH model 
simulation indicates that the seaward edge of the berm recedes 220 ft landward during a storm 
event coinciding with the provided level of protection. There is a slight leveling of the 
undulations on the berm, but the significant sand transport rate is limited to the seaward third of 
the berm. A second simulation with the same storm input and a berm narrowed to 250 ft, 
indicates slight scarping of the toe of the main dune and would be the condition under which 
design storm protection would be compromised. Therefore, the "trigger" for implementing the 
construction of the deferred project components (including design fill, and renourishment) in this 
area is a berm width of 250 ft. or less (berm defined as the distance between the dune toe and 
the seawardmost +7 ft. NGVD contour) which persists for one year. A one-year time period will 
ensure that the narrowed berm condition is representative of a long-term trend, and not 
seasonal or temporary. For construction of the deferred groins, a one-year persistent berm 
width of 250 ft. or less in the weldment area will be combined with assessment and verification 
of movement of the weldment area towards the west, based on aerial photography and survey 
data along with change in beach width. 

155. Based on this analysis, the existing beach width is adequate and there is no beach fill 
required in this area to achieve design-level protection. Accordingly, the adjacent beach fill 
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areas will be tapered into the existing berm width and height, in areas where the present berm 
width exceeds 250 ft. 

8. Dune Walkovers, Vehicle Access, and Boardwalk Deck Replacement 

156. For the Project, dune crossing structures are proposed to both accommodate the volume 
of recreational use of the area and protect the dunes from foot and vehicular traffic. Details on 
the proposed dune walkovers and beach access structures are presented in Appendix B. 

157. Five (5) ADA compliant timber dune walkovers (1 extending from the Boardwalk), twelve 
(12) gravel surface dune walkovers, one (1) gravel surface vehicle access ramp over the dune, 
two (2) swing gate vehicle access structures and one (1) boardwalk extension are proposed in 
the City of Long Beach. 

158. In addition, 2,774 If of timber retaining walls will be constructed around the four (4) comfort 
stations, two (2) comfort stations with concession stands, and one (1) lifeguard headquarters 
that exist within the City of Long Beach. 

159. Placement of the sand barrier under the boardwalk will reduce the ventilation under the 
boardwalk. The effect of the loss of adequate ventilation would be an increase in the level of 
moisture to which the boardwalk is subjected. The effect of the increased moisture level would 
be to shorten the average life of the components of the existing wooden decking of the 
boardwalk. Because placing the sand barrier under the boardwalk would directly increase the 
cost of existing local boardwalk maintenance, an issue of project cost estimation is presented. 
Refer to Section 7 of Appendix B for more details. The most cost effective boardwalk action is 
the replacement of the timber deck with a composite wood deck, which would be a non-Federal 
Relocation cost item. 

160. For the Town of Hempstead, the extension of eight (8) existing dune walkovers, 
construction of seven (7) new timber dune walkovers (including 3 ADA), seven (7) gravel 
surface vehicle access ramps, one (1) raised timber vehicular access and the relocation of one 
(1) lifeguard headquarters is included in the selected plan. 

161. The proposed locations for each of these structures are shown as a component of the 
Recommended Plan in Figure 14 to Figure 25. Plan views and cross-section views of the beach 
access structures are shown on Figure 33 and Figure 34. 

C. Real Estate 

162. For the project, a section of the dune and beach nourishment will be located on three 
privately owned parcels under two different ownerships in the Lido Beach section of the Town of 
Hempstead. The privately owned parcels include Lido Towers (2 lots), and Lido Townhouses 
( I  lot), and comprise a total of approximately 1,200 lineal ft of project shoreline, where the 
ownership extends down to the MHW line (Figure 35 and Figure 36). The uses of these lands 
are multi-family residential, with a private beach recreational component. This Real Estate is 
required for project implementation, but concerns have been raised regarding the cost and 
ability of the local sponsor to acquire the necessary Real Estate. As such, several approaches 
were developed to ~dentify the preferred means to acquire the necessary Real Estate for the 
project. 

163. The standard approach for a shore protection project, (in accordance with federal 
requirements) is for the necessary Real Estate to be secured with a "Perpetual Beach 
Nourishment and Restrictive Dune Easement", which allows for limited right to use, access, and 
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modify these areas. New York State; however, requires a fee simple estate be acquired for 
the beach area, while still allowing for a "Restrictive Dune Easement" in the dune area. 
NYSDEC and the Town of Hempstead would be required to obtain the proposed beach fill area 
as fee simple and also acquire the "Restrictive Dune Easement", to participate in a cost-shared 
project in these areas. 

164. A preliminary level appraisal was undertaken for the three privately owned parcels to 
identify the impact of acquiring these real estate interests, and the costs associated with this 
impact. The initial appraisal indicated that the value of the individual units on these lots is in 
part due to the fact that these units include access to a private beach. Acquiring the beach to 
provide for public access and use, could reduce the value of each unit, by some amount. 
Considering the number of units, and considering the composite impact, the costs associated 
with acquiring the beach for this project could potentially be in the range of ten's of millions of 
dollars. Furthermore, it is unlikely the property owners would be willing to provide the real 
estate, and a condemnation procedure would likely be required. Based upon this assessment, 
the sponsor indicated a concern over the ability to acquire the necessary land through use of 
fee acquisition and permanent easement. 

165. An alternative to acquiring these properties, was to see if the project footprint could be 
altered to avoid placing sand in the area of the three parcels. This was not acceptable, as 
altering the project design would require eliminating beach fill along these stretches of shoreline, 
and would reduce the protection in these areas. Both the Federal and non-Federal sponsor 
agreed that it is necessary to provide continuity in the protection, for the project to perform as 
designed, and that this approach was not acceptable. 

166. Another alternative means to obtain the necessary Real Estate, would be for the non- 
federal sponsor to obtain a "Right-of-Entry" for construction and maintenance activities, that 
does not open the beach for public access, or in any way alter the private use of the existing 
beach area. Consistent with the Federal and State policies, this approach would require the 
non-Federal, non-State Sponsor (i.e, the Town of Hempstead) to pay 100% of the project cost 
for work within the boundaries of the three privately owned parcels. Based upon the current plan 
layouts, and estimated beach fill quantities, the project cost at these parcels is approximately 
$700,000 (131,300 cy). Presently, Lido Townhouses is located in the area identified as the bird 
nesting and foraging area, where no sand placement is expected as part of initial construction. 
It is included in this assessment, because of the potential need for future renourishment in this 
area. 

167. Based upon the projected costs for project construction within these areas, as compared 
to the cost and difficulty in obtaining the necessary Real Estate to make this a publicly 
accessible beach, the local sponsors agreed that the preferred approach would be for the Town 
of Hempstead to pay 100% of the costs associated with the project within these areas. This will 
be accounted for in the overall project cost-sharing. 

D. Air Qualify Compliance 

168. All water resources projects including hurricane and storm damage reduction projects 
must consider, and must include, Clean Air Act compliance. Projects must consider the 
emissions associated with the construction activities, and ensure that the effects are acceptable, 
or brought to an acceptable range. The U.S. Army Corps of Engineers has examined, in detail, 
how various projects could be implemented in such a manner to comply with the Clean Air Act. 
The estimated cost to comply, are included, as part of ihe total project cost. In this instance, an 
analysis of emission outputs, in terms of nitrogen dioxide (NO,), identified that the project would 
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exceed the National Ambient Air Quality Standards (NAAQS) allowable threshold of 
25 tonslyear. Additionally, this project has not been accounted for in the New York State 
Implementation Plan (SIP). As such, the alternatives to comply with the Clean Air Act include: 

1. extend the construction period so as to prevent emissions in any one year reaching 
or exceeding the threshold level; 

2. reduce project emissions by altering the set of equipment used or changing the way 
the equipment is operated, or both; 

3. offset project em~ssions by causing emissions produced within the non-attainment 
area (any area that the Environmental Protection Agency currently designates as not 
meeting one or more of the NAAQS for criteria pollutants, or more specifically within 
the NJINYICT tri-state non-attainment area) by others to be less than they otherwise 
would have been; 

4. purchase, year by year, emission reduction credits (ERCs) generated by emission 
reductions accomplished by "stationary sources" within the non-attainment area 

5. identify new offset possibilities; or 
6. suspend construction during the peak ozone season (1 May to 30 September) each 

year, thus extending the period of construction but also avoiding emissions of 
pollutants like NO, for the entire period during which they are harmful. 

169. For this project these alternatives were compared and it was determined that the most 
cost effective means (the alternative that represents the NED plan) would be to suspend 
construction during the peak ozone season each year, thus extending the period of construction 
but also avoiding emissions of pollutants like NO, for the period during which they are of 
concern. For a more detailed analysis of the Clean Air Act Compliance alternatives and the 
formulation of the selected alternative refer to Appendix G. 

VI. With Project Conditions 

A. Physical Conditions 

170. Levels of Protection Unchanqed from I995 FeasibiliW Report The existing condition within 
the project area provides a relatively low level of protection against storm events. The storm damage 
reduction beach fill design for the recommended plan will increase protection against profile 
recession due to storm-induced erosion, increase protection against inundation due to high levels of 
ocean storm water elevations, and increase protection against wave attack damages due to wave 
runup and wave impacts. Because the design dimensions of the beach fill in the recommended 
plan presented in the LRR are identical to the dimensions for Plan 5, the Recommended Plan 
from the Feasibility Report, the same level of protection will be provided. A discussion of the 
level of protection is presented in the following paragraphs. 

171. The beach fill design will provide increased protection against oceanfront inundation, 
however the improvements will not lessen the storm water inundation from the back bay side, 
which will continue to occur during storms. The back bay inundation is from Reynolds Channel, 
over the existing bulkheads or through existing storm drains. Elevations as low as +4.5 ft NGVD 
exist along the canals on Reynolds Channel, and the design improvements will not decrease the 
likelihood of flooding in these locations where there will still be the potential for frequent flood 
damage. The existing condition level of protection against inundation from the Atlantic Ocean is 
approximately a storm event with a 10 percent chance of being equaled or exceeded in any one 
year. The improved condition designs, which include dunes, therefore are estimated to give a 
level of protection against inundation for ocean surges from storms that have a 1 percent 
chance of being equaled or exceeded in any one year. 



172. The level of storm-induced recession protection afforded by the existing beach and by the 
design beach fill and dune is defined as the-retum period of the storm event, which would incur 0.5 ft of 
vertical recession at the seaward extent of the seaward line of buildings in the project area. The 
existing condition level of protection for Typical Profile 2 (1995 Feasibility Report) is approximately 30 
years. The existing condition level of protection for other areas along the project length is similar or 
slightly greater than the level of protection for Typical Profile 2, especially in areas that have existing 
dunes. The improved condition level of protection against storm-induced recession for the 
Recommended Plan, Profile 200, would be over 500 years. 

173. In addition to providing protection against storm-induced recession and inundation, the storm 
damage reduction pro ject~ l l  also provide protection against damage to buildings caused by wave 
attack and wave runup. The level of protection afforded by the existing beach and by the design 
beach fill and dune against wave attack was defined as the return period of the storm event that 
corresponds to the distance of the critical force of 1,800 ibslft to the seaward wall of the 
seaward line of buildings in the project area. The existing condition level of protection for Typical 
Profile 2 (1995 Feasibility Report) is approximately 200 years. The improved condition level of 
protection against wave attack for the Recommended Plan, Profile 200, would be over 500 
years. 

B. Environmental Conditions 

174. Long-term impacts to water quality are not expected to occur as a result of project 
implementation. The effects on the environment of the operation of sand removal and beach fill 
placement are materially influenced by the conditions at the borrow site, by the nature of the 
materials removed, and both directly and indirectly by the types of equipment used. By their 
action, the equipment (i.e. cutter head dredge) may cause a variety of temporary environmental 
impacts to water quality and aquatic ecosystem. These include: 

Water Quality 

Increased levels of turbidity at the borrow site and placement area may result in: 

a. the reduction of dissolved oxygen levels, primary productivity and photosynthesis. 
b. the clogging of finfish gills. 

Aquatic Habitat 

1. Temporary disturbance of the aquatic habitat at the borrow site. 
2. Mortality of benthic organisms. 
3. Altered benthic diversity following recolonization. 
4. Changes in circulation patterns. 
5. Modified sediment deposition. 
6. Creation of either hypoxic or anoxic zones. 
7. Biological uptake of released pollutants. 
8. Modified behavior of organisms due to increased stress levels possibly affecting 

reproduction. 
9. Mortality of organisms being entrained within the equipment. 

175. Water Quality. There will be short-term adverse water quality impacts during the 
construction period of this project (Naqvi and Pullen, 1982). Problems with anoxic sediments 
and nutrient release in the nearshore zone of a high-energy beach as a result of beach 
nourishment do not appear to be significant because: (1) Fine materials that are high in organics 
are generally moved offshore; (2) Sulfides are rapidly oxidized; and (3) Fine sediments are 
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rapidly diluted by the high-energy mixing process. Removing sand from the proposed borrow 
areas will generate turbidity and sedimentation impacts within the immediate vicinity of the 
operation and does not appear to significantly impact water quality (Naqvi and Pullen. 1982). 
Generally, the large grain-sized material will keep the area of impact small and will ensure that 
there are no impacts beyond the period of construction. The beach fill periods will last several 
months at a time and localized water quality impacts will be experienced in the proposed borrow 
area for the duration. Similar short-term water quality impacts will occur at the nourishment sites 
along the 6.4 miles of shoreline. Beach fill operations will deliver a slurry of sand to the receiving 
shore, increasing turbidity in the immediate area. This effect, however, will not be significant 
because turbidity levels in the high-energy surf area are naturally high. 

176. Short-term turbidity may affect organisms in several ways. Settling of sediments may bury 
sedentary species. Suspended matter can clog gills and filter-feeding structures, which could 
directly cause mortality or reduce feeding efficiency and cause indirect effects such as reduction 
in reproduction or decreased ability to avoid predation (Sherk, 1971). In addition, turbidity may 
reduce light penetration through the water column, lowering photosynthetic activity and 
dissolved oxygen content. Turbidity and associated water quality parameters at the borrow 
areas and placement sites will rapidly return to preconstruction levels with no lingering adverse 
impacts expected (Naqvi and Pullen, 1982). Periodic renourishment will produce water quality 
impacts similar to those generated by initial construction, but for a shorter time period (Naqvi 
and Pullen, 1982). Renourishment impacts are also not expected to be significant. 

177. Borrow Area Biological Resources. Potential adverse impacts within any borrow area 
include: (1) mortality of benthic organisms; (2) altered benthic diversity following recolonization; 
(3) changes in circulation patterns; (4) modified sediment deposition; and (5) creation of either 
hypoxic or anoxic zones. Loss of benthic and epibenthic organisms will be the most direct and 
most immediate impact in the borrow areas for the project. Mortality will occur as organisms 
pass through either the equipment or as a result of transport to an unsuitable environment. 
Benthic and epibenthic organisms will be buried by resuspended and redeposited sediments. 
Sessile or sedentary species will be eliminated by direct burial or capture while motile 
organisms can move away. 

178. Effects on Fishew Resources. Motile bottom fishes should be able to avoid the equipment 
and will move away from the disturbance and therefore, should not be impacted. Most pelagic 
organisms should be capable of avoiding the area during construction activities. A short-term 
decrease in dissolved oxygen concentration is not expected to be a problem. 

179. The primary impact to fisheries will be due to disturbances to benthos and epibenthos 
within the borrow area immediately following construction. The benthos and epibenthos 
population are expected to recover relatively rapidly following project completion. In addition, as 
indicated above, the rapid repopulation by the pioneering species would provide a more than 
ample base for benthic feeders (USACE, 1991). As borrow areas and channels appear to 
contain higher levels of fish than the adjacent shoals (Woodhead and McCafferty, 1986), it 
would appear reasonable to conclude that the resource does not demonstrate any adverse 
impacts from the creation of borrow areas once the immediate construction period is over. 
Therefore, this impact to fisheries is anticipated to be short-term. 

180. Effects of Beach Fill Placement on Benthic Resources. Beach and surf zone organisms 
are well adapted to their dynamic environment and the natural erosion and accretion cycles 
associated with storms and seasonal changes. 

181. The placement of material in the nearshore zone will mean a direct reduction in habitat for 
benthic and epibenthic marine invertebrates. This loss is negligible in view of the vast amount of 
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existing nearshore area available. The loss in biomass will be a short-term impact, because the 
new sandy bottom should begin to be recolonized by benthic organisms shortly after 
construction ceases. However, it was found that recovery was affected by failure of adult 
intertidal organisms to return from offshore overwintering areas, reductions in organism 
densities on adjacent unnourished beaches, and inhibition of pelagic larval recruitment (Reilly 
and Bellis, 1979). The recovery of benthic resources in terms of their abundance, diversity and 
biomass are expected to return to their pre-construction conditions within 2 to 6 months 
following the placement of sand (USACE 2001). Tidal zone organisms will have an area of 
habitat equivalent to that at present, and there are expected to be no major long-term impacts to 
these organisms. 

182. Effects o f  Groin RehabilitationlConstniction on Marine Biota. Impacts associated with the 
placement of rock substrate into the intertidal zone to rehabilitate/construct groins could include 
the mortality of clams and other invertebrates associated with sandy habitat that would be 
eliminated during groin construction. 

183. However, the groin structure itself, once constructed, has the potential beneficial impact of 
improving habitat for some tidal organisms. The crevices between the stones provide protection 
for the species young against larger predators. In addition, the rocks themselves provide 
attachment points for numerous species of invertebrates that must have solid substrate in order 
to survive as adults. The effects of sand burial of groins would result in a loss of artificial rocky 
intertidal habitat and a permanent impact to only the landward end of existing groins. Once 
covered, these landward groin ends will not be available for fisherman to use nor to provide 
habitat for invertebrates and shorebirds. Non-mobile organisms and intertidal dwellers would be 
affected by burial from the placement of sand. However, the beach fill placement over the groins 
will re-establish sandy bottomed intertidal habitat. As these creatures form the base of the 
detrital food-chain in this area, reduction of higher order consumers is also a short-term 
possibility. 

184. Endangered Fish and Wildlife Resources. The nearshore waters of Long Beach Island 
may contain threatened and endangered sea turtles during summer and early fall months. 
Listed species that may be present include the threatened loggerhead (Care-carerta) and 
endangered Kemp's ridley (Lepidochelvs kempi), leatherback (Dermochelvs coriacea), and 
green (Chelonia mydas) sea turtles. Occurrences of these species in the project area would be 
limited to occasional transient individuals. However, NMFS indicated that the proposed project, 
as presently designed, would not likely adversely affect any of the cited species ( N H S , 1993). 
However, NMFS stated that if hydraulic dredges are utilized between mid-June and mid- 
November, NMFS-approved turtle observers must be on board to monitor the dredging activity. 
The piping plover Federally listed as threatened, and the State endangered least tern have been 
known to nest along Long Beach Island. If beach fill placement coincides with the shorebirds' 
nesting season (April-August), suitable buffer zones with protective measures will be 
incorporated into the project plans. The presence of shorebird nests will be determined by 
surveys prepared by qualified Corps biologists. Section 7 consultation under the Endangered 
Species Act, as amended (ESA), is ongoing to identify necessary measures to reduce the 
possibility of any actions significantly impacting these populations in the proposed project area. 

185. Noise and air impacts are restricted to site construction, (generally beginning two weeks 
prior to dredging) actual placement operations and borrow site operations. Noise is limited to 
land based vehicles like trucks, bulldozers, and front-end loaders (or similar equipment) used to 
manipulate the material during placement. Additional noise may be caused by the hydraulic 
dredge, tug boats, and the pumpout station. No delays in construction are anticipated due to 
noise-related impacts to fish, wildlife resources or local residents. Air quality impacts would 
similarly be limited to emissions from the heavy equipment and pumpout station. These impacts 
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would end when placement is completed. No long-term significant impacts to the local air quality 
are anticipated. 

186. A Final Environmental Impact Statement, containing a detailed discussion of the impacts 
of the proposed project, along with the list of coordinating agencies, has been prepared and can 
be found at the end of the Main Report of the 1995 Feasibility Report. The environmental 
assessment conducted as a part of the LRR effort will supplement the Final Environmental 
lmpact Statement. The construction schedule for the project has the flexibility to avoid sand 
placement at Lido Beach if environmental restrictions are placed on the construction of the 
project. The groin work at Lido Beach requires continuous construction due to the extent of 
work. The following list comprises the mitigative measures which will be included for the project: 

a. groins will be filled to equilibrium state to encourage sand bypassing, 
b, pre- and post- dredging surveys of surf clams will be conducted, 
c. provision of a trained turtle observer on any hydraulic dredge that may be used 

between the months of May and November, 
d. construction of the project in approximately 600-foot sections during the months of 

May through November to reduce impacts to the recreational season and to facilitate 
construction, and 

e, pre-construction surveys for piping plovers, least terns, and sea beach amaranth 

C. Cultural Resource Baseline 

187. Cultural Resources. To date, the NHPA Section 106 process has not been completed for 
the Project. However, in 1997, NYSOPRHP granted the USACE final approval to allow the 
Project to move forward under the following specific conditions: 1) the USACE must continue 
the research necessary to complete the Section 106 requirements; 2) the USACE must inform 
NYSOPRHP of all findings; and, 3) work relating to Section 106 process must be completed 
prior to any construction activities (EA Appendix F). 

188. Historic Resources. No structures will be affected by the proposed project. A transatlantic 
cable dating from 1873 may be located within the near shore portion of the Project Area 
(USACE 1999). However, deposition of sand during construction would help to protect the 
cable. No adverse mpacts to the cable are expected from the Project (NYSOPRHP 1993). 

189. Shipwrecks. Due to the possibility of several shipwrecks in the area near Long Beach, and 
the two identified wrecks in the areas of Lido Beach and Point Lookout, a Programmatic 
Agreement will be completed with the NYSOPRHP by Spring 2006. This agreement will outline 
the future undertakings with regard to the three areas in questions. This work will occur prior to 
any construction of the overall project. Coordination with the NYSOPRHP will occur throughout 
the testing phase to insure compliance with all stipulations in the agreement. 

190. Submerged Sites. Based on cores taken at the proposed borrow area, potential lagoonal 
deposits occur at 20 feet depth. Submerged prehistoric sites would occur below this depth 
(Pickman 1993). Thus, dredging activities for the Project would have no impact on submerged 
prehistoric sites. Should dredging depth exceed 20 feet, additional studies would be required to 
determine whether prehistoric deposits exist within the borrow area. 

191. The proposed components of the recommended plan will not change the overall project 
area, which has already been studied and approved in the original EIS. However, the project 
area has been reduced by 7,000 feet with East Atlantic Beach opting out of the project. The 
following components are a modification of the original designs based on changed existing 
conditions and additional investigations. These components include: 
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Terminal Groin Extension (Groin #58) 
New Groin Construction 
Additional Existing Groin Rehabilitation (Groins #55 and #56 in Point Lookout) 

D. Socio Economic Conditions 

192. Introduction. The recommended plan would provide storm damage protection to the 
island's highly developed communities that are subject to wave attack and flooding during major 
storms and hurricanes. As a part of the LRR, an update of the project benefits was conducted to 
confirm the viability of the recommended project with the recommended modifications. 

193. In this update, benefits were considered for the design alternative put forward by the 1995 
Feasibility Study as the NED Plan, which was originally referred to in the Feasibility Study as 
Alternative 5. This plan generally provides a 1 10-foot wide berm backed by a dune system at an 
elevation of 15 ft above NGVD. Based on 1994 price levels, the NED Plan provided almost $17 
million in annual benefits and annual net excess benefits of $8.03 million over the project life of 
50 years, with an overall benefitlcost ratio of 1.9. The recommended plan in the LRR includes 
29,000 If of berm backed by 18,000 If of dune and 11,000 If of sand barrier vs. 41,000 If of dune 
and berm for the 1995 Feasibility Plan and would provide the same level of protection as the 
NED plan from the 1995 Feasibility Study. 

194. The principal community benefiting from the project is the City of Long Beach, Nassau 
County. Also benefiting are the non-incorporated communities of Point Lookout and Lido 
Beach, both within the Town of Hempstead, and also in Nassau County (Figure 37). The 
predominant land use in Long Beach is moderate to high-density residential development 
consisting primarily of single-family units, with areas of high-density residential development 
consisting of high-rise apartments and condominiums along the oceanfront. There are 
occasional areas of moderate to high density commercial and other non-residential 
development, particularly in the City of Long Beach. The eastern end of the island is less 
urbanized, with substantial recreational areas separating the Lido Beach and Point Lookout 
communities. 

195. The populations of the various communities affected by the project are presented in 
Table 2. Contrary to the downward trend in the first half of the 1990s, there is now an overall 
upward trend in the County population figures. 

Table 2: Community Populations 

196. Oriqinal Project Benefits. The estimates of all economic benefits were originally based on 
January 1994 price levels and reflected the economic condition of the floodplain as of 1992. A 
project life of 50 years and a discount rate of 8% were used. In the Feasibility Study, the 
benefits to be derived from the improvement were listed as: 

Census Listed Community 1990 2000 
Nassau County / 1,287,348 
City of Long Beach i 33,510 
Town of Hempstead 1 49,453 
Lido Beach Community I-- I 2,786 

1,334,544 
35,462 
58,026 
2,825 

(Source: Census 1990 and 2000, US Census Bureau, US Department of Commerce) 



Reduction of damage associated with long-term and storm-induced erosion to structures 
Reduction of wave attack to structures 
Reduction in inundation of structures 
Reduced emergency response and cleanup costs 
Reduced costs for stabilizing the existing shoreline 
Maintenance of existing recreation value 
Increased recreation value 
Prevention of loss of land 

197. The first five of these categories were considered storm damage reduction benefits, and 
the original distribution of annual benefits for the NED plan are summarized in Table 3: 

Table 3: Original Benefits of NED Plan 

istom Damage Reduction Benefits I Annual i Benefit 
I Residential Structures I 

Physical 1 $10,088,84 59.42 

Total Benefits 1 $16.979,98 1 100 
0 i 

* (Cost Base January 1994. Discount Rate 8%) 
I 

198. A cost base of October 2004, a project base year of 2008, and a 5.375% Federal Discount 
Rate have been used in the updating of benefits for this report. Only those benefits considered 
to be of significant value to the overall viability of the project (i.e. the major benefits) have been 
updated in detail. Storm damage reduction to structures and recreational benefits are 
considered to be the "major" benefits, and the process of updating them is presented in detail in 
the following sections, whilst the other "minor" benefits have been updated by means of various 
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update factors as appropriate. The updated project benefits reflect the elimination of protection 
for East Atlantic Beach. 

199. Update of Residential Structure Benefits. For the 1995 Feasibility Study, an 
inventoryldatabase of all structures in the study area was compiled, and generalized damage 
functions were developed for the various structure types. For residential structures, these 
functions took the form of curves relating flood depth to damage as a percentage of the 
structure's depreciated structure value, whereas damage functions for non-residential structures 
were based on a dollar value per square foot of structure size. Damages were then calculated 
for residential and non-residential structures by identifying the type of damage causing the 
maximum impact at each structure for various storm frequencies. 

200. Residential damages for with and without project conditions have been revised for this 
reevaluation report by applying an update factor based on observed changes to residential 
structures in the study area that could have an impact on the depreciated structure value. To 
determine significant changes in the residential structure database since the 1995 Feasibility 
Study, a resurvey was undertaken based on a randomly selected sample of approximately 100 
structures, intended to represent 1% of the total number of residential structures. 

201. Calculations documenting the derivation of the update factor can be found in Appendix D 
along with sample calculations of updated lifecycle structure damages. The resulting updated 
benefits are presented in the Summary of Updated Benefits section later in this report. 

202 Update of Non-Residential Structure Benefits. In the Feas b ~ l ~ t y  Stuoy, replacement costs 
for non-res~oenr~al strLctures icornmerc~al industrial ut.lltv and rnun~c~oalr were oased on the > ,  

most typical construction pracikes within each usage, with reference to ;he Means Square Foot 
Cost Guide. These practices were determined to vary with the size of the structure and unit 
prices were varied accordingly. The original structure build quality was again used as an 
indicator of the physical depreciation. 

203. Because less than 20% of the original benefits originated from damage to non-residential 
structures, a less detailed approach than for residential structures was used to update these 
benefits. Non-residential structure damages for with and without project conditions were 
updated by applying a cost index factor derived from Marshall & Swift valuation data, following a 
review of the original predicted sources of major non-residential damage. 

204. Sample damage update calculations are presented in Appendix D, and the updated 
benefits for non-residential structures are presented in the Summary of Updated Benefits 
section later in this report. 

205. Update of Recreation Benefits. For the estimation of recreational benefits in the Feasibility 
Study, simulated demand curves were developed to model the hypothetical behavior of people 
visiting the various beaches along the project area and their willingness to pay to use these 
beaches, given that the project creates the potential for an enhanced recreation experience. 
These curves were based on the results of a comprehensive questionnaire survey carried out in 
July and August of 1992, which asked beach visitors about their willingness to pay to use the 
beaches with and without the implementation of the project, and their visitation patterns. Beach 
use values were forecastusing a use-estimating model that assumed the increase in beach use 
would follow the projected growth of the local populations. Annual beach use and attendance 
data was acquired from the local authorities in various forms: For Long Beach, the total 
numbers of daily and season passes sold were obtained, for beaches operated by the Town of 
Hempstead the attendance was derived from the number of parking tickets sold, and for Nassau 
Beach attendance figures were received directly from County sources. 
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206. Because the recreation benefits contribute less than 10% of the overall project benefits, it 
was not considered necessary to conduct additional beach use surveys. It was considered 
sufficient for this study to recreate the simulated demand curves with the Willingness To Pay 
prices updated using a October 2004 Consumer Price Index Factor of 1.306, and more recent 
beach attendance data from the relevant local authorities. Recent beach attendance data 
received from the Town of Hempstead had been allocated to a number of separate beaches, 
which were then assigned to the two originally designated main beaches (Lido Beach and Point 
Lookout Beach) as shown in Figure 34, to ensure that valid comparisons with the Feasibility 
Report analyses could be made. 

207. Table 4 presents summarized average beach attendance figures from the original analysis 
and for the period since the Feasibility Report, derived from data provided by local authorities. 
The raw data received is presented in Appendix D. 

Table 4: Comparison of Averaqe Beach Attendance 

Location 

Long Beach 

208. Attendance at Nassau Beach was found to have declined noticeably in recent years. 
Local officials attributed this to a range of factors including the deterioration of facilities and the 
increasing width of the beach, which discourages many older and less mobile patrons from 
visiting. 

1 season pass 
/ Lido Beach 

Nassau Beach 
Point Lookout Beach 

209. Attendance at Point Lookout Beach was also found to be generally declining, but by no 
means as dramatically as at Nassau Beach, hence the forecast of use model for Point Lookout 
Beach incorporated an adjustment factor to bring the predicted attendance into alignment with 
recorded figures, and the original assumed population growth was still applied. 

/ Dailv Pass i 139.41 1 , 163.901 (1 999-2002) 

Average Attendance 
1992 - 1993 

210. Only limited recent beach attendance data was received from Long Beach, and the figures 
suggested a steep decline in the use of season passes at some point between 1993 and 1996, 
for which no explanation has been suggested. Detailed data was only available for 1999, but 
overall the data received was sufficient to derive estimated average attendance figures for 1999 
to 2003 for input to the demand curves and the forecast of use model. 

Average Attendance 

741 ;383 
123,567 
340,511 
133,896 

21 1. Update of Minor Benefits. Reductions in damage to infrastructure, public emergency costs 
and loss of land benefits have been considered to be minor benefits, because together they 
contribute less than 4% of the total benefits originally provided by the project. 

330i554 (1 999-2002) 
137,493 (1 994-2002) 
201,961 (1994-2002) 
127,973 (1 994-2002) 

212. For the purposes of the LRR, benefits were revised simply by applying appropriate update 
factors to the originally calculated benefits, as presented in Table 5, which summarizes the 
method of updates for the full range of benefits. 



213. Sumrnaw of Updated Benefits. All updated benefits are presented in Table 6. These 
benefits were calculated assumina a oroiect base vear of 2008. oroiect aooraisal ~e r i od  of 50 , . 
years, a cost base of October 2004, and a Federal Discount  ate bf 6375%. 

Table 5: Summary of Factors Used to Update Benefits 

Benefit Category 

Residential Structures 
Physical 

Emergency 
Commercial Structures 

Physical 

Emergency 

Other Structures 
Physical 

Emergency 

lnfrastructure Damage 
Infrastructure 

BoardwalklAccess 
Public Emergency Costs 

Emergency Protection 

SandIDebris Removal 
Future Protection Costs 

Section933 Costs 
Existing Structure 

Protection 
Recreation 

Recreation 
Enhancement 

Recreation Maintenance 

Loss of Land 

'Adjusted to reflect relative fn  

Update Factor Source 

Update factor 
calculated from 
limited sample resurvey 

Marshall & Swift 
Valuation 
Service - Building Cost 
Index* 

Marshall & Swift 
Valuation 
Service - Building Cost 
Index* 

ENR Construction Cost 
lndex 

Consumer Price lndex 

Not Updated 

Consumer Price lndex 
and 
recent beach 
attendance data 
Consumer Price lndex 

uencies of structure types ( 

Date Update 
Factor 

October 1.289 
2004 1 1.289 

I 

October 
2004 ! 

I 
October 1.390 
2004 

1.390 

October 1.371 
2004 I 

1.371 

October 1 1.306 
2004 

/ 1.306 



Table 6: Summaw of Updated Benefits 

I Benefit Category 
Res~dent~al Structures 

Phvs~cal 

Updated Annual Benefit 

$14,677.900 
Emergency $853,900 

Physical 
Emergency 

Other Structures 

cornme- 
$4,742,900 I 

$83,000 

Physical 
Emergency 

~ m e r ~ e n c ~  ~ r o t e c t ~ o n  1 $1 9,500 
Sandldebris Removal i $33,300 

Future Protection Costs 
Section 933 Costs $400,000 
Exist~na Structure I $900 

$1,319,100 
$16,100 i 

%oardwalk/~cce& 

- 
Protection 

Recreation Benefits 

Damage to lnfrastructure 
Infrastructure Damaae i $209.400 I 

$0 
Public Emeraencv Costs 1 

I 
i Recreation Enhancement 

Recreation Maintenance 

214. Assessment of Surfability. The LRR addresses the concerns of the surfing community in 
the study area, through an evaluation of the existing surfing conditions and the potential impacts 
of the proposed project. Details of this evaluation are presented in Appendix F. A summary of 
this evaluation is presented in the following paragraphs. 

$1,082,800 
$569,300 ! 

I 

215. The southern coast of Long Island, New York, directly borders the Atlantic Ocean. 
Because of its orientation slightly toward the southeast, the shoreline is exposed to waves 
arriving from directions ranging from east to west. The easterly quadrants can bring locaily- 
generated wind waves and swell from distant ocean storms. Winds from the westerly directions 
bring small locally-generated wind waves. Surfers on Long Island ride both storm-generated 
waves (large wind waves and swell) and locally-generated (usually smaller daily) waves 
generated by wind 

Total Benefits 

216. Typical daily wave conditions along the south shore of Long Island include average waves 
with a height of about 3 ft and a period of 5 to 8 seconds. Most often, the waves arrive from the 
southeast to southwest directions. Large storms can generate waves near the coast in the 
range of 10-15 fl with wave periods between 10 and 14 seconds. Hurricane waves. including 
swell from distant storms, usually arrive from the south to southeast while nor'easters (winter 
storms) usually generate waves from the east to northeast. 

$24,008,700 

217. Surfers take advantage of waves as they propagate into shallow water where they are 
transformed by the ocean bottom into breaking conditions and are suitable for riding by surfers. 

(Cost Base October 2004, Discount Rate 5.375%) 



The way in which the waves are affected by the seafloor makes each surfing site unique. Other 
factors that affect the characteristics of a surfing site are the wind and tide. The height and 
period of the breaking wave, the breaker type and the peel angle also contribute to surf site 
characteristics (Walker, 1974). 

218. Ideally, offshore bathymetry (seafloor conditions) seaward of a surf site will cause a wave 
to peak gradually toward the wave breaking point. Once reaching shallower water, the part of 
the wave advancing in shallower water moves more slowly than the part still in deeper water, 
causing the wave crest line to refract or bend toward the alignment of the underwater depth 
contours. 

219. Channels and structures can also create surfable waves. Channels will cause a wave to 
refract due to the shallow side walls and deep water in the center of the channel, creating a 
gradient in wave height that in turn causes the wave to break gradually along its crest (peel) 
creating surfable conditions. Shoals and structures adjacent to the channels can add to the 
complexity of the wave-breaking process, sometimes making the wave height, peel, and 
duration of the ride more surfable. 

220. Jetties and groins can cause incident waves to diffract at the head of the structure, with 
the diffracted wave having a gradient in height along the crest (highest height immediately along 
the structure), again inducing a gradual peel and surfability. Then, as the diffracted wave 
travels into shallower water at the shoreline, it peaks up again (shoa1s)enhancing the surfability 
of the wave again in the form of "shore break." 

221. Physical traits of popular surfing spots include ready access to the beach, parking, and 
adjacent landowners and beach users who are amenable to surfers. Surfers are willing to walk 
a reasonable distance down the beach to surf at a good break, but ready access and available 
parking definitely enhance the utility of a given location. The City of Long Beach allows surfing 
from dawn to dusk at both Lincoln Blvd. and Laurelton Blvd. during the summer beach season 
(per telephone information from Recreation Department, May 2004). These are the only 
designated surfing locations. 

222. Surfing Site Conditions on Long Beach Island. Based on conversations with local area 
surfers, there are three general types of surfing spots on Long Beach Island, New York: 

m: Surf that is primarily enhanced by the (diffractive) effect of groins and favorable 
bottom conditions (refraction and shoaling) in proximity to and inside the groin 
compartments. These spots are popular in nearly any type of wave condition - relatively 
small daily waves up to storm-generated swell. 
Tvpe: Surf that is enhanced by favorable bottom conditions (refraction and shoaling) 
very close to shore. These spots are popular primarily during relatively small daily wave 
conditions. These bottom conditions are always changing based on the daily wave 
climate. . Tvpe: Surf that 1s enhanced by bathymetric features (shoals or offshore bars) that are 
shallow (in the range of 4-8 ft), in offshore waters that generally range in depth from 10 
to 20 n. 

223. There are some other types of areas, such as the inlets, where surfing takes place, but the 
three types listed above appear to the most frequently mentioned. 

224. Lafayette, Laurelton and Lincoln Boulevards: These locations have characteristics of Type 
1 surfing spots, as described above, in that surfing conditions are primarily enhanced by the 



(diffractive) effect of groins and favorable bottom conditions inside the groin compartments. 
These spots are popular in nearly any type of wave condition - relatively small daily waves up to 
storm-generated swell. The spots are located in Long Beach, have diffracting groins, and ready 
access to the beach. The Lincoln Blvd groin is project groin number 43. This groin has been 
rated as being in poor condition and is not slated for rehabilitation as part of the project. The 
Lafayette and Laurelton Blvd groins are project groin numbers 35 and 36, respectively. These 
groins are in poor condition but have some sand retention capability and are thus slated for 
rehabilitation as part of this project. 

225. It is expected that there will be some temporary effects on the surfability in the City of Long 
Beach. A more accurate approximation of the temporary effects on the surfability of the waves 
can be closer to a four to six month period, but could be up to one or two years, depending on 
the frequency and strength of storms that occur following sand placement. Moving a sand 
barrier under the boardwalk allows for a less extensive berm fill and less covering of the existing 
groins (Figure 38 and Figure 39). It is likely that this would reduce some negative impacts on 
surfing as well. 

226. Lido West: This location has characteristics of Type 3 surfing spots, as described above, 
in that surfing waves occur when incident waves are enhanced by bathymetric features (shoals 
or offshore bars) that are normally located in water depths of 10-20 ft. There are no structures 
in this area and the beach is wide and relatively low. This location, and another to the west 
called the Azores (at approximately at the east end of Long Beach) are popular primarily when 
storm or post-storm swell occurs. 

227. The toe of beach fill that is planned for the area will roughly extend to the offshore 
boundary of the surf line. Here, the beach fill should not impact the nature of surf affected by 
the offshore shoals or bars, but it will alter the inshore breakers. 

228. Hempstead Town Park: This location has characteristics of Type 2 surfing spots, as 
described above, in that surfing waves occur when incident waves are enhanced by favorable 
bottom conditions (refraction and shoaling) very close to shore ("shore break). These spots are 
popular primarily during relatively small daily wave conditions. The feature that makes this spot 
popular is the convenient parking and beach access at the Town Park. 

229. The planned beach fill will alter the nearshore surf zone; however, the new structures will 
extend into deeper water and have the potential to create new, surfable conditions. The existing 
three groins at Point Lookout are not reported to be popular surf spots, possibly because of the 
more limited access, the presence of the residential community and lower wave energy 
associated with sheltering by the offshore ebb shoal. This sheltering would also affect waves at 
the new structures in the Town Park. 

230. Monitoring. A monitoring program is suggested that would provide data for verifying 
condit~ons when surfable waves occur at sites of interest, and later to verify that project 
components have not adversely affected surf conditions. The local surfing community has 
recommended that a minimum of two web cameras be supported on a real time basis and that 
photographs be archived at 10-minute intervals throughout the life of the project. At least two 
web cameras are currently operating on Long Beach Island for this purpose and these could be 
utilized as part of the monitoring program. 

231. The local surfing community has also recommended that wave gauging be part of the 
project. This information will be used for monitoring the project and could be used to monitor 
surfing conditions to determine if the project created any beneficial or adverse impacts to the 
surfability. A wave gauge would be placed off of the exposed open coast of Long Beach and 
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would provide data relevant to the popular surf spots at Lincoln Blvd and Laurelton Blvd. A 
second gauge would be placed offshore of Hempstead Town Park and would provide similar 
data for the areas inside the ebb shoal where the new groins will be constructed. These data 
sources, along with offshore Buoy 44025 and the web cameras, will provide the necessary 
physical data to quantify wave, wind and tide conditions when waves are surfable and if the 
project is effective in preserving the excellent surf on Long Beach Island. Communication 
between the local surfing community and the U.S. Army Corps of Engineers should continue so 
that concerns about the project can be voiced and updates on the project (including lessons 
learned from monitoring efforts) can be provided. 

232. Real-time surf cameras, as recommended by the local surf community, are not included in 
the project's coastal monitoring program; therefore, the cost to utilize the equipment is not 
included as part of the project cost. The local surfing community could utilize the images from 
the existing wave cameras to verify surfing conditions following construction of the project. The 
coastal monitoring program, as part of the LRR Recommended Plan, includes one gage 
positioned offshore of Long Beach Island at a location yet to be determined. 

E. Cost Estimate 

233. First Costs. This section presents a detailed cost estimate for initial construction, 
nourishment and maintenance resulting in total and annualized project costs for the 
recommended storm damage reduction plan. The recommended plan from Point Lookout to 
Long Beach includes: dune to elevation + I5  f t  NGVD, 110 f t  fronting berm at elevation + I 0  ft 
NGVD, sand barrier beneath the boardwalk in Long Beach to elevation + I5  ft NGVD, 7 new 
groins in the Town of Hempstead Beach with the westernmost 3 groins as deferred 
construction, 17 groin rehabilitations and rehabilitationlextension of the terminal groin, design 
and advanced nourishment beach fill including sand fence and dune grass as well as new dune 
walkovers, a boardwalk extension and vehicle accesses. The dune has a 25 ft wide berm crest 
with 1 on 5 side slopes. The sand barrier located directly beneath the City of Long Beach 
boardwalk has a 25 ft crest width at elevation +15.0' NGVD with a 1V:3H landward slope and 
1V:5H seaward slope except at boardwalk seaside ramp locations, where it has a 1V:2.5H 
landward and seaward slope. The toe of the sand barrier will extend approximately 15 ft 
seaward of the boardwalk. Boardwalk deck replacement associated with the sand barrier under 
the boardwalk at Long Beach is included as a non-Federal Relocation Item. The plan provides 
for periodic nourishment at 5-year intervals, maintenance of the dune, monitoring and major 
rehabilitation to restore the design beach profile damaged by significant storm events beyond 
that designed for in the nourishment cycle volumes. There are no utility extensions or 
modifications required for this project. 

234. Basis of Cost. Cost estimates presented herein are based on October 2004 price levels. 
lnitial beach fill quantities are based on beach surveys taken in 1998, 2001 and 2003. The 
beach fill cost is based on use of the offshore borrow area designated in the Feasibility Study. 
The groin rehabs are assumed to utilize land based equipment. The unit prices were developed 
on the basis that construction procedures will be as outlined herein. All first and annual costs 
presented are NED costs. Initial and periodic nourishment beach fill costs are based on the use 
of a 30-inch hydraulic cutterhead dredge for the entire project area. 

235. For cost estimating purposes, stone costs for new groin construction are based on both 
trucking stone from a west central New Jersey quarry and barging from a quarry in the vicinity of 
Poughkeepsie, N.Y on the Hudson River. The barged stone will be delivered to a docking 
facility on the bay side, just east of Jones Inlet. This stone will be rehandled from the barges 
and trucked approximately 10 miles to the project. Stone quantities and costs are displayed in 
Table 7. Groin work is based on utilization of land-based equipment with construction 
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proceeding from the landward end of the groin crest out to the seaward crest. The inshore end 
of the groin will require open cut excavation in order to construct the design section. The groins 
are to be constructed prior to beach fill placement. 

236. Estimated First Cost. The estimated project first cost for the Recommended Plan - (dune 
to elevation +I5 ft NGVD, sand barrier beneath the boardwalk in Long Beach to elevation +I5 ft 
NGVD, 110 ft fronting berm at elevation +I0 ft NGVD) is $98,535,300 including placement of 
6,600,000 cy of hydraulically placed design and advanced nourishment beach fill (including 
overfill and tolerance), the construction of 7 new groins (including 3 groins as deferred 
construction), 17 groin rehabs, 1 groin rehablextension, construction of 12 timber dune 
walkovers (including 8 ADA), 12 gravel surface dune walkovers, 8 extensions of existing dune 
walkovers, 8 gravel sufface vehicle accessways, 2 swing gate vehicle access structures, 
boardwalk composite wood deck replacement, 1 timber raised vehicle accessway. The project 
also includes reconstruction of 1 lifeguard headquarters, construction of timber retaining walls 
around 4 comfort stations, 2 comfort stations with concession stands, and 1 lifeguard 
headquarters, the placement of 12 acres of dune grass and 47,000 If of sand fence, real estate 
administration costs and pertinent contingency, engineering and design and construction 
management costs. The estimated project first cost for the Recommended Plan, including the 
cost of the three groins as deferred construction, is $98,535,300. The cost of the project without 
the three deferred groins is $89,884,800. Details of the first cost estimate are shown on 
Table 7. 

237. Contingencv, Engineering and Desicln and Construction Manaqement. Engineering and 
design costs include preparation of the subsequent project design memorandum, plans & 
specifications, cultural, coastal and environmental pre-construction monitoring and the 
development of the PCA. Engineering and design costs (excluding coastal and environmental 
pre-construction monitoring) are based on 8% of the direct construction costs. Construction 
management costs are based on 8% of the direct construction costs. Pertaining to 
contingencies, 15% was applied to beach placement work to account for larger required beach 
fill quantities at the time of construction due to future pre-construction erosion; 15% was applied 
to groin rehabs, terminal groin rehablextension to account for design refinements dictated by 
changing beach profiles at the groin locations; 10% - 20% was applied to walkovers to account 
for design refinements, 15% was applied to dune grass and sand fencing to account for 
variances in the beach profile at the dune location due to future pre-construction shifting andlor 
eroding beach conditions and 12% was applied to hydraulic beach fill placement to account for 
changed field conditions at the time of construction. 

238. Annual Charqes. The estimates of annual charges for the economic evaluation of the 
Recommended Plan are based on an economic life of 50 years and a discount rate of 5 318%. 
The annual charges include the annualized first cost and interest during construction, the 
annualized periodic nourishment costs, the annualized major rehabilitation costs, post- 
construction monitoring costs and annual dune and new groin maintenance. Interest during 
construction was developed for the first cost of the project constructed over a 4.3 year period at 
a 5 318% discount rate. Total annual charges for the recommended plan are $9,016,600 as 
summarized in Table 8. 

239. Periodic Nourishment The periodic nourishment volume to be placed at 5-year cycles 
subsequent to commencement of construction and throughout the 50-year economic life is 
1,726,000 cy, which includes overfill and tolerance at a total cost per operation of $12,508,700. 

240. Maior Rehabilitation Costs. Major rehabilitation costs are included as an additional 
annualized cost for significant storm evenis beyond that designed for in the renourishment cycle 
to restore the design profile. The threshold at which major rehabilitation costs are incurred is 
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based on the storm event that causes the erosion volume to exceed 15 cy per linear ft along the 
beach front. This is the average nourishment volume anticipated to be available at the midpoint 
of the renourishment cycle because the significant storm event has a 50% chance of occurring 
earlier or later than the cycle midpoint. 

241. Monitorinq Costs. Post-construction monitoring costs include coastal monitoring over the 
50-year project life and environmental monitoring over the first 5 years of the project. 
Annualized monitoring costs are shown on Table 8. 

F. Benefit-Cost 

242. Recommended Plan. The first cost estimate (October 2004 price level) for the LRR 
Recommended Plan is presented in Table 7. As shown in Table 8, the annual cost for the 
Recommended Plan is $9,016,600, which results in a benefit cost ratio (BCR) of 2.7 with the 
current annual benefits of $24,008,700 (Table 6). 



Table 7: First Cost 

October 2004 Price Level 

Long Beach Island, NY 
Storm Damaae Reduction Proiect lLRR Phase) 3 CONTRACT CONSTRUCTION SCHEDULE 

il: WNDS AND DAlrlAGES 
'"n,n,lr*,"e Cod3 

01 TOTAL LANOSANDOAMAGES 
l LE i O . P M  lib l 7 5SO % S,500  

$ 50.000 3 7.580 I 57,588 

CONTRACT I I 
PT. LOOKOUT 

11.300 Tan E sl i E  I 1,036932 1L i i  l 
><,$so ion I 9912 E W ~ , O S ~  30% I 
27.721 ion S t c 2 n  1 196.768 10% 5 

S 5,980,511 I 

,c.>,om cap*me 
Re-hsnMmlb %ma, 

18 TOTAL BREAKWATERS &SEAWALLS 

30 PLANNING, ElGNEFR,NO, I DESIGN 
31 CONSTRUCTl9ii LW:St:EMENT 

TOTAL CONTRaCi B 1 
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?,?a i on  I 71 W I 82.081 16% 1 
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TERMINAL GROlN EXTENSIGNIREHAB 
iienvve~~oniiinrr~r° e m n n i n ~  7,460 Ton I 2607 I IC.331 16% 1 28,9" 8 221,878 

2 . m  CY $ 592 1 l ( l P 7  35% i 2,218 1 11,016 
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PMNNING, ENGINEEWG, I DESIGN 
CONSTRUCTION MANAGEMENT 

TOTAL CONTRROX 2 



CONTRACT A! 3 
PT. LOOKOUT 
02 RELOCATION 

STRWT 

Ll,*querbHeadqurnerr 

02 TOTAL RELOUTIONS 

17 BEACH REPLENSYMEiUi 
Moonemm 
Beach F1, 

PSSOCWTED GENERAL ITEMS 
nvneeraii 
Ssnbienrs 

17 TOTAL BEACH REPLENiSllMENT 

TOTAL PT. LOOKOUT 

CITY OF LONG BEACH 
m 

TOTAL CITIDF LONG BEACH 

TOTAL CONTRACT1 3 

TOTAL FIRST COST 

TOTAL FIRST COST wlDeferred 

4 O l l i 4  lib I 
285.160 1 5 4  1 

28,216,033 $ 



TABLE 8: ANNUAL COSTS 

First Cost (a) 5 

lnvestment Cost 
Interest During Construction (b) $ 

Total lnvestment Cost $ 

Annual Costs 
Annualized Investment Cost (c) $ 
Annual Scheduled Renourishment (d) 
Annualized Major Rehabilitation (Emergency Beach Fill) Cost (e) $ 
Annual Dune and Groin Maintenance Cost (f) $ 
Annual Coastal Monitoring Cost $ 
Annual Environmental Monitoring Cost 5 

Total Annual Cost * $ 

* October 2004 Price Levels 
(a) Total First Cost without sunk PED costs ($3,400,000) 
(b) Based on 52 month construction period @ 5 318%, based upon Total First Cost without 
sunk PED costs ($98,535.300) 
(c) I = 5 318% for 50 year period of analysis 
(d) Based on 1,726,000 cy @ $ 5 1 ~ ~  
(e) Maximum erosion volume landward of a given profile position computed from SBEACH 
(50,100 and 200 year storms extraploated from northeasters); based on $ 2 0 1 ~ ~  for trucked 
sand 

(f) Based 0.5% of initial new groin, groin extension and groin rehabilitation costs 
($31,510,000)(0.005) = $158,000, Plus annualized Long Beach dune and beach 
maintenance cost estimated (by the City) to be $1,300,000 or $50,000 less than existing, 
due primarily to less boardwalk repairlrehab. (with a composite wood deck replacement) 
and less beach cleaning required under the boardwalk; when added to the deck 
replacement every 20 to 25 years, ($150,000 annualized cost), the net annual operation 
and maintenance cost for Long Beach is $100,000 over existing, plus annualized dune 
maintenance for Pt, Lookout~Hempstead Park at 50 dayslyear at $1,00O/day = $50,000 
over existing beach maintenance. 



VII. Selected Plan 

A. General 

243. The selected storm damage reduction plan from the 1995 Feasibility Study included 
41,000 linear feet of beach fill and generally extended from the eastern end of the barrier island 
at Point Lookout to Yates Avenue in East Atlantic Village where the plan tapered into the 
existing shoreline in Atlantic Beach. This plan consisted of: 

a dune with a top elevation of + 15 ft above NGVD, a top width of 25 ft, and landward 
and seaward slopes of 1V:5H; 
a beach berm extending 110 ft from the seaward toe of the recommended dune at an 
elevation of + I 0  ft NGVD, thus gradually sloping approximately between 1V:25H and 
1V:35H to match the existing bathymetry; 
a total sand quantity of 8,642,000 cy for the initial beach fill placement, including 
tolerance, overfill and advanced nourishment; 
planting of 29 acres dune grass and installation of 90,000 linear ft of sand fence; 
16 dune walkovers and 13 timber ramps for boardwalk access, and 12 vehicle access 
ramps over the dunes; 
6 new groins at the eastern end of the island 
rehabilitation of 16 of the existing groins, including the rehabilitation of 640 ft of the 
existing revetment on the western side of Jones Inlet; 
advanced nourishment to ensure the integrity of the initial beach fill design; and 
periodic nourishment of approximately 2,111,000 cy of beach fill material at 5 year 
intervals for the 50 year life of the project. 

Total First Cost = $90,593,500* 
'updated to October 2004 Price Levels using CWlCCS Index 

244. The LRR selected storm damage reduction plan includes 29,000 linear feet of beach fill 
and generally extends from the eastern end of the barrier island at Point Lookout to the western 
boundary of the City of Long Beach. This plan consists of: 

a dune with a top elevation of + 15 ft above NGVD, a top width of 25 ft, and landward 
and seaward slopes of 1V:5H along the entire project area except where the City of 
Long Beach boardwalk is located; 
sand barrier located directly beneath the City of Long Beach boardwalk with a 25 ft 
crest width at elevation +15.0' NGVD with a 1V:3H landward slope and 1V:5H seaward 
slope except at boardwalk seaside ramp locations, where it has a 1V:2.5H landward 
and seaward slope. The toe of the sand barrier will extend approximately 15 ft 
seaward of the boardwalk; 
a beach berm extending 110 ft from the seaward toe of the recommended dune or sand 
barrier at an elevation of + I0  ft NGVD, then gradually sloping approximately between 
IV:20H (Point Lookout) and 1V:35H (Long Beach and Lido Beach) to match the existing 
bathymetry; 
a total sand fill quantity of 6,600,000 cy for the initial beach fill placement, including 
tolerance, overfill and advanced nourishment; 
planting of 12 acres of dune grass and installation of 47,000 If of sand fence; 
construction of 12 timber dune walkovers (including 8 ADA compliant and 1 extending 
from the boardwalk), 12 gravel surface dune walkovers, 8 extensions of existing dune 
walkovers, 8 gravel surface vehicle accessways, 2 swing gate vehicle access structures. 
1 timber raised vehicle accessway, reconstruction of 1 lifeguard headquarters, 



construction of timber retaining walls around: 4 existing comfort stations, 2 comfort 
stations with concession stands, and 1 lifeguard headquariers; replacement of 11,000 
LF of boardwalk deck with composite wood; 
rehabilitation of 17 of the existing groins, plus the rehabilitation and 100-ft extension of 
the existing terminal groin at Point Lookout ( I 8  structures total); 
7 newly constructed groins at the eastern end of the island (3 of which are deferred 
construction to be built in the future if required); 
creation of 5,000 If of bird nesting and foraging area for piping plovers and least terns 
(within the Town of Hempstead) 
advanced nourishment to ensure the integrity of the initial beach fill design; 
and periodic nourishment of approximately 1,726,000 cy of beach fill material at 5 year 
intervals for the 50 year life of the project. 

Total First Cost = $98,535,300 

Monitoring 

245. A monitoring program is proposed to collect and analyze physical data in a systematic 
manner to verify design parameters, check on the status of the project in providing erosion 
control, storm damage reduction and recreational benefits. The components of the monitoring 
plan are described in the following paragraphs and are in accordance with EC1105-2-409 
(31 May 2005) for monitoring and adaptive management. 

246. Beach Fill Monitorinq. Beach profiles will be surveyed before and after initial beach fill 
placement and twice per year (spring and fall) throughout the first nourishment cycle (5 years). 
A total of twenty (20) profiles will be surveyed over the entire project area. In addition, from Lido 
Beach to Point Lookout, thirty (30) beach profiles should be surveyed at 500-ft spacing from 
El085000 to E l  100000 to document the evolution of the ebb shoal attachment location. 
Repetitive surveys of these profiles will track the movement of placed beach fill alongshore and 
offshore and will provide estimates of subsequent erosion and accretion. After the first 
nourishment cycle profiles will be surveyed immediately before beach fill placement, 
immediately after beach fill placement, and once per year over the life of the project. The survey 
will capture characteristics of the post-winter beach and will be surveyed in February-early 
March to avoid impact to nesting birds. 

247. Beach sediment grab samples will be collected once each nourishment cycle to define the 
redistribution of sediment after placement. Aerial photography will be acquired at the time of 
prefill, postfill, annually for five years, and every other year thereafter for a five-year period. 

248. A directional wave gauge will be deployed seaward of central Long Beach. The gauge will 
be located west of the ebb shoal attachment point in Long Beach at a location to be determined 
in coordination with the City of Long Beach. The gauge will assist in quantifying the driving 
forces behind changes to the native and constructed beach. 

249. Data analysis of beach fill response information will include profile volume change and 
shape readjustment, area of loss or gain on profiles, volume of beach fill remaining in the 
project, assessment of alongshore and cross-shore beach fill movement from beach and 
nearshore placement area, seasonal and storm response and shoreline change. 



Borrow Area Monitoring 

250. The Long Beach borrow area will be monitored to determine borrow area infilling rates and 
borrow area reusability. Hydrographic surveys, vibracores and a subbottom survey will be taken 
at the end of the first nourishment cycle to determine type and quantity of sediment filling in the 
dredged areas. Hydrographic surveys of the borrow area will be taken before construction 
(prefill), after construction (postfill), and just prior to each renourishment (every 5 years). These 
will be compared to determine borrow area infilling rates and patterns. 

251. Every five years or when a potential trigger condition is met for construction of deferred 
structures, hydrographic surveys that include the inlet and the exterior of the ebb and flood 
shoals should be performed. The surveys, which could indicate, for example, changes in the 
long-term supply of sediment to the shoreline, indicate a need for increased beach fill in the 
groin field. 

C. Publ ic Access 

252. Backaround. The purpose of the public access plan is to describe public accessibility to 
the proposed dune and beach area that will be created as a result of the proposed Long Beach 
Island, New York Storm Damage Reduction Project. In order for the project to conform with 
Federal and State regulations, public access is required. The requirement for public access 
shall be limited to such areas that receive beach fill for the purpose of providing storm damage 
protection. Public access requirements shall not be required for areas where protection and 
restoration is incidental to the protection of publicly owned shores or if such protection would 
result in public benefits. 

253. The geographical scope of this public access plan includes the beachfront areas, which 
shall be provided beach fill in accordance with the recommended storm damage reduction plan 
for Long Beach Island, New York. The recommended plan extends from the easternmost 
boundary at Point Lookout to the westernmost boundary of the City of Long Beach. The taper 
section of beach fill between Long Beach and Atlantic Beach is considered to be incidental to 
the storm damage protection provided to East Atlantic Beach, and is therefore not required to 
provide a plan for public access. The scope of the public access plan is limited to the areas east 
of the western boundary of the City of Long Beach to the terminal jetty at Point Lookout. 

254. Shoreline Ownership Categorv and Proiect Benefits. In accordance with ER 1165-2-130, all 
of the shores within the geographical scope of this project are considered to be under the 
general category of "Publicly Owned andlor Privately Owned with Public Benefits" for the 
purpose of Storm Damage Reduction. Land loss and recreation benefits are considered to be 
incidental for the storm damage reduction purpose of this project. 

255. Proiect Access. The proposed project for storm damage reduction generally includes a 110 
ft wide beach berm backed by a dune at elevation +15 ft NGVD. In order to protect the integrity 
and erosion protection values of the proposed dune, access through the dune conservation 
areas will be limited to public or private dune accessways. The locations of the proposed 
accessways are described and delineated in the plan sheets. Property owners shall have the 
right to construct private dune walkover structures provided that such structures do not violate 
the integrity of the dune in shape or dimension. Such structures shall be in accordance with 
Article 34 of Environmental Conservation Law and require approval from the U.S. Army Corps of 
Engineers. As mentioned in the Formulation section of this LRR, the two properties (Lido 
Towers and Lido Townhouses) will remain private contrary to State of New York coastal policy, 
which requires the beaches to be publicly owned. In view of this, the cost of the beach fill within 
these boundaries will be the responsibility of the Town of Hempstead. 
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256. The Point Lookout Civic area and the Lido Civic area (between Lido Towers and Lido 
Townhouses) are special park districts that lease land from the Town of Hempstead. The 
agreement, in its present form, between these special park districts and the Town of 
Hempstead, limits the public access to the beach. In order to meet Federal and New York State 
Public Access regulations, within these properties, additional access points are proposed. A 
dune crossover structure is proposed at Beach Street in Point Lookout, while the existing dune 
walkover at Biaritz Street (currently identified for extension) is proposed as a public access point 
to satisfy public access requirements in the Lido Civic area. 

257. Public Access Plans. The City of Long Beach and the Town of Hempstead have submitted 
separate plans to illustrate the public access provisions in their municipalities. These plans have 
been determined by the New York District to be in compliance with public access and are 
expected to remain in effect for the life of the project. These plans were provided as 
attachments to the overall Public Access Plan for the 1995 Feasibility Report. 

D. Real Estate Requirements 

258. The proposed project located in Nassau County, New York, is a storm damage reduction 
project. The purpose of this project is to provide storm damage reduction for the barrier island. 

259. The recommended plan for the project is for the construction of a 110-foot wide beach 
berm that will extend 29,000 ft in length along the beach frontage in the project. 
Additionally, the plan requires the construction of a dune system that will have a footprint 
width of 75 ft for 18,000 ft in length. A dune maintenance area 25 ft wide and extending 
northward from the landward toe of the proposed dune is also required. The remaining 11,000 ft 
of beach beach fill is backed by a sand barrier of 65 ft width essentially under the boardwalk at * 
Long Beach. Included in the 34,000 foot total project length is an existing terminal groin at the 
eastern limit of the project (shown on Figure 14 as Groin No. 58) that is programmed for 
rehabilitation and a project limit at the western boundary of the City of Long Beach where dune 
and beach nourishment areas taper into the community of East Atlantic Beach. Other facets of 
the project include the following. 

rehabil/tation of seventeen (17) existing groin structures in addition 
to the rehab and extension of Groin No. 58 
construction of seven (7) new groins; 4 initial construction, 3 
deferred construction 
construction of twenty-four (24) new dune walkovers (12 timber and 
12 gravel surface) 
extension of eight (8) existing dune walkovers 
construction of nine (9) new vehicle access ramps (8 gravel surface 
and 1 timber) and 2 swing gate vehicle access structures 
construction of timber retaining walls around four existing comfort 
stations, 2 comfort stations with concession stands, and one 
lifeguard headquarters in the City of Long Beach 
relocation of 1 lifeguard headquarters in the Town of Hempstead 
replacement of timber boardwalk with composite wood 

260. Real estate required to build the project is described as follows. 

261. Dune and Beach Berm (nourishment area). Supporting lands for these features are mainly 
municipally owned beach recreation areas. These lands are owned in fee simple by the City of 
Long Beach, the Town of Hempstead and Nassau County and have existing public access. 
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Moreover, the above named municipalities will enter into written sub-agreements with the 
NYSDEC who is the primary non-Federal sponsor for the project. These publicly owned lands 
comprise a total of 34,000 lineal ft of project shoreline, which includes the dune and beach 
nourishment areas. These lands will be committed to the project by the municipalities. The 
sponsor's interest in these municipally owned lands will be a long term "Easement" to enter 
upon the lands to specifically construct, operate and maintain the project. A non-standard estate 
for the Easement will be recommended and one will be sent to HQUSACE for approval. The 
above interest will provide the sponsor with sufficient control of the real estate so as to 
rehabilitate, construct, operate and maintain the dune and beach nourishment areas. There is 
zero cost to acquire the above interest in the municipal lands. Also, as the project will end up 
generating a betterment to the lands, value of the lands is offset by the benefit from the project 
and zero value and no credit are given for the real estate. 

262. Dune and beach nourishment areas will also be located on three (3) privately owned 
parcels under two (2) d~fferent ownerships. These privately owned parcels comprise a total of 
approximately 1,200 If of project shoreline, which includes dune and beach nourishment area. 
The three private parcels are located in the Lido Beach section of the project. The uses 
of these lands are recreational and residential. The standard approach for a shore protection 
project, (In accordance with federal requirements) is for the necessary Real Estate to be 
secured with a "Perpetual Beach Nourishment and Restrictive Dune Easement", which allows 
for limited right to use, access, and modify these areas. New York State; however, requires 
that for the beach area a fee simple estate be acquired, while still allowing for a "Restrictive 
Dune Easement" in the dune area. The NYSDEC and the Town of Hempstead would be 
required to obtain the proposed beach fill area as fee simple and also acquire the "Restrictive 
Dune Easement", to participate in a cost-shared project in these areas 

263. Selected Real Estate Alternative. As discussed earlier, the non-federal sponsor will obtain 
a "Right-of-Entry" for construction and maintenance activities, that does not subject the beach in 
the privately owned parcels to public access, or in any way alter the private use of the existing 
beach area. Consistent with the Federal and State policies, this approach requires the non- 
Federal , non-State Sponsor (the Town of Hempstead) to pay 100% of the project cost for work 
within the boundaries of the three privately owned parcels. Based upon the current plan 
layouts, and estimated beach fill quantities, the project cost at these parcels is approximately 
$700,000 (131,300 cy). Presently, Lido Townhouses is located in the area identified as the bird 
nesting and foraging area, where no sand placement is expected as part of initial construction. 
It is included in this assessment, because of the potential need for future renourishment in this 
area. This will be accounted for in the overall project cost-sharing. 

264. WoMStaqins Areas. There are neither lands nor interests in lands to be acquired 
specifically for storage areas associated with the construction of the project. Storage 
areas as delineated in the engineering and design for the project will be located on the beach 
along side of the construction as it progresses through the project. The storage areas will be 
located within dune and nourishment area land, which will have been previously acquired, as 
described in Paragraph 3a above. Conveyed as part of the "Easement" will also be the 
broad right of use and circulation on and over municipally owned uplands, which abut the 
project landward of the dune. This will provide the sponsor with sufficient ingress and egress for 
accessing the project for construction, nourishment, rehabilitation and operation and 
maintenance of all project features. 

265. Walkoverj and Vehicle Access Ramps. There are neither interests in lands to be acquired 
specifically for these features of the project. The walkovers and vehicle access ramps will be 
constructed in the dune area, which will have been previously acquired as described above. 



The dune maintenance area landward from the landward toe of the dune is included in the 
dune area and "Restrictive Dune Easement". 

266. Groins/Teminal Groin (new and rehabilitation of existing). There are no lands to be 
acquired for these features of the project. All lands supporting existing groins as well as lands 
for proposed groins are owned in fee simple by the municipalities including the City of Long 
Beach, the Town of Hempstead and Nassau County. The municipalities also own lands 
adjacent to and abutting the immediate supporting lands of the groins. The sponsor will be 
granted an "Easement" interest in these lands, which is sufficient to access the groins and 
conduct the proposed construction and rehabilitation and operation and maintenance. There is 
zero cost to acquire the above interest in the municipal lands. Also, as the project and 
these features specifically will contribute to bettering immediate groin lands and 
adjoining lands owned by the municipalities, value of the lands is offset by the benefit from 
the project and zero value and no credit are given for the real estate. 

267. Summary. The LERRD requirements over private properties in the project are to be 
acquired by the Town of Hempstead with the sponsor (NYSDEC) providing its eminent domain 
authority, if necessary, to acquire the real estate. The municipal entities owning lands in the 
project will provide representations and warranties stating that they own the lands for use in the 
project and are legally capable to grant "Easement" to the sponsor. By way of the above 
processes, the sponsor has the resources to accomplish the acquisition of interests in the real 
estate necessary for the construction, rehabilitation and operation and maintenance of the 
project. Administrative cost associated with the private land acquisition is estimated at $57,500 
and credit is given for this cost. There are no federally owned lands within the project. The 
sponsor (NYSDEC) owns no lands nor do they have an interest in any real property in the 
project. No interests in lands below the Mean High Water Line (MHWL) are to be acquired. 

268. There are no utilities to be relocated nor are there any known or potential hazardous or 
toxic waste problems associated with this project. Present or anticipated mineral extraction 
activities in the project area and vicinity is nonexistent. Based on the Attorney's Report of 
Compensable Interests, there are compensable interests in some facilities of the project. As 
outlined in the attorney's report, these facilities consist of and are limited to physical structures 
and do not require supporting land replacement outside of the project. There are no 
administrative or lands costs associated with the relocations. Also, costs associated with the 
relocation or replacement of structures are dealt with elsewhere in the feasibility report and are 
estimated in the Micro Computer Aided Cost Estimating System (MCACES) 02 account. Costs 
for relocation of facilities in the project are estimated elsewhere in the report and in the 
"Relocation" account. A "Lands and Damages" account summary and breakdown of 
administrative cost estimate for lands and damages is attached in Appendix E. Total real estate 
cost and associated administrative cost, including contingency, are estimated at $57,500. 

269. Local municipalities, including the Town of Hempstead and the City of Long Beach, and 
Nassau County and their constituencies are supportive of the project. In addition to the Village 
of Atlantic Beach (which opted out of the project during the Feasibility phase), East Atlantic 
Beach has given notice in writing that it will not participate in the project. For this reason, the 
project area has been modified to exclude the Village of Atlantic Beach and as modified has a 
western limit at the west boundary of the City of Long Beach. 



VIII. Local Cooperation 

A. General 

270. In accordance with Section 105 (a)(l) of WRDA 1986, the feasibility study of Long Beach 
Island, New York was cost shared 50% - 50% between the Federal Government and the State of 
New York. Furthermore, the local sponsors of Nassau County, Town of Hempstead and the City 
of Long Beach cost shared the non-Federal share (70% Statel30% local). The contributed-funds 
of the nowFederal sponsor, the New York State Department of Environmental Conservation, 
and the local municipalities have shown the intent to support a project for Long Beach Island, 
New York. 

271. A fully coordinated Project Cooperation Agreement (PCA) package (to include the 
sponsor's financing plan) will be prepared subsequent to the approval of the LRR phase, which 
will reflect the recommendations of the LRR. Before the selected plan can be constructed, the 
PCA will be negotiated with the State of New York. According to the current schedule, the 
Federal Government and the State of New York plan to enter into a PCA in January 2006. The 
non-Federal Sponsor, the New York State Department of Environmental Conservation, has 
indicated support of the recommendations presented in this LRR and the desire to execute a 
PCA for the recommended plan. Other non-Federal interests, such as the City of Long Beach, 
the Town of Hempstead and Nassau County have indicated their support of the project. The 
nowFederal sponsor shall be required to comply with all applicable Federal laws and policies 
and other requirements, as applicable to the beach fill nourishment feature selected herein, 
including but not limited to: 

a. Provide non-federal costs assigned to hurricane and storm damage reduction as 
further specified below: 

(1) Enter into an agreement which provides, prior to construction, 25 percent of 
pre-construction engineering and design (PED) costs; 

(2) Provide, during construction, any additional funds needed to cover the non- 
federal share of PED costs; 

(3) Provide all lands, easements, and rights-of-way, including suitable borrow 
areas, and perform or ensure the performance of any relocations determined 
by the Federal Government to be necessary for the initial construction, 
periodic nourishment, operation, and maintenance of the project; 

(4) Provide, during construction, any additional amounts as are necessary to 
make its total contribution equal to 35 percent of initial project costs assigned 
to hurricane and storm damage reduction plus 100 percent of initial project 
costs assigned to protecting undeveloped private lands and other private 
shores which do not provide public benefits. 

(5) Provide, during construction of each periodic nourishment 35 percent of 
periodic nourishment costs assigned to hurricane and storm damage 
reduction plus 100 percent of periodic nourishment costs assigned to 
protecting undeveloped private lands and other private shores which do not 
provide public benefits. 

b For so long as the project remains authorized, operate, maintain and repair the 
completed project, or functional portion of the project, at no cost to the Federal 
Government, in a manner compatible with the project's authorized purposes and in 
accordance with applicable Federal and State laws and regulations and any specific 
directions prescribed by the Federal Government; 



Give the Federal Government a right to enter, at reasonable times and in a 
reasonable manner, upon property that the Non-Federal Sponsor, now or hereafter, 
owns or controls for access to the project for the purpose of inspecting, operating, 
maintaining, repairing, replacing, rehabilitating, or completing the project. No 
completion, operation, maintenance, repair, replacement, or rehabilitation by the 
Federal Government shall relieve the Non-Federal Sponsor of responsibility to meet 
the Non-Federal Sponsor's obligations, or to preclude the Federal Government from 
pursuing any other remedy at law or equity to ensure faithful performance; 

Hold and save the United States free from all damages arising from the initial 
construction, periodic nourishment, operation, maintenance, repair, replacement, and 
rehabilitation of the project and any project-related betterments, except for damages 
due to the fault or negligence of the United States or its contractors; 

Keep and maintain books, records, documents, and other evidence pertaining to 
costs and expenses incurred pursuant to the project in accordance with the 
standards for financial management systems set forth in the Uniform Administrative 
Requirements for Grants and Cooperative Agreements to State and Local 
Governments at 32 Code of Federal Regulations (CFR) Section 33.20; 

Perform, or cause to be performed, any investigations for hazardous substances that 
are determined necessary to identify the existence and extent of any hazardous 
substances regulated under the Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA), Public Law 96-510, as amended, 42 
U.S.C. 9601-9675, that may exist in, on, or under lands, easements. or rights-of-way 
that the Federal Government determines to be required for the initial construction, 
periodic nourishment, operation, and maintenance of the project. However, for lands 
that the Federal Government determines to be subject to the navigation se~ i tude ,  
only the Federal Government shall perform such investigations unless the Federal 
Government provides the Non-Federal Sponsor with prior specific written direction, in 
which case the Non-Federal Sponsor shall perform such investigations in 
accordance with such written direction; 

Assume complete financial responsibility for all necessary cleanup and response 
costs of any CERCLA regulated materials located in, on, or under lands, easements, 
or rights-of-way that the Federal Government determines to be necessary for the 
initial construction, periodic nourishment, operation, or maintenance of the project; 

Agree that the Non-Federal Sponsor shall be considered the operator of the project 
for the purpose of CERCLA liability, and to the maximum extent practicable, operate, 
maintain, and repair the project in a manner that will not cause liability to arise under 
CERCLA; 

If applicable, comply with the applicable provisions of the Uniform Relocation 
Assistance and Real Property Acquisition Policies Act of 1970, Public Law 91-646, 
as amended by Title IV of the Surface Transportation and Uniform Relocation 
Assistance Act of 1987 (Public Law 100-17), and the Uniform Regulations contained 
in 49 CFR Part 24, in acquiring lands, easements, and rights-of-way, required for the 
initial construction, periodic nourishment, operation, and maintenance of the project, 
including those necessary for relocations, borrow materials, and dredged or 
excavated material disposal, and inform all affected persons of applicable benefits, 
policies, and procedures in connection with said Act; 



j. Comply with all applicable Federal and State laws and regulations, including, but not 
limited to, Section 601 of the Civil Rights Act of 1964, Public Law 88-352 (42 U.S.C. 
2000d), and Department of Defense Directive 5500.1 1 issued pursuant thereto, as 
well as Army Regulation 600-7, entitled "Nondiscrimination on the Basis of Handicap 
in Programs and Activities Assisted or Conducted by the Department of the Army, 
and Section 402 of the Water Resources Development Act of 1986, as amended (33 
U.S.C. 701 b-12), requiring non-Federal preparation and implementation of flood plain 
management plans; 

k. Provide 35 percent of that portion of total historic preservation mitigation and data 
recovery costs assigned to initial construction of hurricane and storm damage 
reduction, 35 percent of those costs assigned to periodic nourishment and 100 
percent of those costs assigned to protecting undeveloped private lands and other 
private shores which do not provide public benefits that are in excess of 1 percent of 
the total amount authorized to be appropriated for the project; 

I. Participate in and comply with applicable Federal floodplain management and flood 
insurance programs; 

m. Within 1 year after the date of signing a project cooperation agreement, prepare a 
floodplain management plan designed to reduce the impact of future flood events in 
the project area. The plan shall be prepared in accordance with guidelines 
developed by the Federal Government and must be implemented not later than 1 
year after completion of construction of the project; 

n. Prescribe and enforce regulations to prevent obstruction of or encroachment on the 
project that would reduce the level of protection it affords or that would hinder future 
periodic nourishment andlor the operation and maintenance of the project; 

o. Not less than once each year, inform affected interests of the extent of protection 
afforded by the project; 

p. Publicize floodplain information in the area concerned and provide this information to 
zoning and other regulatory agencies for their use in preventing unwise future 
development in the floodplain, and in adopting such regulations as may be 
necessary to prevent unwise future development and to ensure compatibility with 
protection levels provided by the project; 

q. For so long as the project remains authorized, the Non-Federal Sponsor shall ensure 
continued conditions of public ownership and use of the shore upon which the 
amount of Federal participation is based; 

r. Provide and maintain necessary access roads, parking areas, and other public use 
facilities, open and available to all on equal terms; 

s. Recognize and support the requirements of Section 221 of Public Law 91-61 1, Flood 
Control Act of 1970, as amended, and Section 103 of the Water Resources 
Development Act of 1986, Public Law 99-662, as amended, which provides that the 
Secretary of the Army shall not commence the construction of any water resources 
project or separable element thereof, until the non-Federal sponsor has entered into 
a written agreement to furnish its required cooperation for the project or separable 
element; 



t. At least twice annually and after storm events, perform surveillance of the beach to 
determine losses of nourishment material from the project design section and 
advance nourishment section and provide the results of such surveillance to the 
Federal Government; 

u. Do not use Federal funds to meet the non-Federal sponsor's share of total project 
costs unless the Federal granting agency verifies in writing that the expenditure of - 
such funds is expressly aithorized by statute. 

272. The City of Long Beach, Town of Hempstead, and Nassau County have expressed 
support for a potential project. The cooperation between the various governments indicates a 
strong willingness to proceed with a potential solution to the flood and storm damage problems 
facing the barrier island of Long Beach. 

273. In an effort to keep the sponsor and interested local municipalities informed, coordination 
throughout the feasibility phase was maintained. Meetings were held periodically among 
representatives of the District. NYSDEC, City of Long Beach, Town of Hempstead and Nassau 
County. 

274. Coordination efforts shall continue, including coordination of this report with other State 
and Federal agencies, such as National Marine Fisheries Service, United States Fish and 
-Wildlife Service, United States Environmental Protection Agency, New York State Department 
of Environmental Conservation-Region 1, and New York State Department of State. It is 
currently anticipated that an informational public meeting will be held upon approval of this LRR. 

B. Project Implementation 

275. The implementation process will carry the Selected Plan through preconstruction 
engineering and design (PED), including development of Plans and Specifications (P&S), and 
construction. Funding by the Federal Government to support these activities would have to meet 
budget criteria. Non-Federal contributions would be received for cost-sharing purposes at the 
time of construction. 

276. General. The Long Beach Island, New York storm damage reduction project isauthorized 
to provide storm damage protection for the Long Beach Island area. The recommended change 
to the project, as prescribed in the selected plan, is consistent with the purpose of the project 
authorization and is within the authorized project funding limits. Therefore, in accordance with 
Department of the Army Engineering Regulations, ER 1105-2-100, and Section 902 of WRDA 
1986, additional authorization is not required. The project is eligible for continuing construction 
funding. The project will be considered for inclusion in the Federal Budget on the basis of 
national priorities, magnitude of the Federal commitment, economic and environmental 
feasibility, level of local support, willingness of the non-Federal partner to fund its share of the 
project cost, and budgetary constraints that may exist at the time of funding. 

C. Cost Apportionment 

277. The proposed apportionment of first costs between the Federal Government and the non- 
Federal Sponsor for the selected plan is in accordance with Section 101 of WRDA 1986. 

278. Because the Project was authorized prior to WRDA 1999, which outlined new cost sharing 
for future storm damage reduction projects involving beach nourishment, the project cost 
sharing remains 65% Federal i 35% non-Federal. 



279. As indicated in Table 9, the Federal share of the NED project's first costs (65%) is 
$63,592,900. The Federal government will also provide a 65% share of renourishment costs. 
The non-Federal share of the NED project's first costs (35%) is $34,942,400. 

280. The cost-shared amount represents 65%135% of the first cost minus the cost of the project 
within the boundaries of the Lido Towers property ($700,000). The cost apportionment in 
Table 9 identifies the cost of the project in the Lido Towers property in Lido Beach ($700,000) 
where the Town of Hemustead will uav 100% of the oroiect cost. The total non-Federal share of 
the project cost includes'$700,000 in addition to the dosi-shared amount 

Table 9: Cost Ap~ortionment 

Federal Share Non-Federal TOTAL 
Cost Sharing Share 

I Cash Contribution 
Real Estate Lands & Damages 
Relocations (a) $ - $ 902,500 $ 902,501 
Subtotal First Cost $ 63,592,900 $ 34,242,400 $ 97,835,301 
Beachfill in Lido Beach (private properiies) (b) $ 700.000 $ 700,001 

Total First Cost 

Continuing Construction 
Beach Nourishment (c) $ 73,176,000 $ 39,402,500 $112,578.50( 
Major Rehab (Emergency Beach Fill) (d) $ 4,757,600 $ 2,561,800 $ 7,319,40( 
Coastal Monitoring (e) $ 4,273,750 $ 2,301,250 $ 6.575,00[ 
Environmental Monitoring (f) $ 2,356.250 $ 1,268,750 $ 3,625,00( 
Subtotal Cumulative Nourishment Cost (9) $ 84,563,600 $ 45,534,300 $ 130,097,90( 

Cumulative Construction Cost (h) $ 148,156,500 $ 80,476,700 $ 228,633,20(. 

Annual Dune Maintenance 
Annual Groin Maintenance 
Subtotal Annual Non-Federal O&M Costs 

' Ociober2034 Price Levels 

.. share based on 65% ~ e d c i a l  and 35% nan-iederal far canrtruct!on and ienourlshmenl 

(a) Riiocat,on i,econs,,ucton, of Llfeyuaid 'ieadquaners ,n Town of Hempstead 

(b ) i awn  of Hempstead will pay 700% of the real ertale acqutsition coif in Lzdo Beach (LidoTowers property a1 bardeiwlth the Cly of Long Beach] 

(c) Beach Nounrhmanf = ht2.508,72iicyle far9 cycles 

(d) MatorRehab = $l46,387!yearfoi a 50 yearprqojecl Me 

(el Detailed breakouf - Cast Appendlxlable C b  

11) B ~ I O ~ U I  montonngfor 7 years (1 year pre, 1 year during, and3ve years past constiuclion) - hi25wyearand 50 years ofendanyered species monitoring - 
$SSK!year for a 50 year project ilfe - Cost Appendlx Table C-7 

(g) Cumulatve Nourishment Cart ncluded Beach Noumnmenl. Emergency Beach FII, and Coastal Monttoring 

(" Cumvlalve Canstruc!~on Cast includes Total Frrt Cast and Cumulative Nowshment Cast 

D. Section 902 CAP Analysis 

281. Section 902 of the 1996 Water Resources Development Act (33 U.S.C. § 2280) allows for 
increases in project cost due to modifications that do not materially alter the scope or function of 
a project. Such project modifications may encompass further engineering and design 
refinements to project features that are identified in project authorizing documents, as well as 
the construction of new project features that are not identified in authorizing documents. In 
cases where further engineering and design refinements are necessary to construct project 
features that are only generally described in authorizing documents, the maximum cost of the 
project can be increased by up to 20 percent, also known as the inflation adjusted authorized 



cost, to pursue the changes. Calculations performed per the guidance regarding section 902 
that appears in Appendix G I  of ER 1105-2-100 indicate that the current section 902 Cap for this 
LRR recommended project is $117,310.900 for the initial project and $173,971,200 for the 
cumulative nourishment costs. As shown in Table 9, the LRR recommended initial project and 
cumulative nourishment costs are well within the 902 Cap. 

E. Construction and Funding Schedule 

282. General. The Feasibility Report recommended placement of beach fill using a 30-inch 
hydraulic cutterhead dredge for the placement areas located within three (3) miles of the 
proposed borrow area. For placement areas further than three miles from the borrow area, a 
hopper dredge was proposed. 
283. The beach fill placement area is reduced now that the East Atlantic Beach is not part of 
the project. Analysis of Figure B- I  I in the Feasibility Report, which shows the limits of the 
proposed borrow area and the areas of suitable beach fill in the borrow area, indicates that the 
entire current beach fill placement area is located within three (3) miles of the western end of 
the borrow area. Accordingly, it is proposed that the 30-inch hydraulic cutterhead dredge be 
used for all beach fill placement. The production rate of the dredge is calculated to be 20,000 
cy per day. 20 working days per month, or 400,000 cy per month. 

284. Constraints. Four constraints exist which affect the construction schedule. These are: 

(1). No beach fill or stone work during endanqeredlthreatened bird nestinq and foraging 
season. Endangered and threatened bird nesting and foraging occur in the Town of 
Hempstead, east of the City of Long Beach, from 1 March through 31 August. No beach 
fill placement or work on stone groins may be accomplished in that area during those 
months. 
(2). No beach fill or stone work durinq the peak ozone season. The peak ozone season 

4 
occurs from 1 May to 30 September. No beach fill placement or work on stone groins 
mav be accomplished durins those months. 
(3):~onstructi& of new qr&s should not occur at the same time (or immediately after) 
as sand placement operations in the new qroin vicinity (in Point Lookout). This restriction 
will preclude difficultv in establishina excavated arades below ocean bottom for the aroin 
foundation construc~on. Sand opera'iions will cause a significant amount of 
hydraulically placed project beach fill sand to be washed offshore by tidal and littoral 
currents with sand remaining suspended in the water column, just offshore. As 
excavation is attempted for establishment of foundation grades, this suspended sand will 
quickly beach fill the excavated area, making it extremely difficult to place stone for the 
groin's foundation. 
(4) Beach fill should be implemented in a separate contract from stone work to reduce 
cost and avoid extensive subcontractor overhead costs if the beach fill and stone work 
are combined in one contract. 

In light of the above constraints, three contracts will be required to construct the LRR 
Recommended Plan. A total of 52 calendar months (4.33 years) will be required for the three 
contracts. The construction schedule is shown in Figure 41. The first two contracts will be 
executed simultaneously. Contract 3 will immediately follow Contract 1 

285. Contract 1 - Two of Four New Groins at Point Lookout. 

(1) New Groin Construction. Seven (7) new groins are proposed for construction in the 
Point Lookout area under the LRR Recommended Plan, with construction of three (3) of 
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those groins being deferred until such time as physical condition of the beach warrants 
their construction. The easternmost four (4) new groins are required to provide erosion 
control and storm damage protection for the severely eroded shoreline east of the ebb 
shoal weldment. The four new groins are positioned east of the weldment and natural 
sand supply bypassing Jones Inlet to shoreline west of the weldment will continue 
uninterrupted during construction. 

(2) Construction of two of the four new groins, for the first contract, will extend over 1.5 
years to avoid impact to nesting birds. Construction will include groin C and groin D (the 
western most two groins of the four), so that new groin construction will proceed west to 
east, with the prevailing littoral drift direction, in order to trap littoral flowing sand and 
thus keep the subsequent construction area of groins A and B (Contract 2) as clear of 
shoaling sand, as possible. Groins C and D will be constructed simultaneously, from 
October through February for two consecutive years. 

286 Contract 2 - Groin Rehabilitation at Point Lookout and Lonq Beach, Groin Extension and 
Rehabilitation at Point Lookout, and the Remaininq Two New Groins at Point Lookout 

(1). Rehabilitation of Existina Groins. Fifteen (15) existing groins in Long Beach will be 
rehabilitated as part of the LRR Recommended Plan. The proposed rehabilitation 
consists of repositioning existing armor stone and adding additional armor stone of 
similar size to existing, along the seaward 100-330 feet of each of the groins. For the 
purpose of cost estimating, use of a quarry in upstate New York was assumed. 

(2). Contract 2 will also include the terminal groin rehabilitation and 100-foot extension 
at Point Lookout, plus the rehabilitation of groins 55 and 56, also at Point Lookout. Total 
duration is assumed to be 10 months with work being accomplished between 1 October 
and 30 April in the first year and 1 October through 31 December of the second year of 
Contract 2. Stone required for the groin construction will be transported by .truck and 
barged from the quarry. For the purpose of cost estimating, use of a quarry in upstate 
New York was assumed. 

(3) .  Rehabilitation of Groins Nos. 55 and 56. The proposed rehabilitation consists of 
repositioning existing armor stone and adding additional armor stone as needed along 
the seaward 100-200 feet of each groin 

r41 Renabilltation and Extenscon of Gro~n No 58 rne easrernmost term nal groln at 
Point Looko~ t  IS Included ro reduce the trans~ort of n e v h  D aced ana exlst~na sand Into , , U~~ ~ ~~ 

the inlet, and is to be accomplished prior to placement of beach fill in the vicinity of Point 
Lookout, to maximize sand retention and prevent increased shoaling in Jones Inlet. 

(5) Construction of the Remaininq Two New Groins, for the second contract, will extend 
over 1.3 years to avoid impact to nesting birds. Construction will include groin A and 
groin B (the eastern most two groins of the four). Groins A and B will be constructed 
simultaneously, from October through February and October through December for two 
consecutive years. 

287 Contract 3 - Point Lookouflown of Hempstead and Lonq Beach Beach Fill and Beach 
Access and Boardwalk Deck Replacement. 

(1). Dredqinalbeach fill placement. A total of 6,600,000 cubic yards of beach fill will be 
dredged and placed using a hydraulic cutterhead dredge (1,100,000 cy at Point 
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LookoutIHempstead Park and 5,500,000 cy at Long Beach. Based on the production 
rate (400,000 cylmonth) of this dredge, duration of this activity is 17 months. However, 
in order avoid impacts to nesting birds and interference with new groin construction at 
Point Lookout, the beach fill placement is divided into three phases over the last 2.3 
years of the project construction. All of the beach fill at Point LookouffHempstead Park 
and approximately 1,200,000 cy at Long Beach will be placed between October and 
April. Following the air quality constraint, the second phase of the beach fill (2,800,000 
cy) will be placed, again in the October to April timeframe of the following year. The final 
phase of beach fill placement (1,500,000 cy) will commence, again, after the air quality 
window, in October and be completed in January. The design sand quantity is to be 
placed between Jones lnlet and the weldment proceeding from east to west, against the 
prevailing direction of littoral drift. 

(2). Life Guard Station Relocation in Point Lookout. One (1) lifeguard station will be 
relocated. This relocation will occur prior to the placement of sand at Point 
LookoutIHempstead Park. 

(3). Pedestrian and Vehicular Dune Crossovers. Twenty-four (24) pedestrian dune 
walkovers will be constructed, eight (8) existing walkovers will be extended, and eleven 
(11) vehicular accesses (8 gravel surface, one raised timber accessway and 2 swing 
gate structures) will be constructed in Point Lookoutrrown of Hempstead and Long 
Beach. Construction will be phased to follow the placement of the beach fillldune. 

(4). Dune Grass Planting. Twelve (12) acres of dune grass will be planted, in late 
falllearly spring, as is appropriate for this type of vegetation. Planting will be phased to 
follow the placement and grading of the beach fill. 

(5). Sand Fence Installation. 47,000 linear feet of sand fence will be installed. 
Placement will be phased to follow placement and grading of beach fill and dune and will 
generally occur during the timeframe of dune grass planting. 

(6). Boardwalk Deck Replacement, Retaininq Walls and Sand Barr~er. Short retaining 
walls will be constructed surrounding 4 comfort stations, 2 comfort stations with 
concession stands, and 1 lifeguard headquarters to prevent impact from placed beach 
fill. The boardwalk deck will be removed to facilitate placement of the sand barrier, 
which is also included in Contract 3. The removed decking will be replaced with new 
composite wood decking, including treatment of stringers to preclude moisture damage 
due to the presence of the sand barrier. Attached equipment including railings, benches, 
access stairways from deck to beach berm, etc. will be removed and repositioned. 

IX. Conclusions 

288. This report, titled "Atlantic Coast of Long Island, Jones Inlet to East Rockaway Inlet, Long 
Beach Island, New York Limited Reevaluation Report," updates the recommended plan and 
incorporates recent changes to the 1995 Feasibility Report. This report provides supporting 
technical documentation for the changes being recommended. This report also includes an 
update of the analysis of the associated costs, benefits, and environmental impacts for the 
recent changes. The benefits considered are derived from storm damage reduction to the 
barrier island and mainland including residential, commercial, and other structures; damage to 
infrastructure; public emergency costs; future protection costs; beach recreation benefits; and 
loss of land. 



289. The barrier island of Long Beach, New York is located on the Atlantic Coast of Long 
Island, New York, between Jones Inlet and East Rockaway Inlet. The area lies within Nassau 
County. New York. The Long Beach Island, New York Final Feasibility Report With Final 
Environmental Impact Statement for Storm Damage Reduction (Feasibility Report) was 
completed in February 1995, with a Record of Decision (ROD) issued in January 1999. The 
Long Beach Project is a storm damage reduction project, which has been designed to provide 
100-year level protection against wave attack and inundation for homes and businesses along 
6.4 miles (34,000 feet) of oceanfront, including the Town of Hempstead (Point Lookout and Lido 
Beach), Nassau County (Nickerson Beach), and the City of Long Beach. This area has been 
subject to major flooding during storms, causing damage to structures along the barrier island. 
Over the years, continued erosion particularly in the eastern areas, has resulted in a reduction 
in the height and width of the beachfront, which has increased the potential for storm damages. 

290. The LRR selected storm damage reduction plan includes 29,000 linear feet of beach fill 
and generally extends from the eastern end of the barrier island at Point Lookout to the western 
boundary of the City of Long Beach (including an incidental taper into East Atlantic Beach). 
This plan consists of: 

a dune with a top elevation of + 15 ft above NGVD, a top width of 25 ft, and landward 
and seaward slopes of 1V:5H along the entire project area except where the City of 
Long Beach boardwalk is located; 
sand barrier located directly beneath the City of Long Beach boardwalk with a 25 fi 
crest width at elevation +15.0' NGVD with a 1V:3H landward slope and 1V:5H seaward 
slope except at boardwalk seaside ramp locations, where it has a 1V:2.5H landward 
and seaward slope. The toe of the sand barrier will extend approximately 15 ft 
seaward of the boardwalk; 
a beach berm extending 110 ft from the seaward toe of the recommended dune or sand 
barrier at an elevation of + I 0  ft NGVD, then gradually sloping approximately between 
1V:ZOH (Point Lookout) and 1V:35H (Long Beach and Lido Beach) to match the existing 
bathymetry; 
a total sand fill quantity of 6,600,000 cy for the initial beach fill placement, including 
tolerance, overfill and advanced nourishment; 
planting of 12 acres of dune grass and installation of 47,000 If of sand fence; 
construction of 12 timber dune walkovers (including 8 ADA compliant and 1 extending 
from the boardwalk), 12 gravel surface dune walkovers, 8 extensions of existing dune 
walkovers, 8 gravel surface vehicle accessways, 2 swing gate vehicle access structures, 
1 timber raised vehicle accessway, reconstruction of 1 lifeguard headquarters, 
construction of timber retaining walls around: 4 comfort stations, 2 comfort stations with 
concession stands, and 1 lifeguard headquarters; replacement of 11,000 LF of 
boardwalk deck with composite wood; 
rehabilitation of 17 of the existing groins, plus the rehabilitation and 100-fl extension of 
the existing terminal groin at Point Lookout (18 structures total); 
7 newly constructed groins at the eastern end of the island (3 of which are deferred 
construction to be built in the future if required); 
creation of 5,000 If of bird nesting and foraging area for piping plovers and least terns 
(within the Town of Hempstead) 
advanced nourishment to ensure the integrity of the initial beach fill design; 
and periodic nourishment of approximately 1,726.000 cy of beach fill material at 5 year 
intervals for the 50 year life of the project. 

291. The estimated initial cost of the recommended plan is $98,535,300 (October 2004 price 
levels). The Federal Government shall contribute 65% of the initial cost of the selected plan, 
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which is currently estimated to be $63,592,900 and the non-Federal shall contribute 35% of the 
initial cost, which is $34,942,400. The annual cost for this plan is estimated to be $9,016,600, 
with annual benefits of $24,008,700. The benefit to cost ratio (BCR) was calculated to be  2.7. 
Periodic nourishment of the selected plan shall be similarly cost shared. Note that for the initial 
beach fill and renourishment beach fill within two segments of the project in Lido Beach, the 
non-Federal sponsor or the Town of Hempstead will fund 100% of the cost, because these 
lands are privately owned and privately used. Locally required maintenance is estimated at 
$308,000 and included in the estimated annual cost above. 

292. Beach fill for initial construction and periodic renourishment for the project life would be 
obtained from a designated borrow area approximately 1.5 miles south of Long Beach Island. 

293. The proposed work will have no significant impact on the quality of the environment in the 
Project Area. It has been determined that the impacts to environmental resources in the 
proposed Project Area are expected to be minor and less than those that would have resulted 
from the original Project recommended by the 1995 Feasibility Report. Special consideration 
was given to the effects of the selected plan on surfing, fishing, and cultural experiences. Most 
impacts associated with this project will be temporary, and none of the impacts are regarded as 
significant. 



X. Recommendations 

Prefatory Statement. In making the following recommendations. I have given consideration to all 
significant aspects in the overall public interest, including environmental social and economic 
effects, engineering feasibility and compatibility of the project with the policies, desires and 
capabilities of the State of New York and other non-Federal interests. 

Recommendation. I recommend that the authorized project with modifications described herein 
for storm damage reduction to the barrier island of Long Beach. New York be designed and 
constructed and that implementation funds be provided. A public notice shall be issued to inform 
all interested parties of the Federal intent to implement the project described herein. Federal 
funding should be utilized to complete all necessary engineering and design and associated 
management leading to execution of a Project Cooperation Agreement for the project described 
herein. The costs for these activities leading to construction shall be reimbursed by the non- 
Federal Sponsor as a project cost shared item. 

The recommended changes to the authorized storm damage reduction project (1995 Feasibility 
Report) include a reduction of: 12,000 If of beach fill (2,042,000 cy), 17 ac of planted dune 
grass, 43,000 If of installed sand fence, 5 dune walkovers, 1 vehicle access ramp, 2 proposed 
groins, and 385,000 cy of beach fill required for each renourishment cycle, and an increase of: 8 
dune walkover extensions, replacement of 11,000 If of boardwalk surface, rehabilitation of 2 
existing groins, and 100 ft extension of the terminal groin. The recommended changes include 
the identification of 5,000 If of bird nesting and foraging area for piping plovers and least terns 
(within the Town of Hempstead). Since approval of the 1995 Feasibility Report, the 
unincorporated Village of East Atlantic Beach opted out of the project, accounting for 
approximately 7,000 ft of the reduced beach fill. The recommended changes also account for 
the reduction of approximately 1,000,000 cy of beach fill due to the landward shift of the dune in 
the City of Long Beach. 

The plan is being recommended with such modification thereof as in the discretion of the Chief 
of Engineers may be adoisable, at a first cost to the Federal Government estimated at 
$63,592,900, provided that non-Federal interests comply with requirements substantially in 
accordance with a Project Cooperation Agreement to be prepared upon approval of this report. 

Disclaimer. The recommendations contained herein reflect the information available at this time 
and current Departmental policies governing formulation of individual projects. They do not 
reflect program and budgeting priorities inherent in the formulation of a national Civil Works 
construction program nor the perspective of highest review levels within the Executive Branch. 
Consequently, the recommendations may be modified before they are transmitted to higher 
authority as proposals for authorization and/or implementation funding. 

Richard J. Polo, Jr. 
Colonel, U.S. Army 
District Engineer 
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